

Part Number	Orders RDC	TT.Q.	ETA.	WK.
0010209019	1	1	Mar 16,2021	
0010401830A	3	3	Mar 09,2021	
0010402433A	5		Confirmed by supplier	16
0010403322A	3	3	Mar 09,2021	
0010403747A	1		ETA to be confirmed	20
0010719337FH	3		Confirmed by supplier	16
0010720141B	1		Confirmed by supplier	16
0010723923B	1		Confirmed by supplier	19
0011800345BF	1	1	Mar 09,2021	
0060845032N	4	4	Mar 09,2021	
0060845033N	2	2	Mar 09,2021	
0100256506	1	1	Mar 09,2021	
01010900256	1	1	Mar 16,2021	
01010900257	3		Wait for confirming	N/A
01070100145	3		Confirmed by supplier	18
01090000016	2		Confirmed by supplier	18
01090600013	2		Collection date confirmed	13
0534001654	3	3	Mar 16,2021	
0542377026	20	20	Mar 16,2021	
0574300031	6	6	Mar 09,2021	
09040100168	6		Collection date confirmed	13
09040500120	2		Collection date confirmed	13
09070100082	5		Collection date confirmed	13
09070100101	4		Confirmed by supplier	11
09070100102	3		Collection date confirmed	13
10020400051.003	1		Confirmed by supplier	19
1003-1184065	1	1	Mar 09,2021	
1003-CJTX001B-54	3	3	Mar 09,2021	
10352017	1	1	Mar 16,2021	
1040359	1		Confirmed by supplier	19
1040410	2		Confirmed by supplier	19
108160133	1		Confirmed by supplier	22
108677864	2	2	Mar 09,2021	
109917229	1		ETA to be confirmed	30
11002010000143	1	1	Mar 09,2021	
11002012000503	1		Confirmed by supplier	19
11002012031474	6	3	Mar 09,2021	
110200400210	2		Confirmed by supplier	19
110201401254	7		Confirmed by supplier	19
110201401271	7		Confirmed by supplier	19
110400100021	1		Confirmed by supplier	19
11103010011249	3	1	Mar 16,2021	
11103010011289	2		Confirmed by supplier	19
11103020000239	3		ETA to be confirmed	20
1112220405	2	2	Mar 16,2021	
11201007000322	2		Wait for confirming	N/A
11220551000003	4		Confirmed by supplier	19

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11222001000856	7		Confirmed by supplier	19
11222001000869	10		Confirmed by supplier	19
11222003003019	2	2	Mar 16,2021	
11222003003070	3		Wait for confirming	N/A
11222004000937	2	2	Mar 09,2021	
11222004000939	10		Confirmed by supplier	20
11222004000941	6		ETA to be confirmed	20
11222004000942	4		Confirmed by supplier	19
11222004000943	8		Confirmed by supplier	20
11222004000944	3		Wait for confirming	N/A
11222004001029	6		Confirmed by supplier	19
11222004001033	2		Confirmed by supplier	19
11222004001034	5		Confirmed by supplier	19
11222009003940	3		Confirmed by supplier	19
11222031000984	3		Confirmed by supplier	19
11222031000990	4		Confirmed by supplier	19
11222031000991	3		Wait for confirming	N/A
11222031000992	2		Confirmed by supplier	19
11222031000993	4	2	Mar 09,2021	
11222031001092	2		Confirmed by supplier	20
11222031001138	6		Confirmed by supplier	19
11222031001141	2		Confirmed by supplier	19
11222031001142	5		Confirmed by supplier	19
11222031001146	3		Confirmed by supplier	19
11222062000029	5		Confirmed by supplier	19
11223003000331	4		Confirmed by supplier	19
11223003000372	2		Confirmed by supplier	19
11223003000374	3		Confirmed by supplier	19
11224003000577	21		Confirmed by supplier	20
11224003000649	1		Confirmed by supplier	19
11224003000730	2		Confirmed by supplier	19
11224003000774	1		Confirmed by supplier	19
11230002000069	3		Confirmed by supplier	19
11230002000087	1		Arrival SPD	11
11230005000035	100		Confirmed by supplier	19
11230005000045	25		Wait for confirming	N/A
11320005000381	1		Confirmed by supplier	19
11320022000019	2		Confirmed by supplier	19
11320030000075	3		Confirmed by supplier	19
11325020001652	3		Confirmed by supplier	19
11329013000103	8		Confirmed by supplier	20
118191902	6	3	Mar 16,2021	
118195301	2	2	Mar 09,2021	
118197039	3		Arrival SPD	11
118425501	17		Arrival SPD	11
118428301	1	1	Mar 09,2021	
119049700	1		Arrival SPD	11

Part Number	Orders RDC	TT.Q.	ETA.	WK.
119049710	1		Arrival SPD	11
119100600103	3		Confirmed by supplier	11
119240211	6	6	Mar 16,2021	
119414520	3	3	Mar 09,2021	
119422201	6	6	Mar 09,2021	
119745002	3	3	Mar 09,2021	
12170000003854	1		Confirmed by supplier	11
12176000009785	3	2	Mar 16,2021	
12261000000353	20		Confirmed by supplier	15
12261000000365	10		Confirmed by supplier	20
12261000001571	10		Confirmed by supplier	15
12261000001573	1		Confirmed by supplier	15
12261000003850	7		Confirmed by supplier	15
124006000	4		Confirmed by supplier	22
124014640	1		Confirmed by supplier	22
124021500	1	1	Mar 09,2021	
124034332	12		Confirmed by supplier	22
124206000	4	1	Mar 09,2021	
124610362	2		Arrival SPD	11
124658550	1		Confirmed by supplier	22
124947005	3	2	Mar 09,2021	
124968500	10	10	Mar 09,2021	
125002033	6	6	Mar 09,2021	
125012503	6	6	Mar 09,2021	
125120903	4	1	Mar 09,2021	
125423500	6	6	Mar 09,2021	
125511402	4		Wait for confirming	N/A
125641701	6	6	Mar 16,2021	
125641801	6	6	Mar 16,2021	
125652200	1		Confirmed by supplier	22
12570000000997	1		Confirmed by supplier	18
125753062	1		ETA to be confirmed	30
125753306	2		Wait for confirming	N/A
125828810	20	20	Mar 16,2021	
125834921	1	1	Mar 09,2021	
131775600	10	10	Mar 16,2021	
132015703	12	12	Mar 16,2021	
132036505	3	3	Mar 16,2021	
132071912	2	2	Mar 09,2021	
132100903	10	10	Mar 16,2021	
13220598001106	1		Confirmed by supplier	19
13222002000681	10		Wait for confirming	N/A
13222002000687	58		Confirmed by supplier	19
13222002001114	4		Confirmed by supplier	20
13222002002518	4		ETA to be confirmed	20
13222002002560	6		Confirmed by supplier	19
13222002002614	1		Confirmed by supplier	19

Part Number	Orders RDC	TT.Q.	ETA.	WK.
13222002002622	4		ETA to be confirmed	20
13222002002623	2		Confirmed by supplier	19
13224003001596	3		Confirmed by supplier	19
13224003001841	1		Confirmed by supplier	19
132253160	1	1	Mar 09,2021	
132324335	6	6	Mar 16,2021	
132324354	5	5	Mar 09,2021	
132353130	6	6	Mar 16,2021	
132396561	1		Arrival SPD	11
132441600	20	20	Mar 16,2021	
132476503	11		Confirmed by supplier	22
132506423	2	2	Mar 09,2021	
132511591	3	3	Mar 09,2021	
132518430	20	20	Mar 16,2021	
132518547	40	40	Mar 16,2021	
132518847	7		Arrival SPD	11
132540400	1		Arrival SPD	11
132562100	2		Confirmed by supplier	22
132584900	10	10	Mar 16,2021	
132620710	6	6	Mar 16,2021	
132663000	15	15	Mar 16,2021	
132724240	6	6	Mar 09,2021	
132724241	15	15	Mar 16,2021	
132724645	20	20	Mar 16,2021	
132724646	12	12	Mar 16,2021	
132734802	20	20	Mar 16,2021	
132737231	2		Arrival SPD	11
132745700	10	10	Mar 16,2021	
132760201	6	6	Mar 09,2021	
132762380	20	20	Mar 16,2021	
132762391	6	6	Mar 16,2021	
132762395	4		Wait for confirming	N/A
132762650	13	13	Mar 09 , Mar 16	
132762671	1	1	Mar 09,2021	
132762688	4	4	Mar 09,2021	
132762912	1	1	Mar 09,2021	
132766694	2		Wait for confirming	N/A
132768412	11	2	Mar 09,2021	
132768417	10	8	Mar 16,2021	
132775626	1		Collection date confirmed	12
132792013	30	30	Mar 16,2021	
132792017	10	10	Mar 16,2021	
132794712	10	10	Mar 16,2021	
132819502	6	6	Mar 09,2021	
133030200	30	30	Mar 09,2021	
133100001	6	6	Mar 09,2021	
133137902	2	2	Mar 09,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
133138200	15		Arrival SPD	11
133265114	6	6	Mar 09,2021	
133275102	10	10	Mar 16,2021	
133275501	1		ETA to be confirmed	14
133330200	50	50	Mar 16,2021	
133408000	3	3	Mar 16,2021	
133409001	2	2	Mar 09,2021	
133412500	16		Confirmed by supplier	34
133417001	6	6	Mar 16,2021	
134242400	2		Confirmed by supplier	23
134548800	1		Confirmed by supplier	23
134586500	1		Confirmed by supplier	23
134587700	1		Confirmed by supplier	23
134715900	2		Confirmed by supplier	23
134719300	2		Wait for confirming	N/A
134820360	10	10	Mar 16,2021	
136007766	11		Confirmed by supplier	22
136100300	2	2	Mar 09,2021	
136424300	3		Wait for confirming	N/A
136601802	2	2	Mar 09,2021	
136601901	1	1	Mar 09,2021	
136602910	4		Confirmed by supplier	22
136605411	1		Confirmed by supplier	22
136606100	1		Confirmed by supplier	22
136611011	16	2	Mar 09,2021	
136611204	1		Arrival SPD	11
136624021	2	1	Mar 09,2021	
136633601	1		Confirmed by supplier	22
136636304	1		Confirmed by supplier	22
136660112	2	2	Mar 09,2021	
136808910	1		Confirmed by supplier	22
136808930	6	6	Mar 16,2021	
137035230	15		Confirmed by supplier	23
137043220	13		Confirmed by supplier	23
137105900	1		Confirmed by supplier	23
137201400NH	9	9	Mar 16,2021	
137211800	12	12	Mar 16,2021	
137212900	2		Arrival SPD	11
137566000	5		Confirmed by supplier	23
137577700	1		Confirmed by supplier	23
138002446	2	2	Mar 09,2021	
140000023403	1		Confirmed by supplier	22
14000049441	1		Confirmed by supplier	22
14000216219	1		ETA to be confirmed	30
14000216223	1	1	Mar 09,2021	
14000357101	1		Arrival SPD	11
14002002206	2		Confirmed by supplier	22

Part Number	Orders RDC	TT.Q.	ETA.	WK.
14002565105	6	5	Mar 09,2021	
140025791199	3		Wait for confirming	N/A
14003328314	2		Confirmed by supplier	22
14004337668	1	1	Mar 09,2021	
14004935201	20	20	Mar 16,2021	
14005305802	1		Confirmed by supplier	22
14005519207	1		Confirmed by supplier	22
14005625401	50	50	Mar 16,2021	
140059122170	7		Confirmed by supplier	22
14006400605	2		Arrival SPD	11
140067172050	3		Confirmed by supplier	22
14006777701	8		Confirmed by supplier	22
14010110809	4		Confirmed by supplier	22
14011090901	3		Confirmed by supplier	22
14011811001	1		Confirmed by supplier	22
14012250903	9		Confirmed by supplier	22
14013143410	1	1	Mar 09,2021	
14013173105	3		Confirmed by supplier	22
140131805214	2		ETA to be confirmed	30
14014443917	3	3	Mar 09,2021	
14018058901	2	2	Mar 09,2021	
1437503	3		Arrival SPD	11
1441000	1	1	Mar 09,2021	
1445804	2	2	Mar 09,2021	
1448818	3		Wait for confirming	N/A
1450959	1		Wait for confirming	N/A
1451057	1		Wait for confirming	N/A
1451293	1		Collection date confirmed	14
1453263	1	1	Mar 09,2021	
1454036	1		Confirmed by supplier	21
1459096	2	2	Mar 16,2021	
147101104	2	2	Mar 09,2021	
147110005	6	6	Mar 09,2021	
147111014	3	3	Mar 09,2021	
147135500	1		Arrival SPD	11
147146401	100	100	Mar 16,2021	
147171211	3	3	Mar 16,2021	
147171302	5		Arrival SPD	11
147181930	1		Wait for confirming	N/A
147220210	8	8	Mar 16,2021	
147763000	50	8	Mar 16,2021	
147765410	3	3	Mar 09,2021	
147862002	10	10	Mar 16,2021	
147909410	2	2	Mar 16,2021	
15012116	1	1	Mar 09,2021	
15013160	1	1	Mar 09,2021	
1512133010N	2	2	Mar 16,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
1521210703	2	1	Mar 09,2021	
152612570	1	1	Mar 09,2021	
15822000A06549	5		Collection date confirmed	11
17122000029750	4		Confirmed by supplier	19
17122000030650	2		Confirmed by supplier	19
17122000A24430	1		ETA to be confirmed	20
17122000A24431	6		Confirmed by supplier	19
17138000021984	5		Confirmed by supplier	20
17138000022001	3	3	Mar 09,2021	
17170000000425	3		Arrival SPD	11
17170000002979	1		Confirmed by supplier	17
17170000003783	3		Confirmed by supplier	11
17170000004893	5		Confirmed by supplier	11
17222000A29848	2		ETA to be confirmed	20
17222000A29849	2		Confirmed by supplier	19
17222000A42631	2	2	Mar 09,2021	
17317000A03243	9		Confirmed by supplier	16
17400103000055	1	1	Mar 16,2021	
17438000004681	10		Wait for confirming	N/A
17470000000645	30	30	Mar 09,2021	
17470000000806	2		Confirmed by supplier	18
17470000001006	8		Confirmed by supplier	20
17470000001069	1		Confirmed by supplier	17
17470000001536	20	20	Mar 09,2021	
17470000002297	1		Arrival SPD	11
17470000002369	8		Confirmed by supplier	17
17476000001144	1		Confirmed by supplier	15
17476000001423	3	3	Mar 09,2021	
17476000007428	2		Confirmed by supplier	19
17476000007443	2	1	Mar 09,2021	
192651567	22		Wait for confirming	N/A
192651573	3	3	Mar 09,2021	
1PTAE3003EL-TPC0	3	3	Mar 09,2021	
1PTAE3004EL-GYC0	3		Confirmed by supplier	16
2000-00909	4		Confirmed by supplier	19
2000-02121	1		Confirmed by supplier	19
2000-02163	3		Confirmed by supplier	19
2000-02264	3		ETA to be confirmed	20
2000-02954	18		Confirmed by supplier	19
2000-02956	1		Confirmed by supplier	19
2000-02975	4	4	Mar 09,2021	
2008-01195	2		Confirmed by supplier	19
2008-01376	1		Confirmed by supplier	19
203019001904D	1		Confirmed by supplier	17
203059000042	2	2	Mar 09,2021	
203169000095	3		Collection date confirmed	11
203999000051	2		Collection date confirmed	11

Part Number	Orders RDC	TT.Q.	ETA.	WK.
20698067	2	2	Mar 09,2021	
2090101060	1		Confirmed by supplier	19
219273705	1		Confirmed by supplier	22
219370910	1	1	Mar 09,2021	
219384603	2	2	Mar 16,2021	
219450202	2		Confirmed by supplier	22
219808814	30	30	Mar 16,2021	
219821304	2	2	Mar 16,2021	
219834517	1	1	Mar 09,2021	
219837501	2		Confirmed by supplier	22
219851101	1		Confirmed by supplier	22
219859712	2		Wait for confirming	N/A
219868702	2		Confirmed by supplier	22
219892202	3	3	Mar 16,2021	
219892811	2	2	Mar 16,2021	
223099000002	4		Wait for confirming	N/A
223129000019	2	2	Mar 16,2021	
223169000029	3		Confirmed by supplier	19
224800709	2		Confirmed by supplier	22
24110	6	6	Mar 16,2021	
241518501	2	2	Mar 09,2021	
241A1-BL-R	10	10	Mar 16,2021	
241A2-S-BL	6	6	Mar 16,2021	
243019000017	3	3	Mar 16,2021	
243297607	3		Confirmed by supplier	13
243409000008	1		Confirmed by supplier	17
243409000049	3	3	Mar 16,2021	
251200701308	10	10	Mar 16,2021	
251200900021	3		Confirmed by supplier	19
251201800125	20	20	Mar 16,2021	
251203301549	10		Wait for confirming	N/A
252100500021	1		Confirmed by supplier	17
252100500495	4	4	Mar 09,2021	
253019000107	89	15	Mar 16,2021	
253019000143	7	7	Mar 16,2021	
253029000150	1		Confirmed by supplier	19
253029000676	5	1	Mar 16,2021	
253039000003	1		Wait for confirming	N/A
253059000122	18	14	Mar 16,2021	
253059000130	2	2	Mar 16,2021	
253089000101	5		Confirmed by supplier	19
253109000024	14	2	Mar 16,2021	
253189000118	6	3	Mar 16,2021	
253189000133	7	4	Mar 16,2021	
253189000208	6	6	Mar 16,2021	
253600400611	1		Confirmed by supplier	18
256400101340	8		Arrival SPD	11

Part Number	Orders RDC	TT.Q.	ETA.	WK.
256511700634	1		Confirmed by supplier	18
261201000570	3		Confirmed by supplier	20
261201200030	1		Wait for confirming	N/A
261201800430	9		Confirmed by supplier	11
261203300010	6	6	Mar 16,2021	
261300500100	2		Wait for confirming	N/A
261301608500	1		Confirmed by supplier	19
262100100001	1		Confirmed by supplier	11
262100500003	1		Confirmed by supplier	18
262100500004	2		Confirmed by supplier	11
263019008262	4	1	Mar 16,2021	
263019008278	2	2	Mar 16,2021	
263029001185	3	3	Mar 16,2021	
265109213	1		Confirmed by supplier	22
2A220144R	6	6	Mar 16,2021	
2ACHCM016EL----0	3		ETA to be confirmed	16
2ACVCM018CM-WHC2	6		Wait for confirming	N/A
2MK0R501004000N	3	3	Mar 16,2021	
2MK22203002510N	3	3	Mar 16,2021	
2MK4S401003001N	4		Arrival SPD	11
3.ND.F30C.AD40	3	3	Mar 16,2021	
3002-11385	14		Confirmed by supplier	19
30122-0029700-03	4		Collection date confirmed	13
3014247160	1	1	Mar 09,2021	
30143HF060	1		ETA to be confirmed	20
30143HJ230	1		Confirmed by supplier	19
30143KV180	3	3	Mar 09,2021	
3014806900	3		Collection date confirmed	13
3014809300	13		Confirmed by supplier	19
3014809500	13		Collection date confirmed	13
30148155	1		Confirmed by supplier	19
3017068900	1	1	Mar 16,2021	
3017202010	1		Collection date confirmed	13
30510628_115441	2		Wait for confirming	N/A
305328201	2		Confirmed by supplier	13
305354519	4		Confirmed by supplier	13
305467700	1	1	Mar 09,2021	
305521920	3		Confirmed by supplier	20
305521975	1	1	Mar 09,2021	
305524900	1	1	Mar 09,2021	
305540501	1		ETA to be confirmed	20
30565168	2	2	Mar 09,2021	
31000060514	10	10	Mar 16,2021	
31000090380	4	4	Mar 09,2021	
315078823	1		Confirmed by supplier	22
32021453	5	3	Mar 16,2021	
3204267	10	10	Mar 16,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
330187700	1		Confirmed by supplier	22
342149205	1	1	Mar 09,2021	
3514335430	3		Confirmed by supplier	19
3517212400	1		Confirmed by supplier	19
3518004600	3		Confirmed by supplier	19
3518125200	1		Confirmed by supplier	19
353927201	1	1	Mar 09,2021	
354008002	1		Confirmed by supplier	22
354659502	1		Confirmed by supplier	22
355032817	1	1	Mar 09,2021	
355037912	1		Confirmed by supplier	22
357059901	1	1	Mar 09,2021	
357068701	1	1	Mar 09,2021	
357083201	2	2	Mar 16,2021	
357734301	2		Confirmed by supplier	22
358199218	1		Confirmed by supplier	22
37001447	1		Wait for confirming	N/A
37001476	1		Wait for confirming	N/A
374063521	1		Arrival SPD	11
379020060	2		Confirmed by supplier	22
379203042	50	50	Mar 16,2021	
379203500	15	15	Mar 16,2021	
379221604	20	20	Mar 16,2021	
379430301	43		Confirmed by supplier	22
387142801	2	2	Mar 16,2021	
387321802	1		Confirmed by supplier	22
387761244	2	2	Mar 16,2021	
389077023	1		Confirmed by supplier	22
389085305	2		Confirmed by supplier	22
390000451	2		Confirmed by supplier	19
390000453	1		Confirmed by supplier	19
3956114M80	1		Confirmed by supplier	19
3C00412BEP004	1	1	Mar 09,2021	
3C00508ABA004	1		Arrival SPD	11
3C00508ABA005	1		Arrival SPD	11
3C00510ABA003	1		Arrival SPD	11
3E00906AEQ001	2	2	Mar 16,2021	
3H04503AAD003	1		Confirmed by supplier	19
4003-00144	5		Confirmed by supplier	19
40301-0121607-03	12		ETA to be confirmed	20
40301-0121607-04	16	14	Mar 09,2021	
405501014	20	20	Mar 16,2021	
405518267	11		Confirmed by supplier	22
405518651	2		ETA to be confirmed	30
405519451	2	1	Mar 09,2021	
405544417	3		Confirmed by supplier	25
4055486122	2		Confirmed by supplier	27

Part Number	Orders RDC	TT.Q.	ETA.	WK.
4055486197	2		Confirmed by supplier	27
4055498010	2		Confirmed by supplier	25
4055498044	4		Confirmed by supplier	25
4055510764	20	20	Mar 09,2021	
4055510848	2	2	Mar 09,2021	
4055514832	10	3	Mar 09,2021	
4055515110	3		Arrival SPD	11
4055515177	6	6	Mar 16,2021	
4060000603	2		Arrival SPD	11
4060001379	1		Wait for confirming	N/A
4060002245	4	4	Mar 16,2021	
4060002468	1		Confirmed by supplier	30
4FSACM005CM---F0	1	1	Mar 09,2021	
4TFSCM004CM---D0	1		Wait for confirming	N/A
5006-00062	76		Confirmed by supplier	19
5007-00080	53		Confirmed by supplier	19
5007-00081	80		ETA to be confirmed	20
5007-00109	120		Confirmed by supplier	19
5009-00364	7		Confirmed by supplier	19
5009-00524	8		Confirmed by supplier	19
5009551500	30	30	Mar 16,2021	
5012-00170	18		Confirmed by supplier	19
5017-00090	1		Confirmed by supplier	19
5024206900	1		ETA to be confirmed	30
5027908800	20	20	Mar 16,2021	
5027991600	2		Confirmed by supplier	22
5029202200	10	10	Mar 16,2021	
5029996500	1		Confirmed by supplier	22
52000023080	1		Confirmed by supplier	25
5304468124	2	2	Mar 09,2021	
5304485924	6		Confirmed by supplier	23
5304521256	2		Confirmed by supplier	23
58000007330	100		Confirmed by supplier	19
5PCAAA181ELCA-J0	4	4	Mar 16,2021	
5PCAAA200ELCA-J0	6		Wait for confirming	N/A
5PCAGE190CMCA-J0	9		Confirmed by supplier	15
5PCAME178ELCA-J0	4		Confirmed by supplier	15
5PCAU2130CETR-J0	2	1	Mar 09,2021	
5-PCBA-052-US-EC-ELC	33		Confirmed by supplier	15
5THMCM036CM---C0	6	1	Mar 09,2021	
5-THMS-021--CM-45A	2	1	Mar 09,2021	
600330-CANNUBI	6		Arrival SPD	11
60170-0002201-03	1		Collection date confirmed	13
63900750	1		Confirmed by supplier	19
64287513	8		Confirmed by supplier	13
64300003024	16		Confirmed by supplier	19
673006000071	1		ETA to be confirmed	20

Part Number	Orders RDC	TT.Q.	ETA.	WK.
69412140	1	1	Mar 09,2021	
6HTKHT073EL-NAA0	6		Confirmed by supplier	15
6HTKHT118CM-BZB0	1		Confirmed by supplier	15
6HTKHT128CM-NAA0	10	3	Mar 09,2021	
807015311	1		Confirmed by supplier	14
807015312	6	6	Mar 09,2021	
807015314	30	30	Mar 16,2021	
807015316	6		Wait for confirming	N/A
807252402	20	20	Mar 16,2021	
807453304	8		Arrival SPD	11
807487301	7		Arrival SPD	11
807487633	50		Confirmed by supplier	13
807487634	20	20	Mar 16,2021	
807695243	10	10	Mar 16,2021	
807695260	2		Wait for confirming	N/A
807695267	6		Arrival SPD	11
807695268	7		Arrival SPD	11
807852715	20	20	Mar 16,2021	
808145001	6	6	Mar 09,2021	
808276402	30	30	Mar 16,2021	
808551501	6	6	Mar 16,2021	
808653407	10	10	Mar 16,2021	
808653408	6	6	Mar 16,2021	
808681114	2		Confirmed by supplier	22
808893501	10	10	Mar 16,2021	
809069208	6	6	Mar 16,2021	
811958503	4	4	Mar 16,2021	
811979404	12		Confirmed by supplier	13
811988505	1		Collection date confirmed	12
811988506	3		Confirmed by supplier	13
811988509	2		Arrival SPD	11
811988511	1		Confirmed by supplier	13
811996202	6	6	Mar 09,2021	
811998902	6	6	Mar 09,2021	
811999002	6	6	Mar 09,2021	
890047788	6	6	Mar 09,2021	
890062111	1		Confirmed by supplier	16
890067316	2		Wait for confirming	N/A
890071862	1		Confirmed by supplier	19
890086989	6	6	Mar 09,2021	
890141991	3		Collection date confirmed	14
899647060471	1	1	Mar 16,2021	
899661928039	1	1	Mar 09,2021	
899661928076	1	1	Mar 09,2021	
900168146	40	40	Mar 16,2021	
900168238	358		Arrival SPD	11
900168374	112		Confirmed by supplier	20

Part Number	Orders RDC	TT.Q.	ETA.	WK.
900168481	557	557	Mar 09,2021	
900196703	8	8	Mar 16,2021	
900922978	302		Confirmed by supplier	27
900923089	4		Confirmed by supplier	22
902979192	1	1	Mar 09,2021	
909294319	20	20	Mar 16,2021	
920493025	2		Confirmed by supplier	27
97391141734200	1		Confirmed by supplier	22
97391143600207	3	3	Mar 09,2021	
97391151619600	2		Confirmed by supplier	22
97391151619602	1		Confirmed by supplier	22
97391151619604	2		Confirmed by supplier	22
97391151906105	2	2	Mar 16,2021	
97391151906500	2		Confirmed by supplier	22
97391151916802	4		Confirmed by supplier	22
97391151919403	4	3	Mar 09,2021	
973911519254016	10	10	Mar 09,2021	
973911536436000	6	6	Mar 09,2021	
97391490016600	20		Arrival SPD	11
97391490017400	6		Arrival SPD	11
97391490017900	91		Arrival SPD	11
97391490018500	9	3	Mar 09,2021	
97391490024700	2		Wait for confirming	N/A
97391490024900	5		Arrival SPD	11
97391490025100	10		Wait for confirming	N/A
97391490025300	10		Wait for confirming	N/A
97391490029900	10		Wait for confirming	N/A
97391490030300	64		Arrival SPD	11
97391490031700	4		Confirmed by supplier	15
97391490031800	18		Confirmed by supplier	15
97391490032100	18		Confirmed by supplier	15
97391490032400	20		Wait for confirming	N/A
97391490032700	10		Wait for confirming	N/A
97391490033000	8	3	Mar 09,2021	
97391490034800	2		Wait for confirming	N/A
97391490045100	2		Wait for confirming	N/A
97391490048700	2		Wait for confirming	N/A
97391490050205	1		Arrival SPD	11
97391490050600	6		Wait for confirming	N/A
97391490055100	2		Wait for confirming	N/A
97391490055600	2		Wait for confirming	N/A
97391490056800	10		Wait for confirming	N/A
97391490059100	1	1	Mar 09,2021	
97391490059200	2		Wait for confirming	N/A
97391490059400	2		Wait for confirming	N/A
97391490062902	3		Arrival SPD	11
97391490073400	3		Arrival SPD	11

Part Number	Orders RDC	TT.Q.	ETA.	WK.
97391490074300	12		Arrival SPD	11
97391490078000	6	6	Mar 09,2021	
97391600206400	1		Confirmed by supplier	34
97391600206500	12		Confirmed by supplier	34
97391600206600	3		Confirmed by supplier	34
97391609619500	1		Confirmed by supplier	22
97391609629303	2		ETA to be confirmed	30
97391609646704	10		Confirmed by supplier	22
97391609708500	20	20	Mar 16,2021	
97391609708900	2		Confirmed by supplier	22
97391609708902	5		Confirmed by supplier	22
97391609779200	16		Confirmed by supplier	22
97391609785000	21		Confirmed by supplier	22
97392506018200	2		Wait for confirming	N/A
97392506019900	2		Confirmed by supplier	13
97392506020500	3		Confirmed by supplier	12
98214005969010	2		Wait for confirming	N/A
988263005	1	1	Mar 09,2021	
A0000Z11WPG00	1	1	Mar 09,2021	
A0002021021R	3	3	Mar 09,2021	
A00127201	1	1	Mar 09,2021	
A00165505	6	6	Mar 09,2021	
A00369113	1		Collection date confirmed	12
A00466821	1		Confirmed by supplier	13
A00675504	8	8	Mar 16,2021	
A00675505	10	10	Mar 09,2021	
A00821302	3	3	Mar 09,2021	
A00821503	3	3	Mar 09,2021	
A00822407	1	1	Mar 09,2021	
A00825717	2	2	Mar 09,2021	
A00951802	1	1	Mar 09,2021	
A00960501	15	15	Mar 16,2021	
A01058205	2		Confirmed by supplier	13
A01334001	1	1	Mar 09,2021	
A01451902	10	10	Mar 09,2021	
A01452518	11	6	Mar 09,2021	
A01953101	1	1	Mar 09,2021	
A02160702	10	10	Mar 09,2021	
A02160708	16	16	Mar 09,2021	
A02164601	1		Collection date confirmed	12
A02591102	1	1	Mar 09,2021	
A02615807	20	20	Mar 09,2021	
A02829203	10	10	Mar 16,2021	
A03039001	1		Confirmed by supplier	19
A03083310	15	15	Mar 16,2021	
A03592706	30		Collection date confirmed	12
A04476601	19		Arrival SPD	11

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A05048804	3	3	Mar 09,2021	
A05090515	10		ETA to be confirmed	14
A05206401	10	10	Mar 16,2021	
A05257302	14		Collection date confirmed	12
A05331101	1	1	Mar 09,2021	
A05535101	20	20	Mar 16,2021	
A05782112	3		Confirmed by supplier	13
A05782113	2	2	Mar 16,2021	
A06418039	6		Confirmed by supplier	13
A06450901	6	6	Mar 09,2021	
A0645Z17VJD00	1		Confirmed by supplier	19
A07136302	15		Arrival SPD	11
A07136304	10	10	Mar 16,2021	
A07207801	1		Arrival SPD	11
A07448701	10	10	Mar 09,2021	
A0801C02GLWSW	2		Confirmed by supplier	18
A10066610	6	6	Mar 16,2021	
A11136507	3	3	Mar 09,2021	
A12319802	1		Wait for confirming	N/A
A1240010003R	15	15	Mar 16,2021	
A12604802	5		Collection date confirmed	12
A12604907	6		ETA to be confirmed	14
A12628114	1		Wait for confirming	N/A
A12675801	10	10	Mar 09,2021	
A12675802	20	20	Mar 09,2021	
A12842401	3	3	Mar 09,2021	
A12842503	4		Confirmed by supplier	13
A13071501	6	6	Mar 16,2021	
A13100108	3	3	Mar 16,2021	
A13100109	12		Confirmed by supplier	19
A13100209	6	6	Mar 09,2021	
A13100210	3	3	Mar 09,2021	
A13106001	20	20	Mar 09,2021	
A13285003	18		Confirmed by supplier	19
A13285004	13		Confirmed by supplier	19
A13293503	6		Arrival SPD	11
A13310791	16	16	Mar 09,2021	
A13817819	2		Confirmed by supplier	19
A13852510	1	1	Mar 16,2021	
A13969201	1		Confirmed by supplier	13
A14088804	6	6	Mar 16,2021	
A15056501	3		Confirmed by supplier	13
A16425301	6		Confirmed by supplier	19
A1830010009R	10	10	Mar 16,2021	
ACF001A	30	30	Mar 09,2021	
B4070280601R	1	1	Mar 09,2021	
B5830030601R	100	100	Mar 16,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
B5830900601R	100	100	Mar 16,2021	
BL9305-10-GJA	4		Confirmed by supplier	23
CM2090-003	20	20	Mar 16,2021	
D000-00022	6		Arrival SPD	11
D000-00031	6	6	Mar 09,2021	
D00EMS3067X	1	1	Mar 09,2021	
D00EMS4560X	1		Confirmed by supplier	19
D0301C010CBDY	1		Confirmed by supplier	19
D3087000002R	1		Wait for confirming	N/A
DA000714301	3	3	Mar 09,2021	
DA020007801	1	1	Mar 09,2021	
DA030027803	3	3	Mar 09,2021	
DA030194001	28	15	Mar 09,2021	
DA220103614	4	3	Mar 09,2021	
E649060	5		Confirmed by supplier	20
F004-CJDDRG001	10	10	Mar 16,2021	
F02203-CANISTER202	1	1	Mar 09,2021	
F050-CJJG02	2	2	Mar 09,2021	
F099200550000000	500		Confirmed by supplier	19
FPACGA556CBZA	1		Confirmed by supplier	16
FSRA-A244CBYZ	3		Confirmed by supplier	19
G07003-LUCE102	1	1	Mar 09,2021	
G4070170004	6	6	Mar 09,2021	
GA000001201	2	2	Mar 16,2021	
GA000397702	1	1	Mar 16,2021	
GA000587701	1	1	Mar 16,2021	
GA010067601	2	2	Mar 16,2021	
GA010067701	1	1	Mar 16,2021	
GA010095502	2	2	Mar 16,2021	
GA510231501	1	1	Mar 16,2021	
GH-0025/AC	1	1	Mar 09,2021	
GS000242601	1	1	Mar 16,2021	
GS000242801	1	1	Mar 16,2021	
GS000337901	2	2	Mar 16,2021	
GS000338201	1	1	Mar 16,2021	
GS000338301	1	1	Mar 16,2021	
GS000347301	2	2	Mar 09,2021	
GS030125301	1	1	Mar 16,2021	
HS-0602/AA	1		Wait for confirming	N/A
J2141001300	11		Confirmed by supplier	19
J9000000240	30	30	Mar 16,2021	
JSC1G0609-389-4002	1		Confirmed by supplier	17
KQ-B08N-1SHH-32	1		Confirmed by supplier	19
KRJ36RCL4	4		Arrival SPD	11
KRJ36RCL40	16		ETA to be confirmed	20
KRK55RCL28	100	100	Mar 16,2021	
KRK55RCL4	4		Confirmed by supplier	20

Part Number	Orders RDC	TT.Q.	ETA.	WK.
KR-Q70RCL-10DKH-26	6		Wait for confirming	N/A
KR-Q70RCL-10DKH-F3	1		ETA to be confirmed	20
LA010026229	5	2	Mar 09,2021	
LA010026231	2		Confirmed by supplier	19
LSTPPA191CBFA	3		Arrival SPD	11
QP2-15	3		Wait for confirming	N/A
RH-0008/AA	2		Confirmed by supplier	16
RH-0016/BA	1	1	Mar 16,2021	
RH-HXA108CBZZ	1		Confirmed by supplier	19
RMOTRA096CBZZ	2	2	Mar 09,2021	
RMOTRA097CBZZ	1		Confirmed by supplier	19
RS60009TA	3		Confirmed by supplier	19
S2001L19PSF00	2	2	Mar 09,2021	
S7001L030BL00	1		Confirmed by supplier	19
S820611P233	2		Confirmed by supplier	22
S8500250233	4	4	Mar 16,2021	
SP1730A017	1		Confirmed by supplier	19
SP1730A018	3		Confirmed by supplier	25
SP428501W	46		Confirmed by supplier	19
SPA286002-000002	6	6	Mar 09,2021	
SPA840002-A00000	12	12	Mar 16,2021	
TF62022(L/R)	1	1	Mar 09,2021	
TH-0005/ZF	2		Confirmed by supplier	15
TH-0006/FC	4	4	Mar 16,2021	
TH-0006/ZN	2	2	Mar 09,2021	
THH28RCL4	5		Confirmed by supplier	23
THH28RCL56	1		Wait for confirming	N/A
UPOK-A207CBFB	1	1	Mar 09,2021	
W2042QF5-2-3G	1		Wait for confirming	N/A