

Part Number	Orders RDC	TT.Q.	ETA.	WK.
0010207637C	1		Collection date confirmed	33
0010209019	2		Collection date confirmed	33
0010401715CU	3	3	Jul 27,2021	
0010401946	2		Collection date confirmed	33
0010402433A	5		Collection date confirmed	33
0010403322A	2	2	Aug 02,2021	
0010403747A	2		Collection date confirmed	33
0010404101B	3	3	Jul 27 , Aug 02	
0010719337FH	8		Collection date confirmed	33
0010720141B	5		Collection date confirmed	33
0010723923B	7		Collection date confirmed	33
0010725986	3		Collection date confirmed	33
0011800366AP	1	1	Jul 27,2021	
0011800613	2	2	Jul 27,2021	
0100237301	1	1	Jul 27,2021	
01090300191	2	2	Aug 02,2021	
0542377026	44	44	Aug 02,2021	
0609100270	2	2	Jul 27,2021	
09040500120	2	2	Aug 02,2021	
09040500246	1		Confirmed by supplier	40
09070100082	10	10	Aug 02,2021	
09070400004	2	2	Jul 27,2021	
1003-0013	6	6	Jul 27,2021	
1003-99XX15	3	3	Jul 27,2021	
1003-99XX33	3		Arrived Thailand port	31
1003-CJTX001B-54	3		Confirmed by supplier	34
10352044	2		Wait for Confirmimg	N/A
10352420	2		Confirmed by supplier	40
108160133	1	1	Jul 27,2021	
109910056	8	8	Jul 27,2021	
109917229	2	2	Jul 27,2021	
109917231	1	1	Jul 27,2021	
11001011000099	1	1	Jul 27,2021	
11002012031474	3	3	Aug 02,2021	
11002015000051	4		Wait for Confirmimg	N/A
11002017000384	1		Arrived Thailand port	31
110100100155	1		Wait for Confirmimg	#N/A
110102000034	1	1	Aug 02,2021	
110102000038	3		Confirmed by supplier	32
110200200281	2	2	Jul 27,2021	
110201100017	3		Confirmed by supplier	41
110201401254	15		Confirmed by supplier	32
110201401271	15		Confirmed by supplier	32
11103010002190	1		ETA to be confirmed	41
11103020000239	1		Confirmed by supplier	34
111333012	1	1	Aug 02,2021	
1113330128	2		Wait for Confirmimg	#N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11201007000088	2	2	Jul 27,2021	
11201007002020	1		Confirmed by supplier	34
11220508000143	2	2	Jul 27,2021	
11220513000059	2		Collection date confirmed	34
11220513000065	2	2	Aug 02,2021	
11220551000003	7		Collection date confirmed	34
11221500000034	4		Collection date confirmed	34
11222001000856	18		Collection date confirmed	34
11222001000869	16		Collection date confirmed	35
11222003003070	3		Wait for Confirming	#N/A
11222004000939	12		Collection date confirmed	34
11222004000942	4		Collection date confirmed	34
11222004000943	18		Collection date confirmed	34
11222004000944	3		Collection date confirmed	34
11222004001029	18		Collection date confirmed	34
11222004001032	5		Collection date confirmed	34
11222004001033	2		Collection date confirmed	34
11222004001034	16		Collection date confirmed	34
11222004001038	3		ETA to be confirmed	41
11222004001054	1		Confirmed by supplier	40
11222009003940	3		Collection date confirmed	34
11222009003944	5		Confirmed by supplier	40
11222014000605	6		Collection date confirmed	34
11222031000979	6	6	Aug 02,2021	
11222031000984	3		Collection date confirmed	34
11222031000990	10		Collection date confirmed	34
11222031000991	6		Confirmed by supplier	43
11222031000992	8		Collection date confirmed	34
11222031000993	2		Collection date confirmed	34
11222031001137	3		Collection date confirmed	34
11222031001138	6		Collection date confirmed	34
11222031001141	2		Collection date confirmed	34
11222031001142	10		Collection date confirmed	34
11222031001146	3		Collection date confirmed	34
11222031001154	6		Collection date confirmed	34
11222031001162	2		Confirmed by supplier	40
11222062000029	5		Collection date confirmed	35
11223003000331	12		Collection date confirmed	34
11223003000353	5		Confirmed by supplier	40
11223003000365	2	2	Jul 27,2021	
11223003000372	2		Collection date confirmed	34
11223003000374	3		Collection date confirmed	34
11223015000140	5		Collection date confirmed	35
11224003000577	29		Collection date confirmed	34
11224003000602	2		Collection date confirmed	34
11224003000649	5		Collection date confirmed	34
11224003000730	2		Collection date confirmed	34

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11224003000774	2		Collection date confirmed	34
11230002000058	15		Collection date confirmed	34
11230002000069	3		Collection date confirmed	34
11230002000071	4	4	Jul 27,2021	
11230003000168	6		Collection date confirmed	34
11230005000035	100		Collection date confirmed	34
11230005000045	27		Collection date confirmed	34
112552001	1		Confirmed by supplier	48
113052001	1	1	Jul 27,2021	
113076051	2	2	Jul 27,2021	
113092901	1	1	Jul 27,2021	
11320005000381	1		Collection date confirmed	34
11320005000382	1		Confirmed by supplier	40
11320022000019	5		Collection date confirmed	34
11320030000075	3		Collection date confirmed	35
11320062000028	2		Collection date confirmed	34
11320079000013	2		Collection date confirmed	34
11320079000016	2		Confirmed by supplier	40
11320135000016	3	3	Aug 02,2021	
11325020001652	8		Collection date confirmed	34
11329013000103	14		Collection date confirmed	35
11329013000105	5		Collection date confirmed	35
118021501	2	2	Jul 27,2021	
118191902	3	3	Jul 27,2021	
118196904	5	5	Jul 27 , Aug 02	
118197039	9	9	Jul 27 , Aug 02	
118212201	1	1	Jul 27,2021	
118412902	1	1	Aug 02,2021	
118425501	45	45	Jul 27,2021	
119015400	1	1	Aug 02,2021	
119101600009	2		Confirmed by supplier	40
119268312	5	5	Aug 02,2021	
119406600	1	1	Aug 02,2021	
12170000003854	3		Arrived Thailand port	31
12170000004334	1		Arrived Thailand port	31
12176000002879	2		Confirmed by supplier	40
12176000009087	1	1	Jul 27,2021	
12176000009733	1	1	Jul 27,2021	
12261000000365	6		Confirmed by supplier	40
122610000003850	6		Confirmed by supplier	40
122760000000451	3		Arrived Thailand port	30
124014640	1		Confirmed by supplier	48
124034332	24		Arrived Thailand port	31
124034410	10	10	Aug 02,2021	
124088402	3		Arrived Thailand port	31
124294111	4	4	Aug 02,2021	
124613640	1	3	Jul 27,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
124624631	1	1	Aug 02,2021	
124624642	2	1	Aug 02,2021	
124658540	2		Wait for Confirmimg	N/A
124701009	2	2	Jul 27,2021	
124705221	2	2	Aug 02,2021	
124705915	1	1	Jul 27,2021	
124927140	4	4	Aug 02,2021	
125002805	2	2	Aug 02,2021	
125007800	1		ETA to be confirmed	49
125012503	537	34	Aug 02,2021	
125425326	1	1	Aug 02,2021	
125434801	1		Confirmed by supplier	48
125511402	4		Wait for Confirmimg	N/A
125641701	17		Arrived Thailand port	31
12570000000990	1	1	Aug 02,2021	
12570000001008	4		Arrived Thailand port	31
126060704	1	1	Jul 27,2021	
12663000A00642	3	3	Jul 27,2021	
12976000001468	1	1	Aug 02,2021	
12976000001726	1		Wait for Confirmimg	#N/A
132004105	1	1	Jul 27,2021	
132037312	1	1	Jul 27,2021	
132052070	5		Confirmed by supplier	48
132055201	3	3	Jul 27,2021	
132071526	3	3	Aug 02,2021	
132106612	1	1	Jul 27,2021	
132107115	1		Confirmed by supplier	48
132136811	3	3	Aug 02,2021	
132144810	2	2	Jul 27,2021	
13220513000022	2		Wait for Confirmimg	N/A
13220598000065	2		Confirmed by supplier	40
13220598001106	3		Collection date confirmed	35
13222002000681	10		Collection date confirmed	34
13222002000682	1		Wait for Confirmimg	#N/A
13222002000687	68		Collection date confirmed	34
13222002000721	3		Collection date confirmed	34
13222002000938	4		Collection date confirmed	34
13222002002518	4		Collection date confirmed	34
13222002002560	24		Collection date confirmed	34
13222002002561	1		Confirmed by supplier	40
13222002002614	7		Collection date confirmed	34
13222002002622	6		Collection date confirmed	34
13222002002623	2		Collection date confirmed	35
132224500	6		Confirmed by supplier	48
132233703	2		Collection date confirmed	34
13224003001596	5		Collection date confirmed	34
13224003001841	1		Collection date confirmed	34

Part Number	Orders RDC	TT.Q.	ETA.	WK.
132323000	5	5	Jul 27,2021	
132324413	6	6	Aug 02,2021	
132353130	6	6	Jul 27,2021	
132396560	5	5	Jul 27,2021	
132447820	1	1	Aug 02,2021	
132506410	13	13	Aug 02,2021	
132518849	2	2	Aug 02,2021	
132527708	1	1	Jul 27,2021	
132527762	2	2	Aug 02,2021	
132534700	11	11	Aug 02,2021	
132553004	2	2	Aug 02,2021	
132556200	3	3	Aug 02,2021	
132557003	2	2	Aug 02,2021	
132684208	1	1	Jul 27,2021	
132724647	2	2	Jul 27,2021	
132729401	2	2	Jul 27,2021	
132730107	2	2	Jul 27,2021	
132730416	1	1	Jul 27,2021	
132731624	1	1	Jul 27,2021	
132734802	41	41	Aug 02,2021	
132737231	7	7	Aug 02,2021	
132744210	57	28	Aug 02,2021	
132745301	1	1	Jul 27,2021	
132745700	14	14	Aug 02,2021	
132762688	140		Collection date confirmed	33
132766694	2		Wait for Confirmimg	#N/A
132768412	2		Wait for Confirmimg	N/A
132771840	7	6	Aug 02,2021	
132771850	2	2	Jul 27,2021	
132771860	6		Collection date confirmed	33
132782203	4	4	Aug 02,2021	
132794712	6	6	Jul 27,2021	
132810800	2	2	Aug 02,2021	
132821301	1	1	Aug 02,2021	
132829001	1	1	Jul 27,2021	
133040341	2	2	Jul 27,2021	
133330200	400		Collection date confirmed	33
133376101	17	17	Jul 27 , Aug 02	
133380200	1	1	Aug 02,2021	
133409001	2	2	Aug 02,2021	
134242400	3	3	Jul 27,2021	
134548800	1		Collection date confirmed	37
134550800	3	3	Aug 02,2021	
134586500	1	1	Jul 27,2021	
134587700	7	7	Jul 27,2021	
134693900	2		Confirmed by supplier	44
134715900	2		Wait for Confirmimg	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
134719300	2		Wait for Confirmimg	#N/A
134820360	26	7	Jul 27,2021	
134825400	1	1	Jul 27,2021	
136005701	5	5	Aug 02,2021	
136007766	6	6	Aug 02,2021	
136424300	4	4	Jul 27 , Aug 02	
136446200	1	1	Jul 27,2021	
136600023	1		Confirmed by supplier	48
136601901	3	3	Jul 27,2021	
136605411	1	1	Aug 02,2021	
136611011	14	14	Aug 02,2021	
136611204	1	1	Jul 27,2021	
136614001	2	2	Jul 27,2021	
136808930	4		Wait for Confirmimg	N/A
137043220	89	73	Jul 27,2021	
137099300	1		Confirmed by supplier	44
137105900	6		Collection date confirmed	37
137212900	25	18	Jul 27,2021	
137553402	4		Collection date confirmed	37
137566000	10	5	Jul 27 , Aug 02	
137577700	1	1	Jul 27,2021	
140000423560	5	1	Aug 02,2021	
14000044321	1		Collection date confirmed	34
140000494413	1	1	Aug 02,2021	
140000554083	3		Wait for Confirmimg	#N/A
14000210502	2		ETA to be confirmed	48
14000748801	5	5	Jul 27,2021	
14001943102	2	2	Jul 27 , Aug 02	
14001943206	3	3	Jul 27,2021	
140020024174	3		Confirmed by supplier	48
140021646017	5	5	Aug 02,2021	
140022735017	3		Wait for Confirmimg	N/A
140023311032	10		Confirmed by supplier	48
14002470002	1		Confirmed by supplier	48
14002565105	2	2	Aug 02,2021	
140025791199	3	3	Jul 27,2021	
140026230072	2		Confirmed by supplier	33
140029279027	2	2	Aug 02,2021	
14003328314	1	1	Jul 27,2021	
14003610801	2	2	Aug 02,2021	
14003743301	1	1	Jul 27,2021	
14004002501	2	2	Aug 02,2021	
14004110895	2	2	Jul 27,2021	
14004337668	2		Arrived Thailand port	31
14004927902	1	1	Aug 02,2021	
14004935201	64	64	Jul 27,2021	
14005305802	2	2	Jul 27,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
14005434401	2	2	Aug 02,2021	
14005519207	2	2	Jul 27,2021	
140057821161	9		Collection date confirmed	35
14006084601	1		ETA to be confirmed	49
140063979011	1	1	Aug 02,2021	
14006400605	2	2	Aug 02,2021	
14007440303	2	2	Aug 02,2021	
14011138202	2	2	Jul 27,2021	
14012247532	5	5	Jul 27,2021	
140139715019	7	7	Jul 27 , Aug 02	
14014443917	1		Arrived Thailand port	30
140157229026	20	20	Aug 02,2021	
14018011201	1	1	Jul 27,2021	
140195850023	6		Confirmed by supplier	34
140203781012	2		ETA to be confirmed	48
1441001	2	1	Aug 02,2021	
1441805	2	2	Aug 02,2021	
1444018	6		Confirmed by supplier	33
1445804	2	2	Jul 27,2021	
1446048	1		Wait for Confirmimg	#N/A
1448728K	1		Wait for Confirmimg	#N/A
1448837	2		Wait for Confirmimg	#N/A
1457080	1	1	Aug 02,2021	
1458375	1		Wait for Confirmimg	#N/A
1458754	1	1	Aug 02,2021	
1458849	2	2	Aug 02,2021	
1460307K	5	5	Jul 27,2021	
1460473	1	1	Jul 27,2021	
147101601	5	5	Jul 27 , Aug 02	
147135530	2		Wait for Confirmimg	#N/A
147135810	2	2	Aug 02,2021	
147171211	4		Wait for Confirmimg	N/A
147171302	2	2	Aug 02,2021	
147181930	1		Wait for Confirmimg	#N/A
147765434	1	1	Jul 27,2021	
147769842	2	2	Jul 27 , Aug 02	
147909410	2	2	Jul 27,2021	
150120874	3	2	Jul 27,2021	
15012145	2	1	Jul 27,2021	
1521240210	2	2	Jul 27,2021	
1521240401	2	2	Jul 27,2021	
152818902	2	2	Jul 27 , Aug 02	
156144610	2	2	Aug 02,2021	
15822000008344	1		Wait for Confirmimg	N/A
15822000A06549	3		Wait for Confirmimg	N/A
15822000A11810	3		Collection date confirmed	33
17122000029750	2	2	Aug 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
17122000030650	8		Confirmed by supplier	34
17122000A24431	1	1	Jul 27,2021	
17170000003783	5		Arrived Thailand port	31
17170000004857	1		Arrived Thailand port	31
17170000004893	8	8	Aug 02,2021	
17176000000866	2		Confirmed by supplier	42
17176000012008	2		Confirmed by supplier	37
17176000A00790	2		Arrived Thailand port	30
17222000A29849	3	3	Jul 27,2021	
17222000A41090	2		Confirmed by supplier	40
17222000A41628	2		Confirmed by supplier	34
17400101000076	1	1	Aug 02,2021	
17470000000633	2		Arrived Thailand port	31
17470000000636	12	12	Jul 27,2021	
17470000000645	453		Confirmed by supplier	40
17470000000648	55	48	Jul 27,2021	
17470000000807	1	1	Aug 02,2021	
17470000001006	20	20	Aug 02,2021	
17470000001096	2		Arrived Thailand port	31
17470000001487	1		Arrived Thailand port	31
17470000001536	13	13	Aug 02,2021	
17476000001379	3	3	Jul 27,2021	
17476000001461	3		Confirmed by supplier	37
17476000006342	1	1	Aug 02,2021	
17476000007443	1		Confirmed by supplier	35
1827501013N	4	4	Jul 27 , Aug 02	
1845601112N	4		Confirmed by supplier	34
1845601114N	5		Confirmed by supplier	34
192650201	1	1	Jul 27,2021	
192651532	2	2	Aug 02,2021	
192651567	28		ETA to be confirmed	50
1PTAE3001EL-GYC0	1	1	Jul 27,2021	
1-TKR7-001A--EX-SL	5	5	Aug 02,2021	
2000-00909	3		Confirmed by supplier	40
2000-02121	3		Confirmed by supplier	40
2000-02163	5		Confirmed by supplier	36
2000-02264	3		Confirmed by supplier	40
2000-02283	7	1	Jul 27,2021	
2000-02954	54		Confirmed by supplier	40
2000-02955	1	1	Aug 02,2021	
2000-02956	7		Confirmed by supplier	40
2000-02975	7		Confirmed by supplier	40
2008-00352	10		Confirmed by supplier	40
2008-01196	3		Confirmed by supplier	36
2008-01376	4		Confirmed by supplier	40
2008-01387	2	2	Jul 27,2021	
202301300210	1	1	Aug 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
203019001904D	3		Collection date confirmed	33
203059000038	1		Collection date confirmed	33
203059000042	9		Collection date confirmed	33
203169000095	10		Collection date confirmed	33
203999000051	1		Collection date confirmed	33
2090101060	1		ETA to be confirmed	40
219287501	1	1	Jul 27,2021	
219319301	1		Confirmed by supplier	48
2193194012	2		Wait for Confirming	#N/A
219329903	1	1	Jul 27,2021	
219370910	5		Arrived Thailand port	30
219371036	2	2	Aug 02,2021	
219399564	2	2	Jul 27,2021	
219450302	3	3	Jul 27 , Aug 02	
2197037092	2	2	Aug 02,2021	
219808814	19	19	Jul 27,2021	
219837501	2	2	Aug 02,2021	
219851101	1	1	Jul 27,2021	
219857801	2	2	Aug 02,2021	
219859712	2		Wait for Confirming	#N/A
219861001	1	1	Aug 02,2021	
219868702	5	5	Jul 27,2021	
219892202	1	1	Jul 27,2021	
223099000002	4		Collection date confirmed	33
223129000019	2		Collection date confirmed	33
223169000029	3		Collection date confirmed	33
241518501	2	2	Jul 27,2021	
241707729	2		ETA to be confirmed	43
241A2-S-BL	1		Wait for Confirming	N/A
243019000015	26		Collection date confirmed	33
243297604	1	1	Jul 27,2021	
243297607	2	2	Jul 27,2021	
243409000008	9		Collection date confirmed	33
243409000041	2		Confirmed by supplier	50
243409000049	3		Collection date confirmed	33
251200100068	10	10	Aug 02,2021	
251200300001	20	20	Aug 02,2021	
251201200025	1		Confirmed by supplier	40
251201700123	1		Arrived Thailand port	31
251201800125	728		Confirmed by supplier	40
251300500045	3	3	Jul 27,2021	
251301900475	3		Arrived Thailand port	31
251301900476	7	7	Jul 27,2021	
253019000107	92		Collection date confirmed	33
253019000143	32		Collection date confirmed	33
253019000203	46		Collection date confirmed	33
253029000150	5		Collection date confirmed	33

Part Number	Orders RDC	TT.Q.	ETA.	WK.
253029000676	8		Collection date confirmed	33
253029000680	1	1	Aug 02,2021	
253039000003	1		Collection date confirmed	33
253039000010	2		Collection date confirmed	33
253049000097	19		Collection date confirmed	33
253059000114	1	1	Jul 27,2021	
253059000122	5		Collection date confirmed	33
253059000130	2	2	Jul 27,2021	
253089000101	8		Collection date confirmed	33
253109000024	20		Wait for Confirmimg	N/A
253189000118	5		Collection date confirmed	33
253189000133	6		Collection date confirmed	33
253189000208	5		Collection date confirmed	33
253600400611	3		Arrived Thailand port	31
256400101340	4	4	Aug 02,2021	
256511700634	1		Arrived Thailand port	31
261201200030	1		Wait for Confirmimg	#N/A
261201600070	4		Arrived Thailand port	31
261300500100	3		Arrived Thailand port	31
261301608500	3		Arrived Thailand port	31
261302000901	5		Arrived Thailand port	31
261306020000	1	1	Jul 27,2021	
261400119340	2	2	Jul 27,2021	
261400119370	4	4	Aug 02,2021	
261400120180	1	1	Jul 27,2021	
261400300003	1		Arrived Thailand port	31
262100500015	4		Arrived Thailand port	31
262200100007	1	1	Aug 02,2021	
263019008262	4		Collection date confirmed	32
263019008278	5		Collection date confirmed	33
263019009608	1	1	Aug 02,2021	
263029001185	7		Collection date confirmed	33
263602100989	1		Arrived Thailand port	31
278019000099	3		Collection date confirmed	32
278019000108	1		Collection date confirmed	33
2A330154R	1	1	Jul 27,2021	
2ACVCM018CM-WHC2	10	10	Aug 02,2021	
2MK03216008002N	2	2	Jul 27 , Aug 02	
2MK22205044031N	6	2	Jul 27,2021	
2MK22205061000N	1	1	Jul 27,2021	
2MK4S401003001N	3		Wait for Confirmimg	N/A
2MK4S401038000N	1		Confirmed by supplier	34
3001436601	1		Confirmed by supplier	34
3002-10798	2		Confirmed by supplier	40
3002-11385	10		Confirmed by supplier	40
3003-1184582	2	2	Aug 02,2021	
3003-LUCE061	1		Confirmed by supplier	34

Part Number	Orders RDC	TT.Q.	ETA.	WK.
30105-0017502-00	2		Confirmed by supplier	40
3011181310	1		Confirmed by supplier	34
30114-0000605-01	2	2	Jul 27 , Aug 02	
30122-0035900-03	8		Confirmed by supplier	34
30123-0002902-04	2		Confirmed by supplier	34
30123-0003003-02	3		Confirmed by supplier	34
3012818310	1	1	Aug 02,2021	
30135761	1	1	Aug 02,2021	
30135768	4	2	Jul 27,2021	
3013602500	1	1	Aug 02,2021	
30143HD160	4	4	Aug 02,2021	
30143HF060	6		Confirmed by supplier	34
30143KV180	2		Confirmed by supplier	42
30143MAR00	2	2	Aug 02,2021	
30145093	1		Collection date confirmed	34
3014809300	11		Confirmed by supplier	34
3014809400	3		Confirmed by supplier	33
30148459	1		Collection date confirmed	34
3015920700	1		Collection date confirmed	32
3016406100	1		Confirmed by supplier	34
30178-0012900-01	1		Confirmed by supplier	42
3018124000	3	1	Jul 27,2021	
3019026810	1		Confirmed by supplier	34
3019974800	2	2	Aug 02,2021	
30510446	6	6	Aug 02,2021	
30510479	2	2	Jul 27,2021	
30510480_K87353	1	1	Aug 02,2021	
305334301	3		Collection date confirmed	35
305354519	2		Collection date confirmed	35
305521916	1	1	Aug 02,2021	
305521920	5		Wait for Confirmimg	#N/A
305575900	4	4	Jul 27,2021	
31000060515	3	3	Aug 02,2021	
31000090380	2	2	Aug 02,2021	
315078823	1	1	Aug 02,2021	
32001534	1		Collection date confirmed	34
32021453	1		Wait for Confirmimg	N/A
325623110	2	2	Aug 02,2021	
3301074705	2	2	Jul 27,2021	
353245407	3		Confirmed by supplier	48
354004503	1	1	Jul 27,2021	
354659502	2	2	Aug 02,2021	
357041103	1		Confirmed by supplier	48
357049203	3		Confirmed by supplier	48
357057803	1	1	Aug 02,2021	
357059901	1	1	Aug 02,2021	
357063501	2	2	Aug 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
357068701	2	2	Aug 02,2021	
357068901	3	3	Aug 02,2021	
357071301	2	2	Aug 02,2021	
357734301	1		Arrived Thailand port	30
358198025	4	2	Aug 02,2021	
358830160	1	1	Aug 02,2021	
37001447	1		Wait for Confirming	N/A
37001476	1		Wait for Confirming	N/A
37002133	1	1	Jul 27,2021	
374063621	1	1	Aug 02,2021	
379221461	1	1	Aug 02,2021	
379226072	6	6	Jul 27,2021	
379230130	1	1	Aug 02,2021	
379400400	2	2	Aug 02,2021	
379441304	7	7	Jul 27,2021	
387572623	2	2	Aug 02,2021	
387909701	2	2	Jul 27 , Aug 02	
387937693	2	2	Aug 02,2021	
387963530	1		Wait for Confirming	#N/A
389078503	1	1	Aug 02,2021	
389081304	2	1	Aug 02,2021	
3900031302	1	1	Jul 27,2021	
397012805	1	1	Aug 02,2021	
3B00106CFA002	1		Wait for Confirming	N/A
3C01402AAD013	1		Wait for Confirming	N/A
3C01402BAD015	1	1	Aug 02,2021	
3G00218AEQ015	1		Wait for Confirming	#N/A
3H00901AAD003	1		Collection date confirmed	36
4003-00858	6		Confirmed by supplier	40
4003-01992	6		Confirmed by supplier	40
4003-05544	12		Confirmed by supplier	40
405501360	3	3	Jul 27,2021	
405517299	4	4	Aug 02,2021	
405517878	1		Confirmed by supplier	48
405519451	1	1	Jul 27,2021	
405522450	2		Confirmed by supplier	48
405522627	10	10	Aug 02,2021	
405530658	1	1	Aug 02,2021	
405535618	4	3	Aug 02,2021	
405540128	2		Confirmed by supplier	48
4055451647	5		Confirmed by supplier	40
4055454013	3		Confirmed by supplier	40
4055454856	9		Confirmed by supplier	40
4055456638	9		Confirmed by supplier	40
4055474581	1		Confirmed by supplier	40
4055478301	20	20	Jul 27,2021	
4055478491	2		Confirmed by supplier	40

Part Number	Orders RDC	TT.Q.	ETA.	WK.
4055482303	2		Wait for Confirmimg	N/A
4055483202	3	3	Jul 27,2021	
4055498036	1		Confirmed by supplier	40
4055503454	1		Confirmed by supplier	40
4055503538	1		ETA to be confirmed	41
4055503629	15		Confirmed by supplier	40
4055503694	20		ETA to be confirmed	41
4055503728	2		Confirmed by supplier	40
4055511473	15		Confirmed by supplier	34
4055515110	3		Wait for Confirmimg	N/A
4055517363	1	1	Aug 02,2021	
4055517843	10		Confirmed by supplier	43
4055517868	10		Confirmed by supplier	43
4055517884	6		Confirmed by supplier	43
4055522165	2		Confirmed by supplier	50
4055525952	7		Confirmed by supplier	35
4055525960	6	6	Aug 02,2021	
4055525986	5		Confirmed by supplier	35
4055527081	1		ETA to be confirmed	41
4055527099	1		ETA to be confirmed	41
4055550679	1		Confirmed by supplier	40
4060000603	2		Wait for Confirmimg	#N/A
4060001304	2	2	Aug 02,2021	
4060001379	2		Confirmed by supplier	36
4060002468	7		Confirmed by supplier	32
4060003078	2	2	Aug 02,2021	
407139371	1	1	Aug 02,2021	
42005789	2		Wait for Confirmimg	N/A
4-INFS-003-CM-US	5	5	Jul 27,2021	
5006-00021	4		Confirmed by supplier	40
5007-00080	95		Confirmed by supplier	36
5007-00109	119		Confirmed by supplier	40
5008-00155	4		Confirmed by supplier	40
5009-00016	4		Confirmed by supplier	40
5009-00364	6		Confirmed by supplier	40
5012-00170	17		Confirmed by supplier	40
5017-00090	3		Confirmed by supplier	40
5023996700	11	8	Aug 02,2021	
5024206900	1		Confirmed by supplier	48
5024526300	2		Confirmed by supplier	48
5025301600	3		Confirmed by supplier	48
5027664000	6	6	Aug 02,2021	
5027908800	10	10	Aug 02,2021	
5027963900	9	9	Aug 02,2021	
5028030600	1		ETA to be confirmed	49
5028058800	1	1	Jul 27,2021	
5028150700	1	1	Jul 27,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
5028301900	1	1	Jul 27,2021	
5028477900	1		Arrived Thailand port	31
5028622600	3	2	Aug 02,2021	
5028697200	2	2	Jul 27 , Aug 02	
5028720300	2	2	Jul 27,2021	
5029040800	2	2	Jul 27,2021	
5029496000	1	1	Aug 02,2021	
5029566300	2	2	Aug 02,2021	
5040-00079	2		Confirmed by supplier	40
5304468124	6	3	Jul 27,2021	
5304475002	2	1	Jul 27,2021	
5304485924	31	13	Jul 27,2021	
5304521256	5	5	Jul 27,2021	
561149001	1		Arrived Thailand port	30
561547200	2	2	Aug 02,2021	
5PCAAA131NPCM-J0	10	10	Jul 27,2021	
5PCAAA181ELCA-J0	2	2	Jul 27,2021	
5PCAM5078CMCAWJ0	10	10	Aug 02,2021	
5PCAU2130CETR-J0	4		Confirmed by supplier	34
5-THMS-015--CM-31984	6	6	Jul 27,2021	
5TRA--002CM-QCC0	3		Confirmed by supplier	36
60144-0022800-06	1		Confirmed by supplier	40
60181-0004907-00	2		Confirmed by supplier	34
60704235	1		Confirmed by supplier	34
60704505	3	3	Jul 27,2021	
63900775	10	10	Jul 27 , Aug 02	
64287513	2	2	Aug 02,2021	
673006000071	1		Confirmed by supplier	42
69412095	1	1	Aug 02,2021	
69412100	1		Wait for Confirmimg	#N/A
69412140	2		Arrived Thailand port	30
6HTKHT113CM-BZB0	1		Confirmed by supplier	37
6HTKHT118CM-BZB0	1		Confirmed by supplier	37
6HTKHT156CM-NAA0	1		Confirmed by supplier	36
6HTKHT158CM-NAA0	1	1	Jul 27,2021	
7001-00563	10	3	Jul 27,2021	
7001-01376	1	1	Aug 02,2021	
7001-02592	96		Confirmed by supplier	40
807003903	1	1	Jul 27,2021	
807015316	6		Wait for Confirmimg	#N/A
807180606	2		Confirmed by supplier	48
807484703	3	3	Aug 02,2021	
807487634	30	30	Jul 27 , Aug 02	
8075580020	10		Wait for Confirmimg	#N/A
807695243	8	8	Aug 02,2021	
807695260	2		Wait for Confirmimg	#N/A
807695268	7		Wait for Confirmimg	#N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
807787702	5	5	Aug 02,2021	
807790628	7	7	Aug 02,2021	
807850502	2	2	Jul 27,2021	
807852720	28		Arrived Thailand port	31
808094202	3	3	Aug 02,2021	
808276402	79		Confirmed by supplier	34
808769002	1	1	Aug 02,2021	
808824512	2	2	Aug 02,2021	
808893501	15	15	Aug 02,2021	
8089605011	16	15	Aug 02,2021	
809069208	18		ETA to be confirmed	34
8090692081	15		Confirmed by supplier	33
811952202	1		ETA to be confirmed	34
811952301	1		ETA to be confirmed	34
811952401	1		ETA to be confirmed	34
811956601	4	4	Aug 02,2021	
811956701	3	3	Aug 02,2021	
811957902	3	3	Aug 02,2021	
811958001	2	2	Aug 02,2021	
811958402	5	5	Jul 27,2021	
811958701	9	9	Aug 02,2021	
811962102	3	3	Aug 02,2021	
811975407	2		Confirmed by supplier	34
811977802	2	2	Aug 02,2021	
811979404	47		Confirmed by supplier	32
811981804	5	5	Aug 02,2021	
811988501	3	3	Aug 02,2021	
811988502	4		Wait for Confirming	#N/A
811988508	3	3	Jul 27,2021	
811988513	1	1	Aug 02,2021	
8119927013	1		Confirmed by supplier	34
890052091	1	1	Aug 02,2021	
890067316	4		Confirmed by supplier	34
890069273	4	4	Jul 27,2021	
890071862	2		Collection date confirmed	33
900168238	458	391	Jul 27,2021	
900168481	100	100	Jul 27,2021	
900168847	5	5	Jul 27,2021	
900168895	2	2	Jul 27,2021	
900195178	1	1	Jul 27,2021	
900195949	1	1	Aug 02,2021	
900196703	10	10	Jul 27,2021	
900256544	4	4	Aug 02,2021	
900922932	14	9	Jul 27,2021	
900922957	9	9	Aug 02,2021	
900922975	175	175	Aug 02,2021	
900922978	184		Confirmed by supplier	34

Part Number	Orders RDC	TT.Q.	ETA.	WK.
900923050	5	5	Jul 27,2021	
900923078	71		Confirmed by supplier	36
900923217	800	371	Aug 02,2021	
902979192	1		Arrived Thailand port	31
909294319	36	36	Jul 27,2021	
920493021	3		Confirmed by supplier	37
920493025	7		Wait for Confirmimg	N/A
97391141637500	2		Collection date confirmed	34
97391143600207	1	1	Aug 02,2021	
97391151906500	1	1	Aug 02,2021	
97391151916802	5	5	Aug 02,2021	
97391151919403	1	1	Aug 02,2021	
97391490024700	2		Wait for Confirmimg	#N/A
97391490029600	9	9	Aug 02,2021	
97391490030300	23		Wait for Confirmimg	#N/A
97391490032700	12	12	Jul 27 , Aug 02	
97391490033000	20	20	Aug 02,2021	
97391490035200	5	5	Jul 27 , Aug 02	
97391490045300	6	6	Jul 27,2021	
97391490045600	2		Wait for Confirmimg	#N/A
97391490046400	2	2	Jul 27,2021	
97391490048700	2	2	Aug 02,2021	
97391490052700	2	2	Jul 27,2021	
97391490056800	8	8	Jul 27,2021	
97391490059000	10		Wait for Confirmimg	#N/A
97391490059100	6		Wait for Confirmimg	#N/A
97391490059500	2		Wait for Confirmimg	#N/A
97391490063100	3	3	Aug 02,2021	
97391490073500	3		Wait for Confirmimg	#N/A
97391490078000	5		Wait for Confirmimg	#N/A
97391490084600	1		Wait for Confirmimg	#N/A
97391600208700	6	6	Aug 02,2021	
97391600208800	5	5	Aug 02,2021	
97391600211000	2	2	Aug 02,2021	
97391609524600	6		Collection date confirmed	34
97391609841001	11		Arrived Thailand port	31
97391609841600	2		Collection date confirmed	34
97392505303400	1	1	Aug 02,2021	
97392506018200	2		Wait for Confirmimg	#N/A
97392506018900	4	4	Aug 02,2021	
97392506044400	1	1	Aug 02,2021	
97392506046300	3	3	Aug 02,2021	
973925060734002	6	6	Aug 02,2021	
98214005969010	2		Wait for Confirmimg	#N/A
A0002021154R	2	2	Aug 02,2021	
A00155002	2	2	Aug 02,2021	
A00188001	4		Wait for Confirmimg	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A00467003	2	2	Aug 02,2021	
A00675504	3	3	Aug 02,2021	
A00679205	1	1	Jul 27,2021	
A00793611	1		Confirmed by supplier	35
A00793802	1		Confirmed by supplier	35
A00804302	1	1	Aug 02,2021	
A00804802	2	2	Jul 27,2021	
A00821302	5	5	Aug 02,2021	
A00821503	4	4	Jul 27,2021	
A00822405	1		Confirmed by supplier	35
A00825717	1	1	Jul 27,2021	
A0095L060PW1E	2		Confirmed by supplier	32
A0095L14PWQ00	1		Confirmed by supplier	32
A01058206	2	2	Aug 02,2021	
A01258101	1	1	Jul 27,2021	
A01258105	3	3	Aug 02,2021	
A01452522	50		Confirmed by supplier	34
A01846403	6	6	Jul 27,2021	
A01860306	30	30	Aug 02,2021	
A02160702	6	6	Jul 27,2021	
A02160709	2	2	Aug 02,2021	
A02348103	2	2	Aug 02,2021	
A02398902	1	1	Aug 02,2021	
A02585301	1	1	Aug 02,2021	
A02591102	1		ETA to be confirmed	34
A02829203	25	25	Aug 02,2021	
A02829204	22	22	Aug 02,2021	
A02927904	3	3	Jul 27 , Aug 02	
A03039001	4		Confirmed by supplier	40
A04769212	3		Confirmed by supplier	34
A04783801	3	3	Jul 27,2021	
A05048804	16		Confirmed by supplier	34
A05090608	6	6	Aug 02,2021	
A05116902	3		Confirmed by supplier	33
A0520Z09ZLS0T	2		Confirmed by supplier	32
A05331101	7	7	Aug 02,2021	
A05354411	1	1	Jul 27,2021	
A05782112	5		Collection date confirmed	35
A05782113	2	1	Jul 27,2021	
A05782115	1		Collection date confirmed	35
A05850023	20	20	Jul 27,2021	
A06651811	2		Wait for Confirming	N/A
A06831702	9		Collection date confirmed	33
A0705Z08PLS00	1		Confirmed by supplier	32
A07136302	26	26	Aug 02,2021	
A07136303	2	2	Jul 27,2021	
A07136304	11	11	Aug 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A07207801	1		Wait for Confirmimg	#N/A
A0K0ZM03WDK04	1	1	Aug 02,2021	
A10066608	4	4	Jul 27,2021	
A11883801	3		ETA to be confirmed	34
A12345501	6	6	Jul 27,2021	
A1240010003R	15	15	Jul 27,2021	
A12577302	2	2	Aug 02,2021	
A12604915	2	2	Aug 02,2021	
A12604916	5	5	Jul 27 , Aug 02	
A12628114	1		Wait for Confirmimg	#N/A
A12628603	3	3	Aug 02,2021	
A12675801	30		Confirmed by supplier	34
A12675802	34	29	Jul 27,2021	
A12729402	2	2	Jul 27,2021	
A12972102	2	2	Jul 27,2021	
A13070201	2	2	Jul 27,2021	
A13071501	6	6	Jul 27 , Aug 02	
A13084901	2	2	Jul 27,2021	
A13088901	1	1	Jul 27,2021	
A13100109	6	6	Aug 02,2021	
A13100209	13		Confirmed by supplier	37
A13100210	2	2	Aug 02,2021	
A13285003	2		Wait for Confirmimg	#N/A
A13494603	37		Confirmed by supplier	34
A13633002	2		Wait for Confirmimg	N/A
A13817819	2	2	Aug 02,2021	
A1390050008R	2	2	Aug 02,2021	
A13969201	2	2	Jul 27,2021	
A16424401	1	1	Jul 27,2021	
A16425101	15		Arrived Thailand port	31
A1704D120DR1L	4		Confirmed by supplier	32
A17396001	12		Collection date confirmed	32
A17396701	1	1	Aug 02,2021	
A17601201	15	15	Jul 27,2021	
A17859703	1		ETA to be confirmed	34
A2315Y07TSD9J	3		Confirmed by supplier	32
A3453610004R	1	1	Jul 27,2021	
A3980010023R	4	4	Jul 27 , Aug 02	
A5333500007R	6		Collection date confirmed	34
ASHA31796A06	2	2	Jul 27,2021	
ASHA34833A01	8	8	Aug 02,2021	
BL9305-10-GJA	7		Collection date confirmed	33
C10EMM2308X	13		Arrived Thailand port	31
C609921018111	9	9	Jul 27,2021	
CM2090-001	4		Collection date confirmed	34
CM2090-003	73		Collection date confirmed	34
D000-00031	4	4	Aug 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
D0301C010CBDY	1		Confirmed by supplier	32
DA000714401	3	3	Jul 27,2021	
DA020214704	2	2	Aug 02,2021	
DA020261501	41		Confirmed by supplier	35
E251005	6	6	Aug 02,2021	
E251015	2		Confirmed by supplier	38
E251020	7	1	Aug 02,2021	
E610001	2	2	Aug 02,2021	
E621025	3		Confirmed by supplier	34
E649060	5		Confirmed by supplier	34
EHG723BA-01	1	1	Jul 27,2021	
EMM30D510EBCONTROL	1		Confirmed by supplier	41
F050-CJJG02	7		Arrived Thailand port	31
F1114900026R	2	2	Aug 02,2021	
FPACGA558CBZA	2	2	Aug 02,2021	
FPACGA568CBZA	4	4	Jul 27,2021	
FPACGA607CBYA	2		Confirmed by supplier	34
FPACGA609CBYA	1		Confirmed by supplier	34
FPACGA621CBKZ	4	4	Jul 27 , Aug 02	
G1240320001	16		Collection date confirmed	34
G1830320001	6		Wait for Confirming	N/A
G4080180001	1		Collection date confirmed	34
G5330320004	11		Confirmed by supplier	46
G5830320002	4	4	Aug 02,2021	
GA000242801	1	1	Aug 02,2021	
GA000243001	1	1	Aug 02,2021	
GA000397702	8		Confirmed by supplier	36
GA000413101	2	2	Aug 02,2021	
GA010067701	2	2	Aug 02,2021	
GA010095502	1	1	Aug 02,2021	
GA010157103	1		Confirmed by supplier	40
GS000337901	3		Confirmed by supplier	36
GS000338201	2		Confirmed by supplier	36
HS-0506/EC	1		Confirmed by supplier	36
HS-0602/AA	1		Wait for Confirming	#N/A
HS-0605/RC	1	1	Aug 02,2021	
KQ-B08N-1SHH-32	2		Collection date confirmed	34
KQ-B08N-1SHH-33	1		Wait for Confirming	N/A
KRJ36RCL4	4		Wait for Confirming	N/A
KRK55RCL33	2	2	Aug 02,2021	
KRK55RCL34	20	1	Jul 27,2021	
KRK55RCL4	3	3	Aug 02,2021	
KR-Q70RCL-10DKH-26	2		Collection date confirmed	34
KR-Q70RCL-10DKH-F1	2		ETA to be confirmed	41
KR-Q70RCL-10DKH-F1	2		ETA to be confirmed	41
KR-Q70RCL-10DKH-F3	28	28	Aug 02,2021	
LA010026229	2		Confirmed by supplier	35

Part Number	Orders RDC	TT.Q.	ETA.	WK.
LA010026231	2	2	Aug 02,2021	
LA030044201	2		Confirmed by supplier	42
LSTPPA155CBFA	3	3	Jul 27,2021	
RH-HXA216CBZZ	2		Confirmed by supplier	40
RS60017	1		Confirmed by supplier	34
S2001L19PSF00	5		Confirmed by supplier	32
SP1730A017	3		Confirmed by supplier	34
SP428501W	3		Collection date confirmed	33
SRCL26	8		Collection date confirmed	34
TB501A-1102	5	5	Jul 27,2021	
TB501A-1103	6	6	Aug 02,2021	
TF62028(L/R)	2	2	Jul 27,2021	
TH-0005/AE	1	1	Jul 27,2021	
TH-0005/BF	1	1	Aug 02,2021	
TH-0005/CK	2	2	Jul 27,2021	
TH-0006/FB	7	7	Jul 27,2021	
TH-0006/FC	8	8	Jul 27,2021	
TH-0006/UQ	3	3	Aug 02,2021	
TH-0006/YQ	1	1	Aug 02,2021	
TH-0006/ZA	4	4	Aug 02,2021	
TH-0009/DD	1	1	Jul 27,2021	
TH-0016/BB	4	4	Jul 27,2021	
TH-0016/BY	3	3	Jul 27,2021	
TH-B001/EN	1	1	Aug 02,2021	
THH28RCL39	21		Collection date confirmed	34
UPOK-A208CBFB	1		Confirmed by supplier	40