

Part Number	Orders RDC	TT.Q.	ETA.	WK.
0010209019	1	1	Aug 31,2021	
0010401830A	2	2	Aug 24,2021	
0010402433A	1		Arrived Thailand port	34
0011800339DX	1	1	Aug 31,2021	
0011800613	1	1	Aug 31,2021	
0060845032N	4	4	Aug 24,2021	
0060845033N	5	5	Aug 24,2021	
01070100113	2	2	Aug 31,2021	
01070100145	2	2	Aug 31,2021	
01090000016	3	3	Aug 24,2021	
01120100164	1	1	Aug 24,2021	
0542377026	35	35	Aug 24,2021	
09040500246	1		Confirmed by supplier	40
1003-0015-96NI	1	1	Aug 24,2021	
1003-1184065	1	1	Aug 24,2021	
1003-CJTX001B-54	3		Collection date confirmed	35
10352019	1	1	Aug 31,2021	
10352420	2		Confirmed by supplier	40
11002012031474	5	5	Aug 24,2021	
11002015000051	4		Wait fir Confirming	N/A
11002017000384	1	1	Aug 24,2021	
110100100155	2		Confirmed by supplier	42
110102000038	3		Confirmed by supplier	37
110201100017	5		Confirmed by supplier	41
110201200049	2	2	Aug 24 , Aug 31	
110201401254	4		Wait fir Confirming	N/A
110201401271	15		Confirmed by supplier	42
110201500021	1	1	Aug 24,2021	
110872200	2	2	Aug 31,2021	
110877100	1	1	Aug 31,2021	
11103010002190	1		Confirmed by supplier	41
11103020000239	1		Collection date confirmed	37
111318304	1	1	Aug 24,2021	
1113330128	2		Wait fir Confirming	N/A
11201007000088	2	2	Aug 31,2021	
11201007002020	1		Collection date confirmed	37
11220500000166	1	1	Aug 31,2021	
11220513000059	2	2	Aug 24,2021	
11220551000003	7	7	Aug 24,2021	
11221500000034	4		Arrived Thailand port	34
11222001000856	20	20	Aug 24,2021	
11222001000869	16	16	Aug 24,2021	
11222003003070	3		Wait fir Confirming	N/A
11222004000939	12	12	Aug 24,2021	
11222004000942	1		Arrived Thailand port	34
11222004000944	3	3	Aug 24,2021	
11222004001029	18	4	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11222004001032	5	5	Aug 24,2021	
11222004001033	2	2	Aug 24,2021	
11222004001034	16		Arrived Thailand port	34
11222004001038	3		Confirmed by supplier	41
11222009003940	3	3	Aug 24,2021	
11222009003944	5		Confirmed by supplier	40
11222014000605	8	8	Aug 24,2021	
11222031000984	3	3	Aug 24,2021	
11222031000990	10	8	Aug 24,2021	
11222031000991	6		Confirmed by supplier	43
11222031000992	8	4	Aug 24,2021	
11222031000993	2	2	Aug 24,2021	
11222031001137	3		Arrived Thailand port	34
11222031001138	6	6	Aug 24,2021	
11222031001141	2	2	Aug 24,2021	
11222031001142	10	10	Aug 24,2021	
11222031001146	3	3	Aug 24,2021	
11222031001154	6	6	Aug 24,2021	
11222031001162	2		Confirmed by supplier	40
11222062000029	5		Collection date confirmed	35
11223003000331	12		Arrived Thailand port	34
11223003000353	5		Confirmed by supplier	40
11223003000372	2	2	Aug 24,2021	
11223003000374	3	3	Aug 24,2021	
11223015000140	5		Arrived Thailand port	34
11224003000577	29	7	Aug 24,2021	
11224003000602	3	1	Aug 24,2021	
11224003000649	5	5	Aug 24,2021	
11224003000730	4	4	Aug 24,2021	
11224003000774	2	2	Aug 24,2021	
11230002000058	15		Arrived Thailand port	34
11230002000069	3	3	Aug 24,2021	
11230002000071	4	2	Aug 24,2021	
11230005000035	100	100	Aug 24,2021	
11230005000036	1		Wait fir Confirming	N/A
11230005000045	42	8	Aug 24,2021	
112552001	1		Confirmed by supplier	48
113052901	3	3	Aug 31,2021	
11320005000381	1	1	Aug 24,2021	
11320005000382	1		Confirmed by supplier	43
11320022000019	5	1	Aug 24,2021	
11320030000075	3	3	Aug 24,2021	
11320062000028	2	2	Aug 24,2021	
11320079000013	3	3	Aug 24 , Aug 31	
11320079000016	2		Confirmed by supplier	40
11325020001652	8	1	Aug 24,2021	
11329013000103	26	18	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11329013000105	5		Collection date confirmed	35
117273102	1	1	Aug 24,2021	
118425501	3	3	Aug 24,2021	
119095731	3	3	Aug 24,2021	
119101600009	2		Confirmed by supplier	40
119240211	5	5	Aug 31,2021	
119268312	6	6	Aug 24,2021	
12100102000044	1	1	Aug 31,2021	
12122000001726	1	1	Aug 24,2021	
12170000004334	3	3	Aug 31,2021	
12176000002879	2		Confirmed by supplier	40
12176000A03073	1	1	Aug 24,2021	
12261000000365	6		Confirmed by supplier	40
12261000001573	2		Wait fir Confirming	N/A
12261000003850	6		Confirmed by supplier	40
12263000A02481	2		Confirmed by supplier	40
124012014	1	1	Aug 24,2021	
124014640	1		Confirmed by supplier	48
124016742	1	1	Aug 24,2021	
124034461	5	5	Aug 31,2021	
124082622	3	3	Aug 31,2021	
124088402	3		Wait fir Confirming	N/A
124206000	3	3	Aug 24,2021	
124270230	4		Wait fir Confirming	N/A
124272650	3	3	Aug 24,2021	
124613607	1	1	Aug 24,2021	
124947005	1	1	Aug 31,2021	
124966701	10	10	Aug 24,2021	
124968500	11	11	Aug 24,2021	
125002033	100	100	Aug 24,2021	
125002805	3	3	Aug 24,2021	
125007800	1		ETA to be confirmed	48
125012503	923		Collection date confirmed	35
125012512	3	3	Aug 24,2021	
125012910	1	1	Aug 24,2021	
125423500	10	10	Aug 31,2021	
125425100	1		Collection date confirmed	39
125434801	1		Confirmed by supplier	48
125511402	4		Wait fir Confirming	N/A
125828810	20	20	Aug 31,2021	
126041620	1	1	Aug 31,2021	
126056600	1	1	Aug 31,2021	
12976000001726	1		Wait fir Confirming	N/A
131775600	30		Collection date confirmed	38
132015703	10	10	Aug 31,2021	
132052070	5		Confirmed by supplier	48
132097300	3	2	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
132100903	10	10	Aug 31,2021	
132107115	1		Confirmed by supplier	48
132157010	2	2	Aug 24,2021	
13220513000022	2	1	Aug 24,2021	
13220513000024	1	1	Aug 24,2021	
13220598000065	2		Confirmed by supplier	40
13220598001106	3		Collection date confirmed	35
13222002000681	10	10	Aug 24,2021	
13222002000682	1		Wait fir Confirming	N/A
13222002000687	68	68	Aug 24,2021	
13222002000721	3	3	Aug 24,2021	
13222002000938	4	2	Aug 24,2021	
13222002000969	1	1	Aug 31,2021	
13222002002518	10	4	Aug 24,2021	
13222002002560	24		Arrived Thailand port	34
13222002002561	1		Confirmed by supplier	40
13222002002614	7	1	Aug 24,2021	
13222002002622	8	2	Aug 24,2021	
13222002002623	2	2	Aug 24,2021	
132224500	6		Confirmed by supplier	48
132233703	4	4	Aug 31,2021	
13224003001596	7	7	Aug 24,2021	
13224003001686	2		Wait fir Confirming	N/A
13224003001841	1	1	Aug 24,2021	
132255351	9		Wait fir Confirming	N/A
132255360	15	15	Aug 24 , Aug 31	
132323000	4	4	Aug 31,2021	
132324335	15	15	Aug 24 , Aug 31	
132353120	29	29	Aug 31,2021	
132353130	6	6	Aug 31,2021	
132396560	4	4	Aug 31,2021	
132447813	4	4	Aug 24,2021	
132511591	25	25	Aug 24 , Aug 31	
132518547	11	11	Aug 31,2021	
132518847	11	11	Aug 31,2021	
132518848	2		Wait fir Confirming	N/A
132584900	20	20	Aug 31,2021	
132620710	15	15	Aug 24 , Aug 31	
132639762	1	1	Aug 31,2021	
132656600	1	1	Aug 24,2021	
132663000	10	10	Aug 24,2021	
132684208	2	2	Aug 24,2021	
132724241	10		Arrived Thailand port	34
132724645	17	17	Aug 31,2021	
132724648	1	1	Aug 31,2021	
132734802	10	10	Aug 31,2021	
132737231	10	10	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
132745301	2	2	Aug 24 , Aug 31	
132762380	20	20	Aug 31,2021	
132762391	15	15	Aug 24 , Aug 31	
132762688	139		Arrived Thailand port	34
132764705	3	3	Aug 31,2021	
132766694	2		Wait fir Confirming	N/A
132768412	15		Wait fir Confirming	N/A
132771840	19		Collection date confirmed	35
132787316	6	6	Aug 24,2021	
132791202	6	6	Aug 24,2021	
132792013	10	10	Aug 31,2021	
132792017	5	5	Aug 31,2021	
132794712	4	4	Aug 31,2021	
132810800	1	1	Aug 24,2021	
132819502	5	5	Aug 31,2021	
132821301	1	1	Aug 24,2021	
132830101	23	23	Aug 24,2021	
132830521	2		Confirmed by supplier	36
133030200	30	30	Aug 31,2021	
133040341	4	4	Aug 31,2021	
133100001	5	5	Aug 31,2021	
133137400	3		Collection date confirmed	35
133138200	10	10	Aug 31,2021	
133276300	2		Wait fir Confirming	N/A
133330200	430	430	Aug 24 , Aug 31	
133376101	6	6	Aug 24,2021	
133376301	3	3	Aug 24,2021	
133395300	2	2	Aug 31,2021	
133417001	25	25	Aug 24 , Aug 31	
134548800	1		Collection date confirmed	38
134550800	3	3	Aug 31,2021	
134693900	2		Confirmed by supplier	44
134715900	2		Wait fir Confirming	N/A
134719300	18		ETA to be confirmed	48
134820360	29		Collection date confirmed	38
134824800	2	2	Aug 24,2021	
134889600	3		ETA to be confirmed	46
136600023	1		Confirmed by supplier	48
1366029104	6		Wait fir Confirming	N/A
136624021	1		Wait fir Confirming	N/A
136625601	1	1	Aug 31,2021	
137043220	46		Collection date confirmed	38
137099300	1		Confirmed by supplier	44
137105900	6		Collection date confirmed	38
137201400NH	15	15	Aug 24 , Aug 31	
137211800	10	10	Aug 31,2021	
137212900	22		Collection date confirmed	38

Part Number	Orders RDC	TT.Q.	ETA.	WK.
137553402	4		Collection date confirmed	38
137566000	5		Collection date confirmed	38
140000423560	4		Arrived Thailand port	34
14000044321	1	1	Aug 31,2021	
140000494413	1	1	Aug 31,2021	
140000554083	3		Wait fir Confirming	N/A
14000210502	2		ETA to be confirmed	48
14000748801	10	10	Aug 24,2021	
14001943102	1	1	Aug 24,2021	
140020024174	3		Confirmed by supplier	48
140022735017	8		Wait fir Confirming	N/A
140023311032	7		Confirmed by supplier	48
14002470002	1		Confirmed by supplier	48
140026230072	2	2	Aug 24,2021	
140029279043	1		Wait fir Confirming	N/A
14003610801	2		Wait fir Confirming	N/A
14004354302	1	1	Aug 24,2021	
14004935201	10	10	Aug 31,2021	
14005625401	10	10	Aug 31,2021	
140057821161	11		Collection date confirmed	39
140059122170	6	6	Aug 31,2021	
14006084601	2		ETA to be confirmed	48
14006400605	2		Wait fir Confirming	N/A
14006609701	2	2	Aug 24,2021	
14013173105	1		Wait fir Confirming	N/A
14014443917	1		ETA to be confirmed	48
140157229034	1		Wait fir Confirming	N/A
14018058901	4	4	Aug 31,2021	
140194240010	1		Confirmed by supplier	36
140195850023	6		Collection date confirmed	35
140198438016	1	1	Aug 24,2021	
140203781012	3		ETA to be confirmed	48
1441001	1		Confirmed by supplier	45
1443632K	2	2	Aug 31,2021	
1446048	1		Wait fir Confirming	N/A
1447115	1	1	Aug 31,2021	
1448728K	1		Wait fir Confirming	N/A
1450287	1	1	Aug 31,2021	
1450970	2	2	Aug 31,2021	
1457419	1		Wait fir Confirming	N/A
1458375	2		Confirmed by supplier	44
1458840	2	2	Aug 31,2021	
1460307K	2	2	Aug 31,2021	
147101104	1	1	Aug 31,2021	
147110005	2		ETA to be confirmed	48
147112300	10	10	Aug 24,2021	
147135530	2		Wait fir Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
147135670	1	1	Aug 31,2021	
147146401	200		Confirmed by supplier	35
147171211	4		Wait fir Confirming	N/A
147171302	2	2	Aug 31,2021	
147181930	1		Wait fir Confirming	N/A
147765437	3	3	Aug 31,2021	
147769060	1	1	Aug 31,2021	
147862002	5	5	Aug 31,2021	
147909410	4	4	Aug 31,2021	
147910700	1	1	Aug 24,2021	
15012145	1	1	Aug 24,2021	
15822000008344	1		Wait fir Confirming	N/A
15822000A06549	3		Wait fir Confirming	N/A
17122000030650	8		Collection date confirmed	37
17122000A24429	1		Wait fir Confirming	N/A
17122000A24431	3		ETA to be confirmed	44
17176000000866	2		Confirmed by supplier	42
17176000012008	2		Confirmed by supplier	37
17176000A00790	2		Arrived Thailand port	34
17222000A41090	2		Confirmed by supplier	40
17222000A41628	2		Collection date confirmed	37
17222000A42629	1	1	Aug 24,2021	
17317000A32081	1		Wait fir Confirming	N/A
17470000000645	673		Confirmed by supplier	40
17470000000648	7		Wait fir Confirming	N/A
17470000000694	20	20	Aug 24,2021	
17470000000809	9		Wait fir Confirming	N/A
17470000001536	13	13	Aug 31,2021	
17470000001559	24	9	Aug 24,2021	
17470000002297	2	2	Aug 31,2021	
17476000001461	4	4	Aug 31,2021	
1827501012N	1		Confirmed by supplier	36
1845601112N	4		Confirmed by supplier	38
1845601114N	5		Confirmed by supplier	38
1903-CJTX001-27	5	5	Aug 31,2021	
192651567	28		ETA to be confirmed	50
192651573	10	10	Aug 31,2021	
1-TKR7-001A--EX-SL	5	5	Aug 31,2021	
2000-00909	3		Confirmed by supplier	40
2000-02121	5		Confirmed by supplier	40
2000-02163	5		Confirmed by supplier	36
2000-02264	3		Confirmed by supplier	40
2000-02283	6		Confirmed by supplier	41
2000-02954	54		Confirmed by supplier	40
2000-02956	13		Confirmed by supplier	40
2000-02975	7		Confirmed by supplier	40
2008-00352	10		Confirmed by supplier	40

Part Number	Orders RDC	TT.Q.	ETA.	WK.
2008-01196	3		Confirmed by supplier	36
2008-01376	5		Confirmed by supplier	40
2024003A0001	1	1	Aug 24,2021	
203059000042	8		Confirmed by supplier	51
203169000095	11		Arrived Thailand port	34
2090101060	1		Confirmed by supplier	40
219269921	2	2	Aug 24,2021	
219319301	1		Confirmed by supplier	48
219329903	2	2	Aug 24 , Aug 31	
219370910	7		ETA to be confirmed	48
219371405	2	2	Aug 24,2021	
219384603	2	2	Aug 31,2021	
219411302	19	19	Aug 31,2021	
2197037092	4	4	Aug 24 , Aug 31	
219808814	5	5	Aug 31,2021	
219859712	2		Wait fir Confirming	N/A
219892202	3	3	Aug 24 , Aug 31	
224800705	1	1	Aug 24,2021	
224801603	1	1	Aug 24,2021	
225A2-S-AG-E	2	2	Aug 24,2021	
24107-VDE-1-R	2	2	Aug 31,2021	
24110	18	18	Aug 24,2021	
24120-20/2/5-R	5	5	Aug 31,2021	
241504303	2		ETA to be confirmed	46
241518501	2	2	Aug 31,2021	
241707729	2		Confirmed by supplier	43
241A1-BL-R	10	10	Aug 31,2021	
241A2-S-BL	7	6	Aug 24,2021	
241A7-BL	5	5	Aug 31,2021	
242047806	4	4	Aug 24,2021	
242196209	2	2	Aug 24,2021	
243019000015	23		Confirmed by supplier	37
243297604	1	1	Aug 24,2021	
243297607	3	3	Aug 24 , Aug 31	
243409000041	2		Confirmed by supplier	51
251200100068	14		Wait fir Confirming	N/A
251200701308	5	5	Aug 31,2021	
251201200025	1		Confirmed by supplier	40
251201600002	2		Wait fir Confirming	N/A
251201600003	1		Wait fir Confirming	N/A
251201800125	928		Collection date confirmed	37
252100500504	2	2	Aug 31,2021	
252200100008	2		Collection date confirmed	37
253019000107	9		Confirmed by supplier	37
253019000143	40		Arrived Thailand port	34
253019000203	44		Arrived Thailand port	34
253029000680	1	1	Aug 31,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
253039000003	1		Confirmed by supplier	49
253039000010	1		Arrived Thailand port	34
253189000118	5		Arrived Thailand port	34
253189000208	8		Arrived Thailand port	34
256302002770	6		Wait fir Confirming	N/A
261201200030	1		Wait fir Confirming	N/A
261400113300	3	3	Aug 24,2021	
261400118822	2	2	Aug 24 , Aug 31	
262200100006	1	1	Aug 31,2021	
263019008278	6		Arrived Thailand port	34
263029001185	2		Confirmed by supplier	42
278019000099	3		Confirmed by supplier	42
278019000109	1	1	Aug 31,2021	
2A220144R	15	15	Aug 24 , Aug 31	
2MK22205044031N	4		Confirmed by supplier	37
2MK22205061000N	2	2	Aug 24,2021	
2MK4S401003001N	3		Wait fir Confirming	N/A
2MK4S401038000N	3		Confirmed by supplier	38
3.ND.F30C.AD40	1	1	Aug 31,2021	
3001436601	2	2	Aug 31,2021	
3002-10798	9		Confirmed by supplier	40
3002-11385	10		Confirmed by supplier	40
3002-16265	3	3	Aug 24,2021	
3003-LUCE061	1		Confirmed by supplier	35
30105-0017502-00	2		Arrived Thailand port	34
3011181310	1	1	Aug 31,2021	
30123-0002902-04	2	2	Aug 31,2021	
30123-0003003-02	3		Arrived Thailand port	34
30135000044	1	1	Aug 24,2021	
30135761	3	3	Aug 24,2021	
30143HD160	20		Arrived Thailand port	33
30143KV180	2		Confirmed by supplier	39
30145093	1	1	Aug 24,2021	
3014809300	11	11	Aug 31,2021	
3014809400	3	3	Aug 31,2021	
30148459	1	1	Aug 24,2021	
3016406100	1	1	Aug 31,2021	
30178-0012900-01	1		Confirmed by supplier	42
3017842921	1	1	Aug 31,2021	
3018124000	2	2	Aug 31,2021	
3019026810	1	1	Aug 31,2021	
30510479	2	2	Aug 24,2021	
305328201	2	2	Aug 31,2021	
305334301	4		Collection date confirmed	39
305354519	2		Collection date confirmed	39
305534801	2	2	Aug 24,2021	
305534900	1	1	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
31000090380	2	2	Aug 31,2021	
319256007	3	3	Aug 31,2021	
32001534	1		Collection date confirmed	39
32021453	4		Wait fir Confirming	N/A
342153201	1	1	Aug 31,2021	
353245407	3		Confirmed by supplier	48
357041103	1		Confirmed by supplier	48
357049203	3		Confirmed by supplier	48
357734301	1		Wait fir Confirming	N/A
37001447	1		Wait fir Confirming	N/A
37001476	1		Wait fir Confirming	N/A
37002131	2	2	Aug 31,2021	
379002420	25	25	Aug 24 , Aug 31	
379203500	10	10	Aug 31,2021	
379221604	22	22	Aug 31,2021	
379226043	31	31	Aug 24 , Aug 31	
379226072	10	10	Aug 24,2021	
379441304	8	8	Aug 24 , Aug 31	
387210872	1	1	Aug 31,2021	
387963530	1		Wait fir Confirming	N/A
3B00106CFA002	1		Wait fir Confirming	N/A
3C00601CAD011	2	2	Aug 31,2021	
3C01402AAD013	1		Wait fir Confirming	N/A
3H00901AAD003	1		Collection date confirmed	35
4003-00858	6		Confirmed by supplier	40
4003-01992	6		Confirmed by supplier	40
4003-05544	12		Confirmed by supplier	40
405501014	18	18	Aug 31,2021	
405501039	1	1	Aug 24,2021	
405511208	1		Wait fir Confirming	N/A
405517878	2		Confirmed by supplier	48
405520615	2	2	Aug 24,2021	
405522450	2		Confirmed by supplier	48
405523135	1	1	Aug 31,2021	
405523773	10	10	Aug 31,2021	
405535618	1		ETA to be confirmed	48
405540128	2		Confirmed by supplier	48
4055451647	5		Confirmed by supplier	40
4055454013	3		Confirmed by supplier	44
4055454831	5	5	Aug 24,2021	
4055454856	15		Confirmed by supplier	40
4055454930	3	3	Aug 24,2021	
4055456638	9		Confirmed by supplier	40
4055474581	1		Confirmed by supplier	40
4055478301	50		Confirmed by supplier	35
4055478491	2		Confirmed by supplier	40
4055482303	2		Confirmed by supplier	40

Part Number	Orders RDC	TT.Q.	ETA.	WK.
4055482311	3	3	Aug 24,2021	
4055482378	1		Wait fir Confirming	N/A
4055483277	15	15	Aug 24,2021	
4055483319	15	15	Aug 24,2021	
4055485785	3		Wait fir Confirming	N/A
4055498036	1		Confirmed by supplier	40
4055503454	1		Confirmed by supplier	40
4055503538	1		Confirmed by supplier	41
4055503629	15		Collection date confirmed	35
4055503694	20		Confirmed by supplier	41
4055503728	2		Confirmed by supplier	40
4055511473	23		Confirmed by supplier	35
4055515094	1	1	Aug 24,2021	
4055515110	3		Wait fir Confirming	N/A
4055517843	10		Confirmed by supplier	43
4055517868	10		Confirmed by supplier	43
4055517884	6		Confirmed by supplier	43
4055522165	2		Confirmed by supplier	51
4055522926	6		Arrived Thailand port	34
4055525952	7		Confirmed by supplier	37
4055525986	5		Confirmed by supplier	37
4055527081	1		Confirmed by supplier	41
4055527099	1		Confirmed by supplier	41
4055550679	1	1	Aug 31,2021	
4060000603	118	116	Aug 24 , Aug 31	
4060000710	2	2	Aug 24,2021	
4060001304	2	2	Aug 24,2021	
4060001379	2		Collection date confirmed	39
4060002468	7		Collection date confirmed	39
4060003078	3	3	Aug 24,2021	
42005789	2		Wait fir Confirming	N/A
5006-00021	34		Confirmed by supplier	40
5006-00062	100		Confirmed by supplier	43
5006324800	23	23	Aug 24,2021	
5007-00080	95		Confirmed by supplier	36
5007-00109	419		Confirmed by supplier	40
5008-00155	4		Confirmed by supplier	40
5009-00016	4		Confirmed by supplier	40
5009-00364	12		Confirmed by supplier	40
5012-00170	17		Confirmed by supplier	40
5017-00090	3		Confirmed by supplier	40
5023996700	3	3	Aug 31,2021	
5024206900	1		Confirmed by supplier	48
5024526300	2		Confirmed by supplier	48
5025301600	3		Confirmed by supplier	48
5027963900	6	6	Aug 24,2021	
5028030600	1		ETA to be confirmed	48

Part Number	Orders RDC	TT.Q.	ETA.	WK.
5028628300	1	1	Aug 24,2021	
5029202100	1	1	Aug 24,2021	
5029202200	10	10	Aug 31,2021	
5029777400	1	1	Aug 24,2021	
5040-00079	12		Confirmed by supplier	40
511H207R	1	1	Aug 24,2021	
5304468124	3		ETA to be confirmed	46
5304475002	2		ETA to be confirmed	46
5304485924	40		Collection date confirmed	38
5TRA--002CM-QCC0	3		Confirmed by supplier	36
600330-CANNUBI	16	16	Aug 24 , Aug 31	
60144-0022800-06	2		Confirmed by supplier	40
60181-0004907-00	2	2	Aug 31,2021	
60704235	1		Collection date confirmed	37
60704505	2		Collection date confirmed	37
62100545	3	2	Aug 24 , Aug 31	
63900775	9	9	Aug 31,2021	
64287513	2	2	Aug 31,2021	
64300003024	2	2	Aug 31,2021	
69412100	1		Wait fir Confirming	N/A
69412140	2	1	Aug 24,2021	
6HTKHT113CM-BZB	1		Confirmed by supplier	37
6HTKHT128CM-NAA	10	10	Aug 24,2021	
6HTKHT155CM-NAA	1	1	Aug 24,2021	
6HTKHT156CM-NAA	2		Confirmed by supplier	36
7001-00563	7		Confirmed by supplier	41
7001-02592	96		Confirmed by supplier	40
807003903	1	1	Aug 31,2021	
807015314	10	10	Aug 31,2021	
807015316	11	5	Aug 31,2021	
807120003	20	20	Aug 24,2021	
807180606	2		Confirmed by supplier	48
807252402	42	42	Aug 24 , Aug 31	
807453304	7	7	Aug 24,2021	
807484703	4	4	Aug 24,2021	
807487301	8	8	Aug 24,2021	
807487633	25	25	Aug 24 , Aug 31	
807490201	1	1	Aug 31,2021	
807558001	15	5	Aug 31,2021	
807695243	10	10	Aug 24,2021	
807695260	2		Wait fir Confirming	N/A
807695267	11	11	Aug 31,2021	
807695268	32	25	Aug 24,2021	
807852715	19	19	Aug 24 , Aug 31	
807852716	13	13	Aug 31,2021	
808276402	179		Confirmed by supplier	39
808561204	2	2	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
808653407	16	16	Aug 24,2021	
808681114	1		Wait fir Confirming	N/A
8089605011	1		ETA to be confirmed	48
809069208	38		Wait fir Confirming	N/A
8090692081	15	15	Aug 24,2021	
811943601	2	2	Aug 31,2021	
811952202	1		Collection date confirmed	35
811952301	1		Confirmed by supplier	36
811952401	1		Confirmed by supplier	36
811958402	5	5	Aug 31,2021	
811972201	1	1	Aug 24,2021	
811974601	1	1	Aug 31,2021	
811977802	2	2	Aug 31,2021	
811978102	4		Confirmed by supplier	36
811979404	47		Confirmed by supplier	38
811988509	2	2	Aug 31,2021	
811988513	2	2	Aug 31,2021	
811988540	2		Confirmed by supplier	36
8119927013	1		Collection date confirmed	35
890063483	2	2	Aug 31,2021	
890067316	4		Confirmed by supplier	40
890071862	2		Arrived Thailand port	33
900166341	3	3	Aug 31,2021	
900167235	10	10	Aug 31,2021	
900167701	10	10	Aug 24,2021	
900168148	2	2	Aug 24,2021	
900168238	67		ETA to be confirmed	48
900168239	15	15	Aug 31,2021	
900168481	30	30	Aug 31,2021	
900168844	15	15	Aug 31,2021	
900169113	5	5	Aug 31,2021	
900196703	5	5	Aug 31,2021	
900256544	3	3	Aug 31,2021	
900922932	5		Collection date confirmed	35
900922978	184		Confirmed by supplier	35
900923078	71		Collection date confirmed	39
900923217	429		Confirmed by supplier	44
909294319	50	50	Aug 31,2021	
920493021	3	3	Aug 24 , Aug 31	
920493025	7	7	Aug 24,2021	
97391141637500	2	2	Aug 24,2021	
97391304107300	5		Wait fir Confirming	N/A
97391490016600	36	36	Aug 24 , Aug 31	
97391490017900	35	35	Aug 24 , Aug 31	
97391490018500	30	30	Aug 24 , Aug 31	
97391490023100	5	5	Aug 31,2021	
97391490024700	8	6	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
97391490025300	6	6	Aug 24,2021	
97391490029900	20	20	Aug 24 , Aug 31	
97391490030300	1		Wait fir Confirming	N/A
97391490032100	5		Wait fir Confirming	N/A
97391490032400	10	10	Aug 24,2021	
97391490033000	10	10	Aug 31,2021	
97391490034002	1	1	Aug 31,2021	
97391490034800	11	11	Aug 24 , Aug 31	
97391490045600	2		Wait fir Confirming	N/A
97391490048700	4		Wait fir Confirming	N/A
97391490050600	4	4	Aug 31,2021	
97391490052600	10	10	Aug 31,2021	
97391490052601	10	10	Aug 31,2021	
97391490055100	11	6	Aug 31,2021	
97391490055600	14	14	Aug 31,2021	
97391490056800	20	20	Aug 31,2021	
97391490059000	10		Wait fir Confirming	N/A
97391490059100	16		Wait fir Confirming	N/A
97391490059400	25		Wait fir Confirming	N/A
97391490059500	17		Wait fir Confirming	N/A
97391490063000	15	15	Aug 31,2021	
97391490063100	15	15	Aug 31,2021	
97391490065100	3		Wait fir Confirming	N/A
97391490073500	3		Wait fir Confirming	N/A
97391490073600	10		Wait fir Confirming	N/A
97391490073700	7		Wait fir Confirming	N/A
97391490074000	3		Wait fir Confirming	N/A
97391490074100	2	2	Aug 31,2021	
97391490074200	2		Wait fir Confirming	N/A
97391490078000	12		Wait fir Confirming	N/A
97391490084600	1		Wait fir Confirming	N/A
97391600206500	13	13	Aug 31,2021	
97391600210900	8	8	Aug 31,2021	
97391600211000	2		Wait fir Confirming	N/A
97391609524600	16		Collection date confirmed	35
97391609708500	20	20	Aug 31,2021	
97391609841001	6	6	Aug 31,2021	
97391609841600	2		Arrived Thailand port	34
97392505307700	2	1	Aug 31,2021	
97392506018200	8	6	Aug 31,2021	
97392506018900	2		Wait fir Confirming	N/A
97392506045300	1		Wait fir Confirming	N/A
97392506046300	1	1	Aug 31,2021	
98214005969010	2		Wait fir Confirming	N/A
A000202Z175R	1	1	Aug 24,2021	
A00165505	7	7	Aug 31,2021	
A002KD110TH00	3	3	Aug 24,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A00467003	2	2	Aug 31,2021	
A00675504	26	26	Aug 24,2021	
A00679207	1	1	Aug 31,2021	
A00793611	1		Confirmed by supplier	36
A00793802	1		Confirmed by supplier	36
A00805902	1	1	Aug 31,2021	
A00822405	1		Confirmed by supplier	35
A00822407	2	2	Aug 24,2021	
A0095L060PW1E	4		Confirmed by supplier	38
A0095L14PWQ00	2		Confirmed by supplier	38
A00960501	10	10	Aug 31,2021	
A01058206	2	2	Aug 24,2021	
A01280601	1		Wait fir Confirming	N/A
A01452522	110		Confirmed by supplier	36
A01846403	9		Collection date confirmed	35
A01860307	20	20	Aug 24,2021	
A01882503	11	11	Aug 24 , Aug 31	
A01953101	1	1	Aug 31,2021	
A01959502	1	1	Aug 24,2021	
A02160702	6	6	Aug 24,2021	
A02160703	1	1	Aug 24,2021	
A02160709	2	2	Aug 24,2021	
A02164602	1	1	Aug 24,2021	
A02331103	3	3	Aug 24,2021	
A02591102	1		Wait fir Confirming	N/A
A02623004	5		Wait fir Confirming	N/A
A02829203	18	18	Aug 31,2021	
A02829204	15	15	Aug 24,2021	
A03039001	4		Collection date confirmed	35
A03083310	10	10	Aug 31,2021	
A03592706	58		Collection date confirmed	35
A04065101	2		Wait fir Confirming	N/A
A04725002	2	2	Aug 24,2021	
A04725004	2	2	Aug 24,2021	
A05048804	16	15	Aug 24,2021	
A05116902	3	3	Aug 24,2021	
A0520Z09ZLS0T	2		Confirmed by supplier	42
A05257403	6	6	Aug 24 , Aug 31	
A05331101	6	6	Aug 24,2021	
A05535101	24	24	Aug 24,2021	
A05782112	5		Collection date confirmed	39
A05782113	2		Confirmed by supplier	38
A05782115	1		Collection date confirmed	39
A05850023	5	5	Aug 31,2021	
A05915703	2	2	Aug 31,2021	
A06450901	3	3	Aug 31,2021	
A06651811	2		Wait fir Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A0705Z08PLS00	1		Confirmed by supplier	42
A07136302	44	44	Aug 31,2021	
A07136303	2	2	Aug 31,2021	
A07136304	13	13	Aug 31,2021	
A07207801	1		Wait fir Confirming	N/A
A08827601	1		Confirmed by supplier	36
A10066610	8	8	Aug 24,2021	
A11587301	100		Confirmed by supplier	39
A11883801	6		Confirmed by supplier	38
A11959401	1	1	Aug 31,2021	
A12223701	2	2	Aug 24,2021	
A12604915	5	5	Aug 24 , Aug 31	
A12604920	10	10	Aug 24,2021	
A12628114	1		Wait fir Confirming	N/A
A12675801	30		Confirmed by supplier	39
A13070201	1	1	Aug 31,2021	
A13087007	2	2	Aug 31,2021	
A13087008	3	3	Aug 24,2021	
A13088901	9		Collection date confirmed	35
A13099404	1	1	Aug 24,2021	
A13100108	1	1	Aug 24,2021	
A13100209	13		Confirmed by supplier	37
A13100210	1	1	Aug 31,2021	
A13205901	1	1	Aug 24,2021	
A13285003	2		Wait fir Confirming	N/A
A13494603	77		Confirmed by supplier	36
A13633002	2		Wait fir Confirming	N/A
A15056501	5	5	Aug 31,2021	
A16424401	1	1	Aug 31,2021	
A16424901	2	1	Aug 24,2021	
A16425101	3	3	Aug 24,2021	
A16425301	1		Wait fir Confirming	N/A
A1704D120DR1L	4		Confirmed by supplier	38
A17779701	10	10	Aug 31,2021	
A17859703	1		Confirmed by supplier	34
A18561406	1		Wait fir Confirming	N/A
A2315Y07TSD9J	5		Confirmed by supplier	42
A4070010007R	2	2	Aug 24,2021	
A5333500007R	6	6	Aug 31,2021	
A5833950002R	4	4	Aug 31,2021	
ACF001A	10	10	Aug 31,2021	
AZ240511	4	4	Aug 31,2021	
B4070280601R	1	1	Aug 24,2021	
B5830030601R	100	100	Aug 31,2021	
B5830900601R	50	50	Aug 31,2021	
BL9305-10-GJA	7	7	Aug 24,2021	
CM202907	1	1	Aug 31,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
CM2090-001	4		Collection date confirmed	35
CM2090-003	73		Collection date confirmed	35
CSOG-E423CBKZ	1	1	Aug 31,2021	
D000-00031	10	10	Aug 24,2021	
D0301C010CBDY	1		Confirmed by supplier	42
D2583030B02R	3	3	Aug 31,2021	
DA000714401	5	5	Aug 31,2021	
DA020261501	41	41	Aug 24,2021	
DA022013401	1	1	Aug 31,2021	
E251015	3		Confirmed by supplier	38
E251020	6		Collection date confirmed	37
E621025	3		Collection date confirmed	37
E649020	1		Collection date confirmed	37
E649060	5		Collection date confirmed	37
EKRK55RCL17	1	1	Aug 31,2021	
EKRK55RCL58	1	1	Aug 31,2021	
EMM30D510EBCON	2		Confirmed by supplier	41
F05103-CANISTER20	1	1	Aug 31,2021	
F099200550000000	10	10	Aug 31,2021	
FPACGA556CBZA	1		Confirmed by supplier	35
FPACGA572CBZA	3	3	Aug 31,2021	
FPACGA621CBKZ	2	2	Aug 31,2021	
G1240320001	16	16	Aug 31,2021	
G1830320001	6	6	Aug 31,2021	
G4070170004	7	7	Aug 24 , Aug 31	
G4080180001	1	1	Aug 31,2021	
G5330320004	11		Confirmed by supplier	46
G5830320002	4	4	Aug 24,2021	
GA000242801	1	1	Aug 24,2021	
GA000397702	10	10	Aug 24,2021	
GA000413101	2		ETA to be confirmed	44
GA010157103	3		Confirmed by supplier	51
GA010157203	2	1	Aug 24,2021	
GS000337901	3	3	Aug 24,2021	
GS000338201	2	2	Aug 24,2021	
HE11-98	2	2	Aug 24,2021	
HS-0506/AA	1	1	Aug 24,2021	
HS-0506/BB	2	2	Aug 24,2021	
HS-0506/CA	1	1	Aug 24,2021	
HS-0506/DA	2	2	Aug 24 , Aug 31	
HS-0506/EC	1		Confirmed by supplier	36
HS-0602/AA	1		Wait fir Confirming	N/A
J9000000240	10	10	Aug 31,2021	
K230002387701	2	2	Aug 24,2021	
KQ-B08N-1SHH-32	2		Collection date confirmed	37
KQ-B08N-1SHH-33	1	1	Aug 31,2021	
KRJ36RCL39	4	3	Aug 31,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
KRJ36RCL4	4		Wait fir Confirming	N/A
KRK55RCL33	3	3	Aug 24 , Aug 31	
KRK55RCL34	19		Collection date confirmed	37
KR-Q70RCL-10DKH-	2		Collection date confirmed	37
KR-Q70RCL-10DKH-	2		Confirmed by supplier	41
KR-Q70RCL-10DKH-	2		Confirmed by supplier	41
LA000442801	2	2	Aug 31,2021	
LA010026229	3		Collection date confirmed	38
LA030044201	2		Confirmed by supplier	42
RH-HXA216CBZZ	2		Confirmed by supplier	40
RS60017	1		Collection date confirmed	37
S2001L19PSF00	5		Confirmed by supplier	38
SP1730A017	3		Confirmed by supplier	36
SP428501W	13	13	Aug 24 , Aug 31	
SRCL26	15		Collection date confirmed	37
SRCL27	3	3	Aug 31,2021	
SRCL40	1	1	Aug 24,2021	
SRCL42	1	1	Aug 24,2021	
SRCL51	6	6	Aug 31,2021	
TB501A-1104	2	2	Aug 24,2021	
TB501A-1105	2		Collection date confirmed	35
TH-0005/CA	1	1	Aug 24,2021	
TH-0005/XB	2	2	Aug 24,2021	
TH-0006/FC	7	7	Aug 31,2021	
TH-0006/ZI	1	1	Aug 31,2021	
TH-0016/BY	2	2	Aug 24,2021	
THH28RCL38	3	3	Aug 31,2021	
THH28RCL39	21	2	Aug 31,2021	
UPOK-A208CBFB	1		Confirmed by supplier	40
USRA-A319CBFA	1	1	Aug 31,2021	