

Part Number	Orders RDC	TT.Q.	ETA.	WK.
00000300143_115441	2	2	Apr 05,2021	
0010206799A	1	1	Apr 05,2021	
0010208386	1	1	Apr 05,2021	
0010208521	1	1	Apr 05,2021	
0010209019	1	1	Apr 05,2021	
0010401715CU	3	3	Apr 05,2021	
0010401946	4	4	Apr 05,2021	
0010402433A	5		Confirmed by supplier	16
0010403322H	2	2	Apr 05,2021	
0010403747A	2		Confirmed by supplier	23
0010719337FH	3		Confirmed by supplier	16
0010720141B	3		Confirmed by supplier	16
0010723923B	2		Confirmed by supplier	19
0019007916	2	2	Apr 05,2021	
0028300024	1		Wait for Confirming	N/A
004008584	1	1	Apr 05,2021	
004008616	1	1	Apr 05,2021	
01010900256	2	2	Apr 05,2021	
01010900257	5		Arrival SPD	16
01020100216	3	3	Apr 05 , Apr 12	
01030100024	2	2	Apr 05,2021	
01070100145	5	2	Apr 12,2021	
01070200082	1	1	Apr 05,2021	
01070200085	1	1	Apr 05,2021	
01080100178	1	1	Apr 05,2021	
01090000016	10		Confirmed by supplier	18
01090300192	1		Confirmed by supplier	18
01090300193	2	2	Apr 12,2021	
01120100164	1		Confirmed by supplier	18
0122004537	1		Confirmed by supplier	20
0122004543	1	1	Apr 05,2021	
0208377054	1		Wait for Confirming	N/A
0534001739	1		Wait for Confirming	N/A
0534001801	3	3	Apr 05,2021	
0541001931	1	1	Apr 05,2021	
09020700057	2	2	Apr 12,2021	
09020700058	2	2	Apr 12,2021	
09040100168	2	2	Apr 12,2021	
09040400031	2	2	Apr 12,2021	
09040500071	2	2	Apr 05,2021	
09040500120	1	1	Apr 05,2021	
09070100082	15	3	Apr 12,2021	
09070100101	10	2	Apr 12,2021	
09070100102	1	1	Apr 12,2021	
09070400004	4		Wait for Confirming	N/A
09090100227	1	1	Apr 12,2021	
10020400051.003	2		Confirmed by supplier	19

Part Number	Orders RDC	TT.Q.	ETA.	WK.
1003-0018-72LI-SEA	1	1	Apr 12,2021	
1003-0023	1	1	Apr 05,2021	
1003-1184065	2	2	Apr 05,2021	
1003-99XX15	3	3	Apr 05,2021	
1003-99XX31	1	1	Apr 05,2021	
1003-99XX32	1	1	Apr 05,2021	
1003-99XX33	4	4	Apr 05 , Apr 12	
1003-99XX47	1	1	Apr 05,2021	
10352017	2		Wait for Confirming	N/A
10352044	2		Wait for Confirming	N/A
10352045	1	1	Apr 05,2021	
10352056	3		Confirmed by supplier	24
1040317	2	2	Apr 05,2021	
1040359	1		Confirmed by supplier	19
1040410	2		Confirmed by supplier	19
105034715	1	1	Apr 05,2021	
1051223201	1	1	Apr 05,2021	
10542036	3	1	Apr 05,2021	
1060606	1	1	Apr 05,2021	
108160133	1		ETA to be confirmed	31
109641909	1	1	Apr 12,2021	
109910056	6		Confirmed by supplier	22
109917223	1	1	Apr 05,2021	
109917229	2		ETA to be confirmed	31
11002010000143	2	2	Apr 05,2021	
11002012000503	1		Confirmed by supplier	19
11002012031474	3		Confirmed by supplier	19
11002015000094	2	2	Apr 05,2021	
11002017000384	1	1	Apr 05,2021	
110102000038	1	1	Apr 05,2021	
110102400070	2	2	Apr 05,2021	
110200400210	2		Confirmed by supplier	19
110200600085	1	1	Apr 05,2021	
110200600128	1	1	Apr 05,2021	
110201401254	17		Confirmed by supplier	19
110201401271	17		Confirmed by supplier	19
110201700169	1	1	Apr 05,2021	
110400100021	1		Confirmed by supplier	19
110872200	3	3	Apr 05,2021	
11103010011249	5		Confirmed by supplier	24
11103010011289	2		Confirmed by supplier	19
11103020000239	3		Confirmed by supplier	24
111220081	1	1	Apr 05,2021	
1112220405	2	2	Apr 05,2021	
111333012	1	1	Apr 05,2021	
111333702	1	1	Apr 05,2021	
11201007000005	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11201007000322	2		Wait for Confirming	N/A
11201007002020	1	1	Apr 05,2021	
11220513000059	3	1	Apr 05,2021	
11220551000003	4		Confirmed by supplier	19
11221500000034	2		Wait for Confirming	N/A
11222001000856	13		Confirmed by supplier	19
11222001000869	16		Confirmed by supplier	19
11222003003070	3		Wait for Confirming	N/A
11222004000939	10		Confirmed by supplier	20
11222004000941	6		Arrival SPD	16
11222004000942	4		Confirmed by supplier	19
11222004000943	12		Confirmed by supplier	20
11222004000944	3		Confirmed by supplier	24
11222004001029	6		Confirmed by supplier	19
11222004001030	3	3	Apr 05,2021	
11222004001033	2		Confirmed by supplier	19
11222004001034	5		Confirmed by supplier	19
11222009003940	3		Confirmed by supplier	19
11222009003944	5		Wait for Confirming	N/A
11222014000605	6		Confirmed by supplier	20
11222031000984	3		Confirmed by supplier	19
11222031000990	4		Confirmed by supplier	19
11222031000991	3		Wait for Confirming	N/A
11222031000992	8		Confirmed by supplier	19
11222031000993	2		Confirmed by supplier	24
11222031001092	2		Confirmed by supplier	24
11222031001137	3		Confirmed by supplier	19
11222031001138	6		Confirmed by supplier	19
11222031001141	2		Confirmed by supplier	19
11222031001142	10		Confirmed by supplier	19
11222031001146	3		Confirmed by supplier	19
11222031001154	6		Confirmed by supplier	24
11222031001162	2		Wait for Confirming	N/A
11222062000029	5		Confirmed by supplier	19
11223003000331	4		Confirmed by supplier	19
11223003000372	2		Confirmed by supplier	19
11223003000374	3		Confirmed by supplier	19
11223015000140	3	3	Apr 05,2021	
11224003000577	19		Confirmed by supplier	20
11224003000649	3		Confirmed by supplier	19
11224003000730	2		Confirmed by supplier	19
11224003000774	1		Confirmed by supplier	19
11230002000058	4		Confirmed by supplier	19
11230002000069	3		Confirmed by supplier	19
11230003000168	2		Confirmed by supplier	19
11230005000035	100		Confirmed by supplier	19
11230005000045	25		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
112334100	1	1	Apr 05,2021	
112336101	1	1	Apr 05,2021	
113052001	1		ETA to be confirmed	31
113052101	1	1	Apr 05,2021	
113052901	3	3	Apr 05,2021	
113053501	1	1	Apr 05,2021	
113092901	1		Confirmed by supplier	22
11320005000381	1		Confirmed by supplier	19
11320022000019	3		Confirmed by supplier	19
11320030000075	3		Confirmed by supplier	19
11320079000016	1		Wait for Confirming	N/A
11325020001652	5		Confirmed by supplier	19
11329013000027	1	1	Apr 05,2021	
11329013000103	8		Confirmed by supplier	20
11330009000111	1	1	Apr 05,2021	
11633902	1		Wait for Confirming	N/A
118191902	3		Confirmed by supplier	22
118195301	4		Confirmed by supplier	20
118197039	5		Confirmed by supplier	22
118212201	1		Wait for Confirming	N/A
118361001	1		Wait for Confirming	N/A
1183981	1	1	Apr 05,2021	
118425501	23		Confirmed by supplier	22
118428301	2	2	Apr 05,2021	
119020300	1	1	Apr 05,2021	
119030100	3	3	Apr 05,2021	
119030810	3	3	Apr 05,2021	
119049700	1		Arrival SPD	15
119049710	7		Arrival SPD	15
119100600103	3		Confirmed by supplier	18
119102500001	1	1	Apr 05,2021	
119105600002	1	1	Apr 05,2021	
119150500	1	1	Apr 12,2021	
119245300	1	1	Apr 05,2021	
119261000	1	1	Apr 05,2021	
119266711	4	4	Apr 05,2021	
119350300	3	1	Apr 05,2021	
119365100	2	2	Apr 05,2021	
119400601	2		Confirmed by supplier	20
119414521	1	1	Apr 05,2021	
119438321	2		Wait for Confirming	N/A
12100102000044	1	1	Apr 05,2021	
12100204000685	1		Collection date confirmed	14
12170000003854	3		Confirmed by supplier	18
12170000004334	4	4	Apr 05,2021	
12176000009785	1		Confirmed by supplier	20
12261000000353	20	20	Apr 12,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
1226100000365	10	4	Apr 12,2021	
12261000001571	10	10	Apr 12,2021	
12261000001573	2	1	Apr 12,2021	
12261000003850	11	5	Apr 12,2021	
12276000000451	1	1	Apr 05,2021	
124006000	7		Confirmed by supplier	22
124008616	1	1	Apr 05,2021	
124012014	1	1	Apr 05,2021	
124012204	1	1	Apr 05,2021	
124013721	5	5	Apr 05,2021	
124013800	1	1	Apr 05,2021	
124013810	2		Confirmed by supplier	22
124013903	1		Wait for Confirming	N/A
124013912	2	2	Apr 05,2021	
124014640	1		Confirmed by supplier	22
124014900	1	1	Apr 05,2021	
124015903	1	1	Apr 05,2021	
124016502	1		Wait for Confirming	N/A
124019560	2	2	Apr 05,2021	
124021700	1	1	Apr 05,2021	
124024301	1	1	Apr 05,2021	
124032597	2	2	Apr 05,2021	
124034332	22		Confirmed by supplier	22
124048600	1	1	Apr 05,2021	
124082742	9	9	Apr 05,2021	
124088402	1		Wait for Confirming	N/A
124206000	3		Confirmed by supplier	22
124215010	1	1	Apr 05,2021	
124215100	2	2	Apr 05,2021	
124267820	1	1	Apr 05,2021	
124294111	2		Confirmed by supplier	22
124307200	1	1	Apr 05,2021	
124516906	1	1	Apr 05,2021	
124526420	1	1	Apr 12,2021	
124608623	3	1	Apr 05,2021	
124610362	4		Confirmed by supplier	22
124613640	2	2	Apr 05,2021	
124614900	1	1	Apr 05,2021	
124620730	1	1	Apr 05,2021	
124624220	2	2	Apr 05,2021	
124624371	2	2	Apr 05,2021	
124658550	2		Confirmed by supplier	22
124705905	13	13	Apr 05,2021	
124705915	2		Wait for Confirming	N/A
124732792	2	2	Apr 05,2021	
124736000	1		Wait for Confirming	N/A
124799701	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
124827226	3	3	Apr 05,2021	
124847960	1	1	Apr 05,2021	
124947005	1		Confirmed by supplier	16
124967102	1		Wait for Confirming	N/A
124968500	20	20	Apr 12,2021	
125000103	1	1	Apr 05,2021	
125001911	4	4	Apr 05,2021	
125002051	2	2	Apr 05,2021	
125007000	2	2	Apr 12,2021	
125009100	2	2	Apr 05,2021	
125012920	2		Wait for Confirming	N/A
125013413	5	5	Apr 05,2021	
125036200	4	4	Apr 05,2021	
125058500	1	1	Apr 05,2021	
125097810	3	3	Apr 05,2021	
125100810	2	2	Apr 05,2021	
125106700	1		Wait for Confirming	N/A
125120903	3		Confirmed by supplier	22
125204501	1	1	Apr 05,2021	
125300401	1		Confirmed by supplier	22
125300501	2		Wait for Confirming	N/A
125301301	2		Confirmed by supplier	22
125306101	1	1	Apr 05,2021	
125423500	20	20	Apr 12,2021	
125424204	1	1	Apr 05,2021	
125424250	2	2	Apr 05,2021	
125424604	2		Wait for Confirming	N/A
125425315	1	1	Apr 05,2021	
125425326	1	1	Apr 05,2021	
125425345	1		ETA to be confirmed	31
125511402	8		Wait for Confirming	N/A
125652200	1		Confirmed by supplier	22
12570000000990	2	2	Apr 05,2021	
12570000000997	2		Confirmed by supplier	18
12570000001008	3	3	Apr 05,2021	
12570000001011	2	2	Apr 05,2021	
125753062	1		ETA to be confirmed	31
125753306	2		Confirmed by supplier	22
125792110	1	1	Apr 05,2021	
125796120	1	1	Apr 05,2021	
125828810	20	20	Apr 12,2021	
125840610	1	1	Apr 05,2021	
126039720	2	2	Apr 05,2021	
126056600	1	1	Apr 05,2021	
126058100	1	1	Apr 05,2021	
126061601	4		Wait for Confirming	N/A
126067200	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
1267600000871	1	1	Apr 12,2021	
1267600000872	1	1	Apr 05,2021	
129077580	2	2	Apr 05,2021	
131742700	1	1	Apr 05,2021	
132004405	1	1	Apr 05,2021	
132014730	1	1	Apr 05,2021	
132015703	30	30	Apr 12,2021	
132018470	3	3	Apr 05,2021	
132036505	4	4	Apr 05,2021	
132037312	1	1	Apr 05,2021	
132055200	2	2	Apr 05,2021	
132055201	1	1	Apr 05,2021	
132063952	1	1	Apr 05,2021	
132071100	6	6	Apr 05,2021	
132072104	1	1	Apr 05,2021	
132100903	20	20	Apr 12,2021	
132107115	1		Confirmed by supplier	22
132109400	1	1	Apr 05,2021	
132118660	1	1	Apr 05,2021	
132146800	2	2	Apr 12,2021	
13220513000022	1	1	Apr 05,2021	
13220513000024	2	2	Apr 05,2021	
13220598001106	1		Confirmed by supplier	19
13222002000681	10		Confirmed by supplier	24
13222002000687	68		Confirmed by supplier	19
13222002000938	4		Confirmed by supplier	24
13222002000969	1	1	Apr 05,2021	
13222002001114	4		Confirmed by supplier	24
13222002002518	4		Confirmed by supplier	24
13222002002560	6		Confirmed by supplier	19
13222002002561	4	4	Apr 05,2021	
13222002002614	1		Confirmed by supplier	19
13222002002622	4		Confirmed by supplier	24
13222002002623	2		Confirmed by supplier	19
132229510	1		Wait for Confirming	N/A
13224003001596	3		Confirmed by supplier	19
13224003001841	1		Confirmed by supplier	19
132323000	8	8	Apr 05,2021	
132324335	6	6	Apr 12,2021	
132353110	1	1	Apr 05,2021	
132382303	1	1	Apr 05,2021	
132396561	6	6	Apr 05,2021	
132441600	20	20	Apr 12,2021	
132447820	1	1	Apr 12,2021	
132476503	21		Confirmed by supplier	22
132502310	1	1	Apr 05,2021	
132517923	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
132518547	20	20	Apr 12,2021	
132518622	10	10	Apr 12,2021	
132518800	6	6	Apr 12,2021	
132518847	18	18	Apr 12,2021	
132528701	1		Wait for Confirming	N/A
132545709	1	1	Apr 05,2021	
132553004	2	2	Apr 05,2021	
132554110	1		Confirmed by supplier	22
132554120	1		Wait for Confirming	N/A
132555001	1	1	Apr 05,2021	
132556200	2	2	Apr 05,2021	
132557003	2	2	Apr 05 , Apr 12	
132562100	5		Confirmed by supplier	22
132620710	6	6	Apr 12,2021	
132639762	1	1	Apr 05,2021	
132640847	1		Confirmed by supplier	20
132705200	1	1	Apr 05,2021	
132724645	20	20	Apr 12,2021	
132724646	6	6	Apr 12,2021	
132724647	3	3	Apr 05,2021	
132726703	3	3	Apr 05,2021	
132730105	2	2	Apr 05,2021	
132730416	2	2	Apr 05,2021	
132730707	3		Confirmed by supplier	17
132730901	1	1	Apr 05,2021	
132732500	2	1	Apr 05,2021	
132737231	11		ETA to be confirmed	31
132744210	8	8	Apr 05,2021	
132745301	3	3	Apr 05,2021	
132756500	2	2	Apr 05,2021	
132761800	1		Wait for Confirming	N/A
132762391	6	6	Apr 12,2021	
132762395	4		Wait for Confirming	N/A
132762650	20	20	Apr 05 , Apr 12	
132762688	2	2	Apr 12,2021	
132762912	2	2	Apr 05 , Apr 12	
132764200	5	3	Apr 05,2021	
132764705	2	2	Apr 05,2021	
132766694	2		Wait for Confirming	N/A
132768417	2		Confirmed by supplier	16
132768418	3	3	Apr 05,2021	
132771860	2	2	Apr 05 , Apr 12	
132775626	3	3	Apr 05,2021	
132780414	2	2	Apr 05,2021	
132792620	1		Wait for Confirming	N/A
132810721	2	2	Apr 05,2021	
132819100	1	1	Apr 12,2021	



Part Number	Orders RDC	TT.Q.	ETA.	WK.
132829001	3	3	Apr 05,2021	
133025300	4	4	Apr 05,2021	
133137903	1	1	Apr 05,2021	
133145200	2	2	Apr 05,2021	
133145300	1	1	Apr 05,2021	
133145600	3	1	Apr 05,2021	
133220301	2	2	Apr 05,2021	
133255202	1	1	Apr 05,2021	
133260800K	2	2	Apr 05,2021	
133270501	2	2	Apr 05,2021	
133275501	2		Confirmed by supplier	20
133330200	50	50	Apr 12,2021	
133375400	1	1	Apr 05,2021	
133376202	2	2	Apr 05,2021	
133376301	2		Wait for Confirming	N/A
133378302	1		Wait for Confirming	N/A
133380122	1	1	Apr 05,2021	
133380200	2	2	Apr 05,2021	
133395300	2	2	Apr 05,2021	
133403743	5	5	Apr 05,2021	
133408000	2	2	Apr 05,2021	
133409001	3		Wait for Confirming	N/A
133412500	16		Confirmed by supplier	34
133423000	2	2	Apr 12,2021	
134242400	5		Confirmed by supplier	23
134361602	2	2	Apr 05,2021	
134362520	2		Wait for Confirming	N/A
134365300	1	1	Apr 05,2021	
134370000	1	1	Apr 05,2021	
134372300	2	2	Apr 05,2021	
134527100	2	2	Apr 05,2021	
134548800	2		Confirmed by supplier	23
134586500	2		Confirmed by supplier	23
134587700	3		Confirmed by supplier	23
134695000	1	1	Apr 05,2021	
134705900	1	1	Apr 05,2021	
134710705	1	1	Apr 05,2021	
134715900	2		Wait for Confirming	N/A
134719300	2		Wait for Confirming	N/A
134762010	2	2	Apr 05,2021	
134824600	1	1	Apr 05,2021	
134824800	2	2	Apr 05,2021	
134889600	2	2	Apr 05,2021	
136007766	11		Confirmed by supplier	22
136405900	1		Confirmed by supplier	17
136424300	3		Arrival SPD	16
136601901	1		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
136602910	4		Confirmed by supplier	22
136605411	2		Confirmed by supplier	22
136605801	1	1	Apr 05,2021	
136606100	1		Confirmed by supplier	22
136606311	3	3	Apr 05,2021	
136607300	1	1	Apr 05,2021	
136608900	1	1	Apr 05,2021	
136611011	14		Confirmed by supplier	22
136611111	2	1	Apr 05,2021	
136611204	1		Confirmed by supplier	22
136611401	1	1	Apr 05,2021	
136623701	1	1	Apr 05,2021	
136624021	1		Confirmed by supplier	22
136625313	1	1	Apr 05,2021	
136633601	2		Confirmed by supplier	22
136636304	1		Confirmed by supplier	22
136655400	1	1	Apr 05,2021	
136660600	1	1	Apr 05,2021	
136667102	2	2	Apr 05,2021	
136808910	1		Confirmed by supplier	22
137035230	15		Confirmed by supplier	23
137043220	49		Confirmed by supplier	23
137061300	4	4	Apr 05,2021	
137099300	2	2	Apr 05,2021	
137105900	4		Confirmed by supplier	23
137116600	1	1	Apr 05,2021	
137116810	3	3	Apr 05,2021	
137138602	1	1	Apr 05,2021	
137211800	20	20	Apr 12,2021	
137212900	5		Confirmed by supplier	26
137553402	4		Confirmed by supplier	23
137566000	4		Confirmed by supplier	23
137577700	2		Confirmed by supplier	23
140000023403	1		Confirmed by supplier	22
14000015203	1	1	Apr 12,2021	
14000042356	2	1	Apr 05,2021	
14000049441	2	2	Apr 12,2021	
14000060202	1		Wait for Confirming	N/A
14000073801	1		ETA to be confirmed	31
14000216219	1		Arrival SPD	16
14000357101	7		Confirmed by supplier	22
14000563306	3	3	Apr 05,2021	
14000629106	2		Wait for Confirming	N/A
14000631406	2		Wait for Confirming	N/A
14001767043	1	1	Apr 05,2021	
14001802616	2	2	Apr 05,2021	
14001943203	4	4	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
14002002206	2		Confirmed by supplier	22
14002565105	4		Confirmed by supplier	22
140025791199	11		Confirmed by supplier	22
14003246319	1	1	Apr 05,2021	
14003328314	2		Confirmed by supplier	22
14004110895	1		Wait for Confirming	N/A
14004354302	1		Wait for Confirming	N/A
14004927902	2	2	Apr 05,2021	
14005305802	2		Confirmed by supplier	22
14005519207	1		Confirmed by supplier	22
14005625401	30	30	Apr 12,2021	
140059122170	7		Confirmed by supplier	22
14006400601	5	5	Apr 05,2021	
14006609701	2	2	Apr 05,2021	
140067172050	5		Confirmed by supplier	22
14006777701	8		Confirmed by supplier	22
140070695055	1	1	Apr 05,2021	
14008933905	1	1	Apr 05,2021	
14010110809	4		Confirmed by supplier	22
14011090901	3		Confirmed by supplier	22
14011138202	1	1	Apr 05,2021	
14011740901	2	2	Apr 05,2021	
14011811001	1		Confirmed by supplier	22
14012247525	1	1	Apr 05,2021	
14012247532	1		ETA to be confirmed	31
14012250903	13		Confirmed by supplier	22
14012896601	3		Confirmed by supplier	22
14013143410	1	1	Apr 05,2021	
14013173105	3		Confirmed by supplier	22
140131805255	5	5	Apr 05,2021	
140133729032	1		Wait for Confirming	N/A
140139715019	2		Confirmed by supplier	15
14014443917	3	3	Apr 05,2021	
14018058901	8	8	Apr 05,2021	
1437503	3		Confirmed by supplier	20
1438784	1		Wait for Confirming	N/A
1442282	1	1	Apr 05,2021	
1443893	2	2	Apr 05,2021	
1443935	1	1	Apr 05,2021	
1445701	1	1	Apr 05,2021	
1445705	1		Wait for Confirming	N/A
1445804	4	4	Apr 05,2021	
1446048	4		Arrival SPD	15
1446220	1	1	Apr 05,2021	
1446958	2		Wait for Confirming	N/A
1448208	1	1	Apr 05,2021	
1448293	1		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
1448728K	2		Wait for Confirming	N/A
1448818	15		Confirmed by supplier	20
1449012	1	1	Apr 05,2021	
1449675	3	3	Apr 05,2021	
1450206K	8		Confirmed by supplier	20
1450959	3		Confirmed by supplier	20
1451057	2		Confirmed by supplier	20
1451293	2		Confirmed by supplier	20
1453455	1		Wait for Confirming	N/A
1454036	2		Confirmed by supplier	20
1455680	1	1	Apr 05,2021	
1458179	1		Wait for Confirming	N/A
1458256	1	1	Apr 05,2021	
147101104	1	1	Apr 05,2021	
147135530	2		Arrival SPD	15
147135810	2		Arrival SPD	15
147171211	4		Wait for Confirming	N/A
147171302	5		Arrival SPD	16
147171310	1	1	Apr 12,2021	
147181930	1		Wait for Confirming	N/A
147765410	2	2	Apr 05,2021	
147765437	3	3	Apr 05,2021	
147769060	1	1	Apr 12,2021	
147909310	1	1	Apr 12,2021	
147909420	2	2	Apr 05,2021	
147910700	2	2	Apr 05,2021	
147915200	1	1	Apr 05,2021	
147918500	3	3	Apr 12,2021	
1501208602	1	1	Apr 05,2021	
15012116	2		Confirmed by supplier	24
1501306804	1	1	Apr 05,2021	
1521210703	1		Confirmed by supplier	24
15212123	2	2	Apr 05,2021	
15212125	1	1	Apr 12,2021	
15212126	2	2	Apr 05,2021	
1521212901	3	3	Apr 05,2021	
1521240210	1	1	Apr 05,2021	
152349500	2	2	Apr 05,2021	
152559300	1		Wait for Confirming	N/A
152818902	2		Wait for Confirming	N/A
152818912	2		Wait for Confirming	N/A
155132900	1	1	Apr 05,2021	
15822000A06549	5	2	Apr 12,2021	
17122000029750	6		Confirmed by supplier	19
17122000030649	3		Confirmed by supplier	23
17122000030650	2		Confirmed by supplier	19
17122000A24430	2		Confirmed by supplier	23

Part Number	Orders RDC	TT.Q.	ETA.	WK.
17122000A24431	6		Confirmed by supplier	19
17138000021984	5		Arrival SPD	15
17170000000425	3		Confirmed by supplier	22
17170000002979	2		Confirmed by supplier	17
17170000003783	5		Confirmed by supplier	17
17170000004893	5		Confirmed by supplier	17
17170000019943	1		Wait for Confirming	N/A
17176000000866	2		Arrival SPD	15
17222000A29848	2		Confirmed by supplier	23
17222000A29849	3	1	Apr 05,2021	
17222000A41091	1		Wait for Confirming	N/A
17222000A42628	1	1	Apr 05,2021	
17222000A42630	1	1	Apr 05,2021	
17222000A42631	3		Wait for Confirming	N/A
17317000A03243	9		Confirmed by supplier	16
17317000A34981	2	2	Apr 05,2021	
17438000004681	10	10	Apr 05,2021	
17470000000633	8	7	Apr 05,2021	
17470000000645	50	50	Apr 12,2021	
17470000000806	2		Confirmed by supplier	18
17470000001006	8		Confirmed by supplier	20
17470000001054	1		Wait for Confirming	N/A
17470000001069	1		Confirmed by supplier	17
17470000001072	2	2	Apr 05,2021	
17470000001096	1		Wait for Confirming	N/A
17470000001487	1		Wait for Confirming	N/A
17470000001515	1	1	Apr 05,2021	
17470000002297	1		Confirmed by supplier	22
17470000002311	1		Wait for Confirming	N/A
17470000002369	8		Confirmed by supplier	17
17470000009104	4	4	Apr 05,2021	
17476000001137	2	2	Apr 05,2021	
17476000001144	2		Confirmed by supplier	15
17476000006342	1		Confirmed by supplier	22
17476000007428	2		Confirmed by supplier	19
17476000007443	1		Confirmed by supplier	22
1817001010N	2	2	Apr 05,2021	
1827501012N	1	1	Apr 05,2021	
192650201	2		Confirmed by supplier	15
192651567	28		Wait for Confirming	N/A
192651573	6	6	Apr 12,2021	
1PTAE3003EL-TPC0	4		Wait for Confirming	N/A
1PTAE3004EL-GYC0	3		Confirmed by supplier	16
1-TKR7-001A--EX-SL	4	4	Apr 05,2021	
2000-00909	3		Arrival SPD	15
2000-02121	1		Confirmed by supplier	19
2000-02163	2		Confirmed by supplier	14

Part Number	Orders RDC	TT.Q.	ETA.	WK.
2000-02264	3		Confirmed by supplier	24
2000-02954	45		Confirmed by supplier	14
2000-02955	2		Wait for Confirming	N/A
2008-00352	10		Confirmed by supplier	19
2008-01376	1		Confirmed by supplier	19
201132390061	1	1	Apr 05,2021	
201332890077	1	1	Apr 05,2021	
201804A000001	1	1	Apr 05,2021	
202301300080	1	1	Apr 05,2021	
202401170009	1	1	Apr 05,2021	
203019001904D	1		Confirmed by supplier	17
203059000042	2		Confirmed by supplier	23
203169000095	4		Confirmed by supplier	17
20698067	1	1	Apr 05,2021	
2090101060	1		Confirmed by supplier	19
216039001990	1	1	Apr 05,2021	
21877302	1	1	Apr 05,2021	
219028501	1		Wait for Confirming	N/A
219264501	1	1	Apr 05,2021	
219269921	3	3	Apr 05,2021	
219273705	1		Confirmed by supplier	22
219287501	1		Wait for Confirming	N/A
219329903	2	2	Apr 05,2021	
219335101	6	6	Apr 12,2021	
219371211	1	1	Apr 05,2021	
219371343	1	1	Apr 05,2021	
219371405	4	4	Apr 05,2021	
219384603	2	2	Apr 05,2021	
219399564	2	1	Apr 05,2021	
219450202	3		Confirmed by supplier	22
2197037092	2	2	Apr 05,2021	
219744502	1	1	Apr 05,2021	
219834140	2	1	Apr 05,2021	
219834726	1	1	Apr 05,2021	
219837501	2		Confirmed by supplier	22
219851101	1		Confirmed by supplier	22
219859712	2		Wait for Confirming	N/A
219868702	5		Confirmed by supplier	22
219871705	1	1	Apr 05,2021	
219872404	1	1	Apr 05,2021	
219887401	2	2	Apr 05,2021	
219892202	2	2	Apr 05,2021	
219918763	1	1	Apr 05,2021	
223099000002	4		Confirmed by supplier	22
223169000029	3		Confirmed by supplier	19
224800709	2		Confirmed by supplier	22
225A2-S-AG-E	2	2	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
226007401	2		ETA to be confirmed	31
241A2-S-BL	7		Confirmed by supplier	24
241A9-BL	1	1	Apr 05,2021	
241E31-1505C	3	3	Apr 05,2021	
242047806	3	3	Apr 05,2021	
242196211	2		Wait for Confirming	N/A
243019000017	3		Wait for Confirming	N/A
243297604	3	3	Apr 05,2021	
243409000008	6		Confirmed by supplier	17
243409000041	1	1	Apr 05,2021	
25110175	1		Confirmed by supplier	22
251200200368	1	1	Apr 05,2021	
251200400024	1	1	Apr 05,2021	
251200701302	2	2	Apr 05,2021	
251200701304	2	2	Apr 05,2021	
251200701308	10	10	Apr 12,2021	
251200900021	3	3	Apr 12,2021	
251201300033	1	1	Apr 05,2021	
251201600004	1	1	Apr 05,2021	
251201700087	1	1	Apr 05,2021	
251201700123	1		Wait for Confirming	N/A
251203301549	10		Confirmed by supplier	18
251300500047	1	1	Apr 05,2021	
251301900475	2	2	Apr 05,2021	
252100100016	10		Arrival SPD	16
252100400849	1	1	Apr 05,2021	
252100500021	2		Confirmed by supplier	17
252200100008	2	2	Apr 05,2021	
253019000107	74		Confirmed by supplier	17
253019000203	7		Wait for Confirming	N/A
253029000150	2		Confirmed by supplier	19
253029000676	4		Confirmed by supplier	17
253039000003	1		Wait for Confirming	N/A
253039000010	2	2	Apr 05,2021	
253059000114	2	2	Apr 05,2021	
253059000122	1		Arrival SPD	16
253059000130	1		Wait for Confirming	N/A
253089000101	5		Confirmed by supplier	19
253109000024	10		Confirmed by supplier	17
253189000118	3		Confirmed by supplier	17
253189000133	3		Confirmed by supplier	17
253600400611	4		Confirmed by supplier	18
256400101340	8		Confirmed by supplier	18
256511700634	2		Confirmed by supplier	18
261200400970	1	1	Apr 05,2021	
261201000570	3		Confirmed by supplier	20
261201200030	1		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
261201600070	1	1	Apr 05,2021	
261201800430	9		Arrival SPD	16
261300500100	2		Confirmed by supplier	18
261301608500	3		Confirmed by supplier	19
261302000901	1	1	Apr 05,2021	
261400300003	2	2	Apr 05,2021	
261512900104	2		Wait for Confirming	N/A
262100100001	1		Confirmed by supplier	18
262100500003	1		Confirmed by supplier	18
262100500004	2		Confirmed by supplier	17
262100500015	1	1	Apr 05,2021	
262200200022	1	1	Apr 05,2021	
262200200024	1		Wait for Confirming	N/A
263019008262	3		Confirmed by supplier	17
263019008332	1	1	Apr 05,2021	
265109213	1		Confirmed by supplier	22
278019000099	3	2	Apr 05,2021	
2A220144R	6	6	Apr 12,2021	
2ACHCM016EL----0	3		Confirmed by supplier	16
2ACPCM008EL-SL-0	1	1	Apr 05,2021	
2ACVCM015EL-WHC0	1	1	Apr 05,2021	
2ACVCM016-WHE0	1	1	Apr 05,2021	
2ACVCM018CM-WHC2	11		Confirmed by supplier	18
2MK0R501006000N	1	1	Apr 05,2021	
2MK0U202020000N	1	1	Apr 12,2021	
2MK21305005011N	1	1	Apr 05,2021	
2MK4S401003001N	4	1	Apr 12,2021	
3000-CJTX001A-01	1	1	Apr 05,2021	
3001401050	1	1	Apr 05,2021	
3002-11385	14		Confirmed by supplier	19
3003-1184582	1	1	Apr 12,2021	
3003-LUCE060	1	1	Apr 05,2021	
3003-LUCE061	2	2	Apr 05,2021	
30105-0017502-00	1		Wait for Confirming	N/A
30111-0005806-01	1	1	Apr 05,2021	
3011181310	1		Wait for Confirming	N/A
3011495300	1	1	Apr 05,2021	
30122-0029700-03	8		Arrival SPD	15
30122-0035900-03	3		Confirmed by supplier	15
30135000044	1	1	Apr 05,2021	
30135760	2	2	Apr 05,2021	
30135761	1	1	Apr 05,2021	
30135768	2		Wait for Confirming	N/A
30143HF060	2		Collection date confirmed	15
30143HJ230	2		Confirmed by supplier	19
30145093	1	1	Apr 05,2021	
30145124	1	1	Apr 05,2021	



Part Number	Orders RDC	TT.Q.	ETA.	WK.
3014806900	3	3	Apr 05,2021	
3014807000	1	1	Apr 05,2021	
3014809300	13		Confirmed by supplier	19
3014809400	5	1	Apr 05,2021	
3014809500	13		Arrival SPD	15
30148155	2		Confirmed by supplier	19
3015403010	1	1	Apr 05,2021	
3015916100	1	1	Apr 05,2021	
3017202010	2		Arrival SPD	16
3017842600	1	1	Apr 05,2021	
3019026810	1		Confirmed by supplier	14
3019026910	1	1	Apr 05,2021	
30510446	3	3	Apr 05,2021	
30510628_115441	2		Confirmed by supplier	22
305328201	3	3	Apr 05,2021	
305356300	1		Arrival SPD	15
305395201	1		Arrival SPD	15
305409101	2	2	Apr 05,2021	
305411201	1	1	Apr 05,2021	
305415200	1	1	Apr 05,2021	
305449904	2	2	Apr 05,2021	
305521916	1	1	Apr 05,2021	
305521920	8	3	Apr 12,2021	
305531900	1	1	Apr 05,2021	
305534900	1	1	Apr 05,2021	
305540501	2	2	Apr 05,2021	
305540601	1	1	Apr 05,2021	
305589003	2		Arrival SPD	15
305638956	1	1	Apr 05,2021	
30565164	1		Wait for Confirming	N/A
30565303	1	1	Apr 05,2021	
31000060514	10	10	Apr 12,2021	
315078823	1		Confirmed by supplier	22
319256007	3	3	Apr 05,2021	
32006019	1	1	Apr 05,2021	
32021453	9		Confirmed by supplier	22
32031832	1	1	Apr 05,2021	
32184401	6	6	Apr 05,2021	
321H209B5	1		Wait for Confirming	N/A
3301074705	1		Confirmed by supplier	24
330187700	2		Confirmed by supplier	22
330208105	1	1	Apr 05,2021	
330418100	1		Wait for Confirming	N/A
342138501	1	1	Apr 05,2021	
342149205	1	1	Apr 05,2021	
344232830	1	1	Apr 05,2021	
3514335430	3		Confirmed by supplier	19

Part Number	Orders RDC	TT.Q.	ETA.	WK.
3517212120	1	1	Apr 05,2021	
3517212400	1		Confirmed by supplier	19
3518004600	4		Confirmed by supplier	19
3518125200	1		Confirmed by supplier	19
353245802	2		ETA to be confirmed	31
353254004	1	1	Apr 05,2021	
354008002	2		Confirmed by supplier	22
354013715	2		Confirmed by supplier	24
354013917	1	1	Apr 05,2021	
354659502	3		Confirmed by supplier	15
354930012	1		Wait for Confirming	N/A
355032817	2	1	Apr 05,2021	
355037912	1		Confirmed by supplier	22
355806202	1	1	Apr 05,2021	
357056303	1	1	Apr 05,2021	
357068701	2	2	Apr 05,2021	
357079704	2		Confirmed by supplier	22
357083201	1		ETA to be confirmed	31
357207501	1	1	Apr 05,2021	
357725202	2	2	Apr 05,2021	
357725914	1		Wait for Confirming	N/A
357734301	1		Confirmed by supplier	22
358198025	1		Confirmed by supplier	22
358199218	2		Confirmed by supplier	22
37001445	1	1	Apr 05,2021	
37001447	1		Wait for Confirming	N/A
37001476	5	4	Apr 05,2021	
37002131	2	2	Apr 05,2021	
37002132	2	2	Apr 05,2021	
37002133	2	2	Apr 05,2021	
37015247	1	1	Apr 05,2021	
374063521	1		Confirmed by supplier	22
374063621	1	1	Apr 05,2021	
379020060	2		Confirmed by supplier	22
379203042	20	20	Apr 12,2021	
379203500	10	10	Apr 12,2021	
379221461	2		Arrival SPD	16
379285923	1	1	Apr 05,2021	
379400400	4	4	Apr 05,2021	
379430301	63		Confirmed by supplier	22
387127310	1	1	Apr 05,2021	
387142801	1	1	Apr 05,2021	
387207902	1	1	Apr 05,2021	
387210800K	3		Confirmed by supplier	20
387210872	1		Confirmed by supplier	22
387321802	2		Confirmed by supplier	22
387422600	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
387825351	1	1	Apr 05,2021	
387937693	1	1	Apr 05,2021	
389077023	1		Confirmed by supplier	22
389078506	1		Confirmed by supplier	22
389080021	1	1	Apr 12,2021	
389081304	2		Confirmed by supplier	22
389085305	3		Confirmed by supplier	22
390000451	5		Confirmed by supplier	19
390000453	5		Confirmed by supplier	19
390000599	2	2	Apr 05,2021	
39000076G	3	1	Apr 05,2021	
39000192	2	2	Apr 05,2021	
3900031302	1	1	Apr 05,2021	
3956114M80	1		Confirmed by supplier	14
397012901	1	1	Apr 05,2021	
3C00305AEP002	1	1	Apr 05,2021	
3C00412BEP004	2	2	Apr 05,2021	
3C00508ABA004	3		Confirmed by supplier	19
3C00508ABA005	5		Confirmed by supplier	22
3C00510ABA002	1	1	Apr 05,2021	
3C00510ABA003	2		Confirmed by supplier	14
3G00218AEQ015	1		Confirmed by supplier	16
3H00801AAD003	2		Confirmed by supplier	16
3H02201AFA002	2		Confirmed by supplier	19
3H04503AAD003	1		Confirmed by supplier	19
3IPLME004CM---C0	1		Wait for Confirming	N/A
40301-0119201-02	2	2	Apr 05,2021	
40301-0121607-04	14	5	Apr 05,2021	
405500993	1	1	Apr 05,2021	
405506148	1	1	Apr 05,2021	
405511207	1	1	Apr 05,2021	
405511779	1	1	Apr 05,2021	
405518267	11		Confirmed by supplier	22
405519208	7	3	Apr 05,2021	
405519451	1		Confirmed by supplier	22
405544417	3		Confirmed by supplier	25
4055454005	2	2	Apr 05,2021	
4055483202	3	3	Apr 05,2021	
4055483251	1	1	Apr 05,2021	
4055483657	1	1	Apr 05,2021	
4055486122	2		Confirmed by supplier	27
4055486197	2		Confirmed by supplier	27
4055498010	2		Confirmed by supplier	25
4055498036	1		Confirmed by supplier	27
4055498044	4		Confirmed by supplier	25
4055511473	4	4	Apr 05,2021	
4055511820	20	12	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
4055511986	1	1	Apr 05,2021	
4055514832	7		Confirmed by supplier	18
4055515094	4	4	Apr 05,2021	
4055515110	5	2	Apr 05,2021	
4055515128	1	1	Apr 05,2021	
4055515151	2	2	Apr 05,2021	
4060000603	2		Wait for Confirming	N/A
4060000710	2	2	Apr 05,2021	
4060001304	3	3	Apr 05,2021	
4060001379	2		Wait for Confirming	N/A
4060002245	1	1	Apr 05,2021	
4060002468	1		Confirmed by supplier	30
4060003078	3	3	Apr 05,2021	
4060003342	1	1	Apr 05,2021	
4060003359	1	1	Apr 05,2021	
4060003367	1	1	Apr 05,2021	
4060003383	3	3	Apr 05,2021	
4TFSCM004CM---DO	5		Confirmed by supplier	18
5002650000	1	1	Apr 05,2021	
5006-00062	75	75	Apr 12,2021	
5007-00080	50		Confirmed by supplier	14
5007-00109	120		Confirmed by supplier	15
5008-00155	2	2	Apr 12,2021	
5009-00016	1	1	Apr 05,2021	
5009-00364	7		Confirmed by supplier	19
5009551500	20	20	Apr 12,2021	
5012-00170	18		Confirmed by supplier	19
5017-00090	1		Confirmed by supplier	19
5020582000	1	1	Apr 05,2021	
5022074700	2	2	Apr 05,2021	
5023064700	1	1	Apr 05,2021	
5023065000	1	1	Apr 05,2021	
5023142800	2	2	Apr 05,2021	
5024206900	1		ETA to be confirmed	31
5024970100	2	2	Apr 05,2021	
5025227100	2	1	Apr 05,2021	
5026955200	1	1	Apr 05,2021	
5027991600	2		Confirmed by supplier	22
5028058800	1	1	Apr 05,2021	
5028060100	1		Wait for Confirming	N/A
5028386700	4	4	Apr 05,2021	
5028622600	1	1	Apr 05,2021	
5028696500	2	2	Apr 05,2021	
5028696700	2		Arrival SPD	15
5028710700	1	1	Apr 05,2021	
5028747300	1	1	Apr 05,2021	
5028885300	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
5029041100	2		Confirmed by supplier	22
5029566300	2		ETA to be confirmed	31
5029996500	1		Confirmed by supplier	22
5040-00079	1		Confirmed by supplier	19
5065385200	1	1	Apr 05,2021	
519135027	1	1	Apr 12,2021	
52000023080	1	1	Apr 12,2021	
5304468124	2	2	Apr 05,2021	
5304485917	4	4	Apr 05,2021	
5304485924	6		Confirmed by supplier	23
5304521256	6		Confirmed by supplier	23
5304523152	30		Wait for Confirming	N/A
5551129652	1		ETA to be confirmed	31
561149001	1	1	Apr 05,2021	
561547200	1	1	Apr 05,2021	
58000007330	100	100	Apr 12,2021	
5PCAAA200ELCA-JO	6		Confirmed by supplier	18
5PCAGE190CMCA-JO	9		Confirmed by supplier	15
5PCAME178ELCA-JO	4		Confirmed by supplier	15
5PCAU2130CETR-JO	3		Confirmed by supplier	18
5-PCBA-052-US-EC-ELC	33	33	Apr 05,2021	
5THMCM036CM---C0	5		Confirmed by supplier	18
5-THMS-021--CM-45A	1		Confirmed by supplier	18
5-TRAC-004--CM-600B	4	4	Apr 05,2021	
600330-CANNUBI	9	9	Apr 05,2021	
60144-0022800-06	1	1	Apr 05,2021	
60170-0002201-03	2		Confirmed by supplier	15
60181-0004907-00	1		Confirmed by supplier	24
60704505	4	4	Apr 05,2021	
62100545	2	2	Apr 05,2021	
64300003024	23	23	Apr 12,2021	
64900285	6		Confirmed by supplier	19
673001073	1	1	Apr 05,2021	
673006000071	1		Confirmed by supplier	23
69412135	1	1	Apr 05,2021	
69412165	1	1	Apr 05,2021	
6HTKHT073EL-NAA0	6		Arrival SPD	15
6HTKHT074EL-NAA0	4	2	Apr 05,2021	
6HTKHT118CM-BZB0	7		Confirmed by supplier	15
6HTKHT128CM-NAA0	13		Confirmed by supplier	18
7001-02592	18		Confirmed by supplier	14
73012005	1	1	Apr 05,2021	
757394	1	1	Apr 05,2021	
80206000506	3	3	Apr 05,2021	
807015311	1		Confirmed by supplier	18
807015316	6		Wait for Confirming	N/A
807202001	1		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
807247002	3	3	Apr 05,2021	
807252402	10	10	Apr 12,2021	
807367702	1	1	Apr 05,2021	
807439201	1	1	Apr 05,2021	
807453301	1	1	Apr 05,2021	
807453304	8		Wait for Confirming	N/A
807453901	3	3	Apr 05,2021	
807484703	4		Arrival SPD	15
807487301	3	3	Apr 12,2021	
807487633	50	50	Apr 12,2021	
807487634	10	10	Apr 12,2021	
807493801	3	3	Apr 05,2021	
807695260	2		Wait for Confirming	N/A
807695268	23	16	Apr 05 , Apr 12	
807755002	1	1	Apr 05,2021	
807756004	2		Wait for Confirming	N/A
807782601	1	1	Apr 05,2021	
807790628	9		Confirmed by supplier	22
807793402	2	2	Apr 05,2021	
807835801	1		Wait for Confirming	N/A
807850502	2	2	Apr 05,2021	
807852720	10		Confirmed by supplier	22
808040802	3	3	Apr 05,2021	
808089303	1	1	Apr 05,2021	
808276402	20	20	Apr 12,2021	
808321112	1	1	Apr 05,2021	
808345004	2	2	Apr 05,2021	
808564102	5		Arrival SPD	16
808640802	1	1	Apr 05,2021	
808681114	3		Confirmed by supplier	22
808769002	3	3	Apr 05,2021	
809003015	1	1	Apr 05,2021	
811549301	1	1	Apr 05,2021	
811699602	4	4	Apr 05,2021	
811945608	1	1	Apr 05,2021	
811949401	1	1	Apr 05,2021	
811953701	1	1	Apr 05,2021	
811956001	1	1	Apr 05,2021	
811956601	4		Confirmed by supplier	20
811956701	3	3	Apr 05,2021	
811959001	1	1	Apr 05,2021	
811959801	1	1	Apr 05,2021	
811960001	1	1	Apr 05,2021	
811961304	3	1	Apr 05,2021	
811962301	1	1	Apr 05,2021	
811968901	1		Wait for Confirming	N/A
811969501	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
811971503	1		Wait for Confirming	N/A
811974301	2	2	Apr 05,2021	
811974401	1	1	Apr 05,2021	
811974601	3	3	Apr 05,2021	
811975001	1		Confirmed by supplier	20
811979404	18		Confirmed by supplier	20
811981804	3	3	Apr 05,2021	
811982103	2	2	Apr 05,2021	
811986801	1	1	Apr 05,2021	
811988501	3	3	Apr 05,2021	
811988502	5	1	Apr 05,2021	
811988504	2		Wait for Confirming	N/A
811988505	6		Confirmed by supplier	20
811988506	10		Confirmed by supplier	20
811988507	3	3	Apr 05,2021	
811988508	5	5	Apr 05,2021	
811988509	7		Confirmed by supplier	20
811988510	1		Confirmed by supplier	20
811988511	5		Confirmed by supplier	20
811988515	2		Confirmed by supplier	20
811988549	1	1	Apr 05,2021	
811999101	1	1	Apr 12,2021	
811999401	1		ETA to be confirmed	18
890052091	2	2	Apr 05,2021	
890061523	2		Confirmed by supplier	19
890062111	2		Confirmed by supplier	16
890063483	1	1	Apr 05,2021	
890067316	4	2	Apr 05,2021	
890071862	2		Confirmed by supplier	19
890141991	3		Confirmed by supplier	20
899647060471	3	3	Apr 05,2021	
899661926533	1		Arrival SPD	15
899661928076	1	1	Apr 05,2021	
900166006	10	10	Apr 12,2021	
900166132	1	1	Apr 05,2021	
900168146	30	30	Apr 12,2021	
900168148	5	5	Apr 05,2021	
900168238	358		Confirmed by supplier	22
900168239	20	20	Apr 12,2021	
900168340	1	1	Apr 05,2021	
900168374	112		Confirmed by supplier	20
900168847	4	4	Apr 05,2021	
900195178	3	3	Apr 05,2021	
900195578	5	5	Apr 05,2021	
900195949	2	2	Apr 05,2021	
900195961	10	10	Apr 12,2021	
900256295	2	2	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
900256543	5	5	Apr 05,2021	
900256544	5	5	Apr 05,2021	
900256546	1	1	Apr 05,2021	
900922978	302		Confirmed by supplier	27
900923078	10	1	Apr 12,2021	
900923089	9		Confirmed by supplier	22
900923217	26	26	Apr 05,2021	
9009233173	100		ETA to be confirmed	31
9009233181	100		ETA to be confirmed	31
9009233256	100		ETA to be confirmed	31
9009233272	100		ETA to be confirmed	31
9009233314	100		ETA to be confirmed	31
9009233488	100		ETA to be confirmed	31
902979192	2		Arrival SPD	16
920493025	9		Confirmed by supplier	27
96001567	1	1	Apr 05,2021	
97391141734200	1		Confirmed by supplier	22
97391151619600	2		Confirmed by supplier	22
97391151619602	1		Confirmed by supplier	22
97391151619604	2		Confirmed by supplier	22
97391151906500	4		Confirmed by supplier	22
97391151916802	4		Confirmed by supplier	22
97391151919403	1		Confirmed by supplier	22
97391490017400	20		Arrival SPD	15
97391490017900	74		Arrival SPD	15
97391490018500	6		Arrival SPD	15
97391490023100	10		Wait for Confirming	N/A
97391490024700	8		Arrival SPD	15
97391490024900	20		Arrival SPD	15
97391490025100	10		Arrival SPD	15
97391490025300	10		Arrival SPD	15
97391490029900	20	10	Apr 12,2021	
97391490030300	20		Wait for Confirming	N/A
97391490031700	4		Confirmed by supplier	15
97391490031800	18		Confirmed by supplier	15
97391490032100	18		Confirmed by supplier	15
97391490032400	30		Arrival SPD	15
97391490032700	10		Arrival SPD	15
97391490033000	10		Arrival SPD	15
97391490044800	2		Wait for Confirming	N/A
97391490045600	2		Wait for Confirming	N/A
97391490047400	1		Wait for Confirming	N/A
97391490048700	2		Wait for Confirming	N/A
97391490049200	1		Wait for Confirming	N/A
97391490050200	5		Arrival SPD	15
97391490050600	6		Arrival SPD	15
97391490059000	4		Arrival SPD	15



Part Number	Orders RDC	TT.Q.	ETA.	WK.
97391490059100	4		Arrival SPD	15
97391490059200	6		Arrival SPD	15
97391490059500	6		Wait for Confirming	N/A
97391490062902	3		Arrival SPD	15
97391490070300	6		Wait for Confirming	N/A
97391490070400	6		Wait for Confirming	N/A
97391490073400	9		Arrival SPD	15
97391490073500	3		Arrival SPD	15
97391490073600	10		Wait for Confirming	N/A
97391490073700	12		Wait for Confirming	N/A
97391490073800	13		Wait for Confirming	N/A
97391490073900	22		Arrival SPD	15
97391490074000	2		Wait for Confirming	N/A
97391490074300	12		Arrival SPD	15
97391490079700	6		Wait for Confirming	N/A
97391600206400	1		Confirmed by supplier	34
97391600206500	12		Confirmed by supplier	34
97391600206501	2		Wait for Confirming	N/A
97391600206600	7		Confirmed by supplier	34
97391600208700	4		Arrival SPD	15
97391600208800	3		Arrival SPD	15
97391609619500	1		Confirmed by supplier	22
97391609629303	2		ETA to be confirmed	31
97391609646704	20		Confirmed by supplier	22
97391609708900	2		Confirmed by supplier	22
97391609708902	5		Confirmed by supplier	22
97391609779200	16		Confirmed by supplier	22
97391609785000	41		Confirmed by supplier	22
97391609841000	6	6	Apr 12,2021	
97391609841001	6	3	Apr 12,2021	
97391609841300	3	3	Apr 12,2021	
97391609841600	3	1	Apr 12,2021	
97392505302400	4		Wait for Confirming	N/A
97392505307700	1		Wait for Confirming	N/A
97392506018200	2		Wait for Confirming	N/A
97392506019900	2		Arrival SPD	15
97392506020500	3		Arrival SPD	15
97392506036900	1		Wait for Confirming	N/A
97392506044200	4		Arrival SPD	15
97392506047500	1		Wait for Confirming	N/A
98214005969010	2		Wait for Confirming	N/A
988063007	2	2	Apr 05,2021	
A0000L15JSQ03	1	1	Apr 05,2021	
A0000Z11WPG00	2	2	Apr 05,2021	
A0002020068R	3	3	Apr 05,2021	
A0002021021R	12	12	Apr 05,2021	
A0002021428R	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A0002021430R	1	1	Apr 05,2021	
A0002021617R	2	2	Apr 05,2021	
A000202Z078R	2	2	Apr 05,2021	
A000202Z175R	1	1	Apr 05,2021	
A00188001	3	3	Apr 12,2021	
A00255913	1		Wait for Confirming	N/A
A00466820	1	1	Apr 05,2021	
A00466821	2	2	Apr 12,2021	
A00466822	6	6	Apr 12,2021	
A00802903	1	1	Apr 05,2021	
A00804802	1	1	Apr 05,2021	
A00807802	4	1	Apr 05,2021	
A00812604	1	1	Apr 05,2021	
A00820702	1	1	Apr 05,2021	
A00821302	3	3	Apr 05,2021	
A00821605	1	1	Apr 05,2021	
A00822405	2	2	Apr 05,2021	
A00822407	2		Confirmed by supplier	20
A0095L060PW1E	1	1	Apr 05,2021	
A0095L14PWQ00	2	2	Apr 05,2021	
A00960501	37	37	Apr 05,2021	
A01058203	2	2	Apr 05,2021	
A01058206	2		Confirmed by supplier	20
A01178701	2	2	Apr 12,2021	
A01334001	2	1	Apr 05,2021	
A01452518	5		Wait for Confirming	N/A
A01475403	2	2	Apr 05,2021	
A01498501	1	1	Apr 05,2021	
A01819101	1	1	Apr 05,2021	
A01846403	6	6	Apr 05,2021	
A01953101	2	1	Apr 05,2021	
A01959502	1	1	Apr 05,2021	
A02164601	2	2	Apr 05,2021	
A02164602	1		Wait for Confirming	N/A
A02345303	1		ETA to be confirmed	18
A02359901	2	2	Apr 05,2021	
A02398902	2	2	Apr 05,2021	
A02585301	1	1	Apr 05,2021	
A02775602	2		Confirmed by supplier	20
A02829203	20	20	Apr 12,2021	
A02829204	3	3	Apr 05,2021	
A02927902	2	2	Apr 05,2021	
A03039001	2	2	Apr 05,2021	
A03184101	1	1	Apr 12,2021	
A03419602	2	2	Apr 05,2021	
A03592706	30	30	Apr 12,2021	
A03593102	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A04275504	1		Wait for Confirming	N/A
A04476601	29		Confirmed by supplier	22
A04769212	1	1	Apr 05,2021	
A04G1060003R	2	2	Apr 05,2021	
A05090515	20		Confirmed by supplier	16
A05173002	1	1	Apr 05,2021	
A0520Z09ZLS0T	1		Wait for Confirming	N/A
A05256801	2	2	Apr 05,2021	
A05257403	2		Wait for Confirming	N/A
A05354526	2	2	Apr 05,2021	
A05535101	10	10	Apr 12,2021	
A05915703	3	3	Apr 05,2021	
A06036602	2		Wait for Confirming	N/A
A06418039	3	3	Apr 12,2021	
A0645Z17VJD00	2		Confirmed by supplier	18
A06831902	5	5	Apr 05,2021	
A0705Z08PLS00	2	1	Apr 05,2021	
A07136302	22	22	Apr 05,2021	
A07136303	10	10	Apr 12,2021	
A07207801	2	1	Apr 05,2021	
A0801C02GLWSW	4		Confirmed by supplier	18
A10194903	16	16	Apr 12,2021	
A11304601	1	1	Apr 05,2021	
A11587301	77		Arrival SPD	15
A11959401	2	2	Apr 12,2021	
A12223602	2	2	Apr 05,2021	
A12223701	2	2	Apr 05,2021	
A12319802	3	1	Apr 05,2021	
A12345501	7	7	Apr 05 , Apr 12	
A1240010003R	15		Confirmed by supplier	24
A12566401	2	2	Apr 12,2021	
A12604908	4	4	Apr 05,2021	
A12604916	6	6	Apr 05,2021	
A12604920	4	4	Apr 12,2021	
A12628114	1		Wait for Confirming	N/A
A12628115	1		Wait for Confirming	N/A
A12675802	23	23	Apr 05,2021	
A12757601	2	2	Apr 05,2021	
A12823905	1		Confirmed by supplier	20
A12972101	2	2	Apr 05,2021	
A12972102	2	2	Apr 05,2021	
A13070201	1	1	Apr 05,2021	
A13087007	2	2	Apr 05,2021	
A13087008	12		Confirmed by supplier	24
A13088901	2		Wait for Confirming	N/A
A13100108	1	1	Apr 05,2021	
A13100109	12		Confirmed by supplier	19

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A13101101	1		Wait for Confirming	N/A
A13120202	1	1	Apr 05,2021	
A13120402	2	2	Apr 05,2021	
A13285003	2		Wait for Confirming	N/A
A13285004	13		Confirmed by supplier	19
A13285601	1	1	Apr 05,2021	
A13817815	2	2	Apr 05,2021	
A13817819	2	2	Apr 12,2021	
A1391410006R	1	1	Apr 05,2021	
A13969201	3	3	Apr 05,2021	
A15056501	33		Confirmed by supplier	20
A15056510	5		Arrival SPD	15
A15262309	1	1	Apr 05,2021	
A16424001	1	1	Apr 05,2021	
A16424101	2	2	Apr 05,2021	
A16425101	2		Confirmed by supplier	24
A16425301	6		Confirmed by supplier	19
A16425801	1	1	Apr 05,2021	
A16426001	1	1	Apr 05,2021	
A16957401	2	2	Apr 05,2021	
A17396001	1		Wait for Confirming	N/A
A17396201	1	1	Apr 05,2021	
A17601201	20	20	Apr 12,2021	
A2090050004R	1	1	Apr 05,2021	
A2315Y07TSD9J	1		Wait for Confirming	N/A
A3453610004R	2	2	Apr 05,2021	
A4070010007R	3	3	Apr 05,2021	
A4073950011R	1	1	Apr 05,2021	
A5333500007R	6		Confirmed by supplier	17
A5830050004R	1	1	Apr 05,2021	
A5830970003R	2	2	Apr 05,2021	
A5833950002R	2	2	Apr 05,2021	
A9541000002R	1	1	Apr 05,2021	
ASHA31796A06	1	1	Apr 12,2021	
ASHA34833A01	5	5	Apr 05,2021	
B1390350601R	2	2	Apr 05,2021	
B1830080601R	2	2	Apr 05,2021	
B4070280601R	1	1	Apr 05,2021	
B4080350601R	1	1	Apr 05,2021	
B5330280601R	1	1	Apr 05,2021	
B5330350601R	1	1	Apr 05,2021	
B7650080601R	1	1	Apr 05,2021	
B9562960601R	1	1	Apr 05,2021	
BL9305-10-GJA	6		Confirmed by supplier	23
C003-LUCE062	1	1	Apr 05,2021	
C10EMM2308X	9	5	Apr 05,2021	
C18EMS2085X	1	1	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
CM20589001	2	2	Apr 05,2021	
CM2090-003	24	24	Apr 12,2021	
CSOG-E423CBKZ	2	2	Apr 05,2021	
D00EMS4560X	1		Confirmed by supplier	19
D0301C010CBDY	2		Confirmed by supplier	19
D3024000005R	2	2	Apr 05,2021	
D3087000002R	2		Confirmed by supplier	22
DA000267017	1	1	Apr 05,2021	
DA000267021	5		Confirmed by supplier	17
DA020214704	1	1	Apr 05,2021	
DA030013701	2	2	Apr 12,2021	
DA030013801	2	2	Apr 05,2021	
DA030027801	2	2	Apr 05,2021	
DA030027803	15		Confirmed by supplier	23
DA030194001	23	2	Apr 12,2021	
DA220103614	1		Arrival SPD	15
E00103-LUCE083	1	1	Apr 05,2021	
E251005	2		Confirmed by supplier	26
E251015	1	1	Apr 05,2021	
E251020	2	2	Apr 05,2021	
E607075	2	2	Apr 05,2021	
E610001	1	1	Apr 05,2021	
E610006	2	2	Apr 05,2021	
E610007	1	1	Apr 05,2021	
E610033	1		Confirmed by supplier	19
E621010	2		Confirmed by supplier	23
E649060	7	1	Apr 12,2021	
E653010	2		Confirmed by supplier	26
E694040	1		Confirmed by supplier	19
F00403-LUCE980	1	1	Apr 05,2021	
F004-CJDDRG001	10	10	Apr 12,2021	
F02103-1184584	1	1	Apr 05,2021	
F0448400005R	3	3	Apr 05,2021	
F050-CJJG02	2	2	Apr 05,2021	
F0872300013	1	1	Apr 05,2021	
F099200550000000	500	500	Apr 12,2021	
F1088000015	2	2	Apr 05,2021	
F1100000250R	2	2	Apr 05,2021	
F37G2400002R	1	1	Apr 05,2021	
F43G0500031R	2	2	Apr 05,2021	
FPACGA556CBZA	2	2	Apr 05,2021	
FPACGA558CBZA	5	5	Apr 05,2021	
FPACGA568CBZA	2		Wait for Confirming	N/A
FPACGA571CBZA	1	1	Apr 05,2021	
FPACGA572CBZA	3	3	Apr 05,2021	
FPACGA606CBYA	2	1	Apr 05,2021	
FPACGA607CBYA	2	2	Apr 05,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
FPACGA619CBKZ	2	2	Apr 05,2021	
G07003-LUCE102	1	1	Apr 05,2021	
G1240320001	3		Confirmed by supplier	23
G1830320001	8	8	Apr 05,2021	
G3980320001	3		Confirmed by supplier	22
G4070170003	6	6	Apr 12,2021	
G5830320002	4	4	Apr 05,2021	
GA000336917	2		Confirmed by supplier	19
GA000397702	5	5	Apr 05,2021	
GA510231501	5	5	Apr 05,2021	
GA510231601	3	3	Apr 05,2021	
GH-0025/AC	1	1	Apr 05,2021	
GS000242601	5	5	Apr 05,2021	
GS000303101	1	1	Apr 05,2021	
GS000303201	2		Confirmed by supplier	16
GS000337901	4	3	Apr 05,2021	
GS000338301	3		Wait for Confirming	N/A
GS020006901	1		Wait for Confirming	N/A
GS020108501	1		Wait for Confirming	N/A
GS030125301	1	1	Apr 05,2021	
GS040035103	3	3	Apr 12,2021	
H1-0002/PQ	2	2	Apr 05,2021	
HS-0301/BA	1	1	Apr 05,2021	
HS-0302/BA	1	1	Apr 05,2021	
HS-0305/XA	1		Confirmed by supplier	18
HS-0505/XA	2	2	Apr 05,2021	
HS-0602/AA	1		Wait for Confirming	N/A
HS-0605/XD	2	2	Apr 05,2021	
HS-0605/XE	2	2	Apr 05,2021	
J1910001900	1		Wait for Confirming	N/A
J2141001300	52	52	Apr 12,2021	
J9000000240	20	20	Apr 12,2021	
JSC1G0609/190-705	1	1	Apr 05,2021	
JSC1G0609-389-4002	1		Confirmed by supplier	22
K030-CJTX001A-02	1	1	Apr 05,2021	
KQ-B08N-1SHH-32	2		Confirmed by supplier	19
KQ-B08N-1SHH-33	1		Wait for Confirming	N/A
KR-F21C-9SHH-8	6	4	Apr 12,2021	
KR-F21C-9SHH-9	9		Wait for Confirming	N/A
KRJ36RCL28	19		Confirmed by supplier	23
KRJ36RCL39	5		Confirmed by supplier	24
KRJ36RCL4	8	4	Apr 05,2021	
KRJ36RCL40	16		Confirmed by supplier	24
KRK55RCL28	50	50	Apr 12,2021	
KRK55RCL4	7		Confirmed by supplier	20
KR-Q70RCL-10DKH-26	6		Confirmed by supplier	24
KR-Q70RCL-10DKH-F1	14		Confirmed by supplier	24

Part Number	Orders RDC	TT.Q.	ETA.	WK.
KR-Q70RCL-10DKH-F3	1		Confirmed by supplier	24
LA010026229	3	3	Apr 12,2021	
LA010026231	3	3	Apr 12,2021	
P2094304808R	1	1	Apr 05,2021	
P5335130800R	1	1	Apr 05,2021	
P6083130800R	2	2	Apr 05,2021	
Q2095130677	1	1	Apr 05,2021	
Q436391P686	2	2	Apr 05,2021	
Q533G27PD13	1	1	Apr 05,2021	
Q583119P939	1	1	Apr 05,2021	
Q956007AD24	3	3	Apr 05,2021	
QP2-15	3		Wait for Confirming	N/A
RH-0005/AA	1	1	Apr 05,2021	
RH-0005/MA	1	1	Apr 05,2021	
RH-0005/XA	1	1	Apr 05,2021	
RH-0006/DA	1	1	Apr 05,2021	
RH-0008/AA	4		Confirmed by supplier	16
RH-0009/AA	1	1	Apr 05,2021	
RH-0016/BA	3		Confirmed by supplier	20
RH-HXA097CBZZ	1	1	Apr 05,2021	
RH-HXA098CBZZ	1	1	Apr 05,2021	
RH-HXA108CBZZ	1	1	Apr 05,2021	
RHOG-A199CBZZ	1	1	Apr 05,2021	
RMOTRA097CBZZ	1		Confirmed by supplier	19
RS60009TA	5		Confirmed by supplier	19
RS60017	2	1	Apr 05,2021	
RS60019	2		Wait for Confirming	N/A
RS60030TA	2	2	Apr 05,2021	
RSTT-A195CBZZ	1	1	Apr 05,2021	
S2001L19PSF00	2	2	Apr 05,2021	
S2068730233R	1	1	Apr 05,2021	
S7001L030BL00	1		Confirmed by supplier	19
S7001L19PSF00	2	2	Apr 05,2021	
S820611P233	2		Confirmed by supplier	22
SP1730A001	8	8	Apr 05,2021	
SP1730A011	3	3	Apr 05,2021	
SP1730A017	2	2	Apr 12,2021	
SP1730A018	3	3	Apr 12,2021	
SP428501W	66	66	Apr 12,2021	
SP428502	4	4	Apr 05,2021	
SRCL23	2	2	Apr 05,2021	
SRCL24	2	2	Apr 05,2021	
SRCL51	8		Confirmed by supplier	20
TB501A-1102	4	4	Apr 05,2021	
TB501A-1105	2	2	Apr 05,2021	
TB501A-1106	1	1	Apr 05,2021	
TF62022(L/R)	2		Arrival SPD	16

Part Number	Orders RDC	TT.Q.	ETA.	WK.
TF62028(L/R)	2	2	Apr 05,2021	
TH-0005/AF	1		Wait for Confirming	N/A
TH-0005/AI	2	2	Apr 12,2021	
TH-0005/BE	2	2	Apr 05,2021	
TH-0005/BF	2	2	Apr 05,2021	
TH-0005/BK	2	2	Apr 05,2021	
TH-0005/CK	2	2	Apr 05,2021	
TH-0005/XB	3	3	Apr 05,2021	
TH-0005/ZF	2		Confirmed by supplier	15
TH-0006/FA	4	4	Apr 05,2021	
TH-0006/FD	1	1	Apr 05,2021	
TH-0006/UC	3	3	Apr 05,2021	
TH-0006/UD	2	2	Apr 05,2021	
TH-0006/UG	2	2	Apr 05,2021	
TH-0006/YC	3	3	Apr 05,2021	
TH-0006/YD	2	2	Apr 05,2021	
TH-0006/YQ	1	1	Apr 05,2021	
TH-0006/ZI	1	1	Apr 05,2021	
TH-0008/CB	2		Confirmed by supplier	16
TH-0008/KA	1	1	Apr 05,2021	
TH-0008/KG	1	1	Apr 05,2021	
TH-0008/KH	1	1	Apr 05,2021	
TH-0008/MG	1		Wait for Confirming	N/A
TH-0009/BA	1		Confirmed by supplier	18
TH-0011/AF	2	2	Apr 05,2021	
TH-0016/BX	4	4	Apr 05,2021	
THH28RCL29	20		Confirmed by supplier	20
THH28RCL38	1	1	Apr 05,2021	
THH28RCL39	4		Confirmed by supplier	23
THH28RCL4	6		Confirmed by supplier	23
THH28RCL56	2		Confirmed by supplier	23
UPOK-A208CBFB	2	2	Apr 05,2021	
X1161140001R	1	1	Apr 05,2021	
X5830340001R	1	1	Apr 05,2021	
X5830390001R	1	1	Apr 05,2021	
XD-0202/AA	2	1	Apr 05,2021	