

Part Number	Orders RDC	TT.Q.	ETA.	WK.
0010206799A	1	1	June 28,2021	
0010207637C	1		ETA to be confirmed	34
0010209019	1		Wait for Confirming	N/A
0010401715CU	3	3	July 02,2021	
0010401946	2		Confirmed by supplier	33
0010402433A	5		ETA to be confirmed	34
0010403322A	2	2	July 02,2021	
0010403747A	2		ETA to be confirmed	34
0010719337FH	8		Confirmed by supplier	33
0010720141B	5		ETA to be confirmed	34
0010723923B	6		Confirmed by supplier	33
0010725986	3		ETA to be confirmed	34
0011800613	5	5	July 02,2021	
004008584	1	1	June 28,2021	
0060845033N	4	4	June 28,2021	
0100256506	1	1	June 28,2021	
01010900257	7	7	June 28,2021	
01020100216	4	4	June 28,2021	
01070100104	2	2	June 28,2021	
01070100113	2	2	June 28,2021	
01070200084	1	1	June 28,2021	
01070200085	2	2	July 02,2021	
01090000016	5	5	June 28,2021	
01090300191	2	2	July 02,2021	
01090300192	3	3	June 28,2021	
01090300193	1	1	June 28,2021	
01090900105N1	2	2	June 28,2021	
01120100164	3	3	June 28 , July 02	
0534001759	1	1	June 28,2021	
0542377026	67	67	June 28 , July 02	
09040200031	1	1	June 28,2021	
09040500120	2		Collection date confirmed	26
09040500246	1		Confirmed by supplier	34
09070100082	32	32	June 28,2021	
09070100101	8	8	June 28,2021	
10020400051.003	2	2	June 28,2021	
1003-99XX15	2	2	July 02,2021	
1003-99XX33	3		Confirmed by supplier	32
1003-CJTX001B-54	3		Wait for Confirming	N/A
10352017	1	1	June 28,2021	
10352044	2		Wait for Confirming	N/A
10352056	1	1	June 28,2021	
1070301	3	3	June 28 , July 02	
108160133	1		Collection date confirmed	32
108677852	14	14	July 02,2021	
109910056	6		Collection date confirmed	32
109917229	2		Collection date confirmed	32

Part Number	Orders RDC	TT.Q.	ETA.	WK.
109917231	1	1	June 28,2021	
11002012031474	4	4	June 28,2021	
11002015000051	5		Wait for Confirming	N/A
110102000038	1		Collection date confirmed	29
110102400070	2	2	June 28,2021	
110200400210	2		Confirmed by supplier	28
110201000015	2	2	June 28,2021	
110201100017	2	1	July 02,2021	
110201200049	2	2	July 02,2021	
110201401254	15		Collection date confirmed	24
110201401271	22		Collection date confirmed	24
110201700169	2	2	June 28,2021	
110400100021	1		Confirmed by supplier	28
110861400	3	3	June 28,2021	
110872200	3	3	June 28,2021	
11103010011249	4	4	July 02,2021	
11103020000239	8	4	July 02,2021	
111333012	1		Collection date confirmed	32
111333702	2	2	June 28,2021	
11201007000005	2		Collection date confirmed	28
11201007000085	1	1	July 02,2021	
11201007000126	5	5	July 02,2021	
11201007000322	2		Wait for Confirming	N/A
11201007002020	2	1	July 02,2021	
11220513000059	2		Confirmed by supplier	30
11220551000003	7		Confirmed by supplier	30
11221500000034	4		Confirmed by supplier	30
11222001000856	15		Confirmed by supplier	30
11222001000869	16		Confirmed by supplier	26
11222003003070	3		Wait for Confirming	N/A
11222004000939	12		Confirmed by supplier	30
11222004000942	4		Confirmed by supplier	30
11222004000943	18		Confirmed by supplier	30
11222004000944	3		Confirmed by supplier	30
11222004001029	18		Confirmed by supplier	30
11222004001032	5		Confirmed by supplier	30
11222004001033	2		Confirmed by supplier	30
11222004001034	16		Confirmed by supplier	30
11222004001054	1		Confirmed by supplier	34
11222009003940	3		Confirmed by supplier	30
11222009003944	5		Confirmed by supplier	34
11222014000605	6		Confirmed by supplier	30
11222031000984	3		Confirmed by supplier	30
11222031000990	10		Confirmed by supplier	30
11222031000991	6		Wait for Confirming	N/A
11222031000992	8		Confirmed by supplier	30
11222031000993	2		Confirmed by supplier	30

Part Number	Orders RDC	TT.Q.	ETA.	WK.
11222031001092	6		Wait for Confirming	N/A
11222031001137	3		Confirmed by supplier	30
11222031001138	6		Confirmed by supplier	30
11222031001141	2		Confirmed by supplier	30
11222031001142	10		Confirmed by supplier	30
11222031001146	3		Confirmed by supplier	30
11222031001154	6		Confirmed by supplier	30
11222031001162	2		Confirmed by supplier	34
11222062000029	5		Confirmed by supplier	32
11223003000331	10		Confirmed by supplier	30
11223003000353	3		Confirmed by supplier	34
11223003000372	2		Confirmed by supplier	30
11223003000374	3		Confirmed by supplier	30
11223015000140	5		Confirmed by supplier	28
11224003000577	29		Confirmed by supplier	30
11224003000649	5		Confirmed by supplier	30
11224003000730	2		Confirmed by supplier	30
11224003000774	1		Confirmed by supplier	30
11230002000058	9		Confirmed by supplier	30
11230002000069	3		Confirmed by supplier	30
11230003000168	6		Confirmed by supplier	30
11230004000388	1	1	July 02,2021	
11230005000035	100		Confirmed by supplier	30
11230005000045	25		Wait for Confirming	N/A
112552001	3	2	June 28,2021	
113004701	2	2	July 02,2021	
113052001	1		Collection date confirmed	32
113092901	1		Collection date confirmed	32
11320005000381	1		Confirmed by supplier	30
11320005000382	4		Wait for Confirming	N/A
11320022000019	5		Confirmed by supplier	30
11320030000075	3		Confirmed by supplier	28
11320062000028	2		Confirmed by supplier	30
11320079000013	2		Confirmed by supplier	30
11320079000016	2		Confirmed by supplier	34
11325020001652	8		Confirmed by supplier	30
11329013000027	1	1	July 02,2021	
11329013000030	1	1	July 02,2021	
11329013000103	12		Confirmed by supplier	28
11329013000105	5		Wait for Confirming	N/A
118021501	2		Collection date confirmed	32
118191902	3		Collection date confirmed	32
118196803	1	1	June 28,2021	
118196904	5		Collection date confirmed	32
118197039	5		Collection date confirmed	32
118212201	1		Collection date confirmed	32
118361001	1		Confirmed by supplier	38

Part Number	Orders RDC	TT.Q.	ETA.	WK.
118425501	39		Collection date confirmed	32
119035700	5	5	June 28,2021	
119100600103	1		Wait for Confirming	N/A
119240211	6	6	July 02,2021	
119260300	1	1	June 28,2021	
119268312	2	2	June 28,2021	
119406600	1	1	June 28,2021	
119409900	3	3	June 28,2021	
119411000	3	3	June 28,2021	
12100105000181	1	1	June 28,2021	
12170000003854	6	3	July 02,2021	
12170000004310	2	2	June 28,2021	
12176000002879	2		Wait for Confirming	N/A
12176000009087	1	1	June 28,2021	
12261000000365	6		Confirmed by supplier	34
12261000003850	6		Confirmed by supplier	34
12276000000451	2	1	June 28,2021	
124014640	1		Confirmed by supplier	38
124015903	1	1	July 02,2021	
124032597	2	2	June 28,2021	
124034332	24		Collection date confirmed	32
124034461	18	18	July 02,2021	
124056602	4	4	June 28,2021	
124088402	3		Wait for Confirming	N/A
124294111	4		Confirmed by supplier	38
124604700	1		Wait for Confirming	N/A
124624631	1		Confirmed by supplier	38
124624642	1		Confirmed by supplier	38
124658540	1	1	July 02,2021	
124705915	7		Wait for Confirming	N/A
124927140	4	4	June 28,2021	
124966701	14		Wait for Confirming	N/A
124968500	100	100	July 02,2021	
125002033	168	168	June 28 , July 02	
125009000	1	1	July 02,2021	
125012503	337		Confirmed by supplier	38
125013413	3	3	July 02,2021	
125423500	44	44	June 28 , July 02	
125424540	1	1	July 02,2021	
125425001	1	1	July 02,2021	
125434801	1		Confirmed by supplier	38
125511402	4		Wait for Confirming	N/A
125641701	5	5	June 28,2021	
125641801	6	6	July 02,2021	
12570000000990	1	1	July 02,2021	
12570000000997	2	2	July 02,2021	
12570000001008	4		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
125828810	30	30	July 02,2021	
125904-002	1	1	July 02,2021	
126039720	2	2	June 28,2021	
126059401	1	1	July 02,2021	
131658800	7	7	June 28,2021	
131775600	20	20	July 02,2021	
132052070	5		Confirmed by supplier	38
132055201	2	2	June 28 , July 02	
132071526	3		Wait for Confirming	N/A
132100903	30	30	July 02,2021	
132107115	1		Confirmed by supplier	38
132136811	3		Wait for Confirming	N/A
132191495	7	7	June 28 , July 02	
13220513000022	2		Wait for Confirming	N/A
13220598000065	2		Confirmed by supplier	34
13220598001106	3		Confirmed by supplier	26
13222002000681	10		Confirmed by supplier	30
13222002000687	68		Confirmed by supplier	30
13222002000721	3		Confirmed by supplier	30
13222002000938	4		Confirmed by supplier	30
13222002002518	4		Confirmed by supplier	30
13222002002560	24		Confirmed by supplier	30
13222002002561	1		Confirmed by supplier	34
13222002002614	1		Confirmed by supplier	30
13222002002622	4		Confirmed by supplier	30
13222002002623	2		Confirmed by supplier	28
13224003001596	5		Confirmed by supplier	30
13224003001841	1		Confirmed by supplier	30
132255383	5	5	June 28,2021	
132323000	4	4	July 02,2021	
132323010	2	2	June 28,2021	
132353120	29	29	June 28 , July 02	
132396560	2	2	July 02,2021	
132396561	2	2	June 28,2021	
132441600	32	32	June 28 , July 02	
132447813	2	2	July 02,2021	
132447820	1		Confirmed by supplier	38
132511591	20	20	July 02,2021	
132516213	2	2	June 28,2021	
132518430	40	40	July 02,2021	
132518454	1		Wait for Confirming	N/A
132518547	50	50	July 02,2021	
132518844	1	1	June 28,2021	
132527708	1		Collection date confirmed	32
132534700	2	2	June 28,2021	
132540400	5	5	June 28,2021	
132556011	1	1	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
132556200	2	2	June 28,2021	
132584900	20	20	July 02,2021	
132620710	10	10	July 02,2021	
132639762	1	1	June 28,2021	
132663000	10	10	July 02,2021	
132724241	15		Wait for Confirming	N/A
132724645	20	20	July 02,2021	
132724647	2	2	July 02,2021	
132730901	1	1	June 28,2021	
132731624	1	1	June 28,2021	
132734802	20	20	July 02,2021	
132737231	4		Confirmed by supplier	38
132744210	49		Confirmed by supplier	38
132745301	3	3	July 02,2021	
132745700	15	15	July 02,2021	
132760201	34	34	June 28 , July 02	
132762380	36	36	July 02,2021	
132762688	118	46	July 02,2021	
132764200	2	2	July 02,2021	
132766650	2	2	June 28,2021	
132766694	2		Wait for Confirming	N/A
132771850	4	4	June 28,2021	
132771860	3		Confirmed by supplier	26
132792013	20	20	July 02,2021	
132792017	20	20	July 02,2021	
132794712	9	9	June 28,2021	
132830522	4	4	June 28 , July 02	
133015101	4	4	July 02,2021	
133030200	173	173	June 28 , July 02	
133100001	10	10	July 02,2021	
133137902	3	3	June 28,2021	
133275102	10	10	July 02,2021	
133330200	200		Confirmed by supplier	28
133395300	2	2	July 02,2021	
133408000	2	2	June 28,2021	
134051003	4	4	July 02,2021	
134242400	3		Collection date confirmed	32
134548800	1		Confirmed by supplier	29
134586500	1		Confirmed by supplier	29
134587700	7		Confirmed by supplier	29
134693900	2		Wait for Confirming	N/A
134705900	2	2	June 28,2021	
134711401	4	4	June 28,2021	
134715900	2		Wait for Confirming	N/A
134719300	2		Wait for Confirming	N/A
134820360	26		Collection date confirmed	32
134824600	2	2	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
136424300	4		Confirmed by supplier	38
136600023	1		Confirmed by supplier	38
136601901	2		Wait for Confirming	N/A
136605411	1		Confirmed by supplier	38
136611011	14		Confirmed by supplier	38
136625323	6	6	June 28,2021	
136808930	4		Wait for Confirming	N/A
137043220	89		Collection date confirmed	32
137099300	1		Wait for Confirming	N/A
137105900	6		Confirmed by supplier	29
137212900	15		Collection date confirmed	32
137553402	4		Collection date confirmed	32
137566000	4		Confirmed by supplier	29
137577700	1		Confirmed by supplier	29
138002440	1	1	June 28,2021	
14000042356	2	1	June 28,2021	
14000044321	2	1	July 02,2021	
14000049441	1		Collection date confirmed	32
14000055408	3		Wait for Confirming	N/A
14000060202	1	1	June 28,2021	
14000115802	2	2	June 28,2021	
14000210502	2		Wait for Confirming	N/A
14000216223	1	1	July 02,2021	
14000563306	3	3	June 28,2021	
14000748801	8	8	July 02,2021	
140020024174	1		Confirmed by supplier	38
140023311032	5		Confirmed by supplier	38
140025791199	3		Confirmed by supplier	38
140026158075	100	100	June 28 , July 02	
140026230072	2		Arrival SPD	27
14003328314	1		Collection date confirmed	32
14003610801	2		Confirmed by supplier	38
14004002501	2		Confirmed by supplier	38
14004110895	2		Collection date confirmed	32
14004927902	1	1	July 02,2021	
14004935201	64		Wait for Confirming	N/A
14005305802	2		Collection date confirmed	32
14005434401	2		Confirmed by supplier	38
14005519207	2		Collection date confirmed	32
14005625401	100	100	July 02,2021	
140057821161	2		Wait for Confirming	N/A
14006400601	3		Wait for Confirming	N/A
14007440303	2		Confirmed by supplier	38
14011138202	2	2	June 28,2021	
14011811001	3	1	June 28,2021	
14012247532	3		Collection date confirmed	32
14013143410	1	1	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
140133729032	2		Wait for Confirming	N/A
140150565152	10	10	July 02,2021	
14018058901	4	4	July 02,2021	
1420853	1		Wait for Confirming	N/A
1441804	2	2	July 02,2021	
1442640	1	1	June 28,2021	
1443632K	3	3	July 02,2021	
1444018	4		Wait for Confirming	N/A
1445804	3	1	July 02,2021	
1446048	1		Wait for Confirming	N/A
1448728K	1		Wait for Confirming	N/A
1449675	2	2	July 02,2021	
1450833K	2		Confirmed by supplier	36
1450970	1	1	July 02,2021	
1458256	2	2	June 28 , July 02	
1458840	1	1	June 28,2021	
1460307K	4	4	June 28,2021	
1460959	2	2	July 02,2021	
14695000	2	2	June 28,2021	
147110005	2	2	June 28,2021	
147135500	2	2	July 02,2021	
147135530	3	1	July 02,2021	
147135830	1	1	July 02,2021	
147146401	200	200	July 02,2021	
147171211	8		Wait for Confirming	N/A
147181930	1		Wait for Confirming	N/A
147765410	2	2	June 28 , July 02	
147765437	8	8	June 28,2021	
147769060	1	1	June 28,2021	
147769325	1	1	June 28,2021	
147909204	1	1	July 02,2021	
147909410	2	2	June 28,2021	
150120874	4	3	June 28 , July 02	
15012145	1		Wait for Confirming	N/A
1521240210	2		Confirmed by supplier	29
15212404	1	1	June 28,2021	
152559322	1	1	June 28,2021	
152818902	2		Confirmed by supplier	38
156122153	1	1	June 28,2021	
15822000A06549	3		Wait for Confirming	N/A
15822000A07009	1	1	June 28,2021	
15822000A11810	3		Confirmed by supplier	34
17122000029750	2	2	June 28,2021	
17122000030650	5	1	June 28,2021	
17138000021984	5		Collection date confirmed	26
17138000022001	1		Confirmed by supplier	27
17170000000425	3	3	July 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
1717000002979	4	4	July 02,2021	
1717000003783	10	7	July 02,2021	
1717000004857	3	2	July 02,2021	
1717000004893	9	9	July 02,2021	
17170000011920	2	2	July 02,2021	
17170000019943	1	1	July 02,2021	
1717600000866	2		Confirmed by supplier	29
17176000012008	2		Wait for Confirming	N/A
17176000A00790	2		Arrival SPD	27
17222000A41090	2		Wait for Confirming	N/A
17222000A41628	2		Confirmed by supplier	34
17470000000633	20	18	July 02,2021	
17470000000645	775	775	July 02,2021	
17470000000806	5	5	July 02,2021	
17470000000807	1	1	July 02,2021	
17470000001006	13	13	July 02,2021	
17470000001054	1	1	July 02,2021	
17470000001069	1	1	July 02,2021	
17470000001072	2	2	July 02,2021	
17470000001096	2		Confirmed by supplier	33
17470000001487	1		Confirmed by supplier	33
17470000001536	27	27	July 02,2021	
17470000002297	1	1	July 02,2021	
17470000002311	2	2	July 02,2021	
17470000002369	8	8	July 02,2021	
17476000001461	3		Confirmed by supplier	33
17476000007443	1		Confirmed by supplier	34
1845601110N	2	2	July 02,2021	
1845601112N	7	3	June 28,2021	
192651567	28		ETA to be confirmed	42
1PTAE3003EL-TPC0	2		Confirmed by supplier	25
1PTKE3003EL-TPC0	3	3	June 28,2021	
2000-00909	3		Confirmed by supplier	34
2000-02121	3		Confirmed by supplier	34
2000-02163	5		Confirmed by supplier	27
2000-02264	3		Confirmed by supplier	34
2000-02954	24		Collection date confirmed	24
2000-02956	1		Confirmed by supplier	34
20022350_K87353	1	1	June 28,2021	
2008-00352	10		Collection date confirmed	24
2008-01196	3		Confirmed by supplier	27
203019001904D	3		Confirmed by supplier	28
203059000038	1		Confirmed by supplier	33
203059000042	7		Confirmed by supplier	28
203169000095	10		Confirmed by supplier	31
2090101060	1		ETA to be confirmed	34
216039001995	1	1	July 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
219269921	4	4	June 28,2021	
219287501	1		Collection date confirmed	32
219319301	1		Wait for Confirming	N/A
219329903	3	3	June 28 , July 02	
219370910	3		Arrival SPD	27
219371036	2	2	July 02,2021	
219399564	2		Collection date confirmed	32
219411302	2	2	June 28,2021	
219450202	1	1	July 02,2021	
219450302	1	1	June 28,2021	
2197037092	2	2	June 28,2021	
219778002	1	1	July 02,2021	
219808814	32	32	July 02,2021	
219837501	1	1	July 02,2021	
219851101	1		Collection date confirmed	32
219859712	2		Wait for Confirming	N/A
219868702	5		Collection date confirmed	32
219871705	1	1	July 02,2021	
219918763	1	1	July 02,2021	
223099000002	4		Confirmed by supplier	28
223129000019	2		Confirmed by supplier	28
223169000029	3		Confirmed by supplier	33
225830401	2		Confirmed by supplier	38
232404-0100	1	1	June 28,2021	
24107-VDE-1-R	1	1	June 28,2021	
24128-BL	1	1	June 28,2021	
241A1-BL-R	9	9	July 02,2021	
241A2-S-BL	13	9	June 28,2021	
241E 33	1	1	June 28,2021	
241E31-1505C	3	3	June 28,2021	
242047806	3	3	July 02,2021	
243019000015	20		Confirmed by supplier	28
243297607	5	5	June 28 , July 02	
243409000008	9		Confirmed by supplier	28
243409000041	2		Confirmed by supplier	34
243409000049	3		Confirmed by supplier	33
25110175	1	1	June 28,2021	
251200701308	21	21	July 02,2021	
251201200025	1		Collection date confirmed	26
251201700123	3	2	July 02,2021	
251201800125	556	118	July 02,2021	
251203301549	10	10	July 02,2021	
251203301658	4	4	July 02,2021	
251301900475	3		Confirmed by supplier	33
252100500021	2	2	July 02,2021	
252100500504	4	4	July 02,2021	
253017000103	14	14	July 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
253019000107	86		Confirmed by supplier	28
253019000143	11		Wait for Confirming	N/A
253019000203	46		Confirmed by supplier	28
253029000150	4		Confirmed by supplier	28
253029000676	8		Confirmed by supplier	28
253029000680	1	1	June 28,2021	
253039000003	1		Confirmed by supplier	28
253039000010	2		Confirmed by supplier	28
253049000097	3	1	June 28,2021	
253059000122	5		Confirmed by supplier	31
253059000130	2		Confirmed by supplier	28
253089000101	8		Confirmed by supplier	28
253189000118	5		Confirmed by supplier	28
253189000133	6		Confirmed by supplier	28
253189000208	3		Confirmed by supplier	28
253600400610	1	1	July 02,2021	
253600400611	8	5	July 02,2021	
253601303955	2	2	July 02,2021	
256302002770	1	1	June 28,2021	
256400101340	8	8	July 02,2021	
256511700634	2	1	July 02,2021	
261201000570	3	3	July 02,2021	
261201200030	1		Wait for Confirming	N/A
261201600070	4		Collection date confirmed	26
261300500100	5	2	July 02,2021	
261301608500	5	2	July 02,2021	
261302000901	5		Confirmed by supplier	33
261306020000	1		Confirmed by supplier	33
261400113300	3	3	July 02,2021	
261400119340	1	1	July 02,2021	
261400120180	3	3	July 02,2021	
261400127160	11	11	July 02,2021	
261400129470	1	1	July 02,2021	
261400300003	2	1	July 02,2021	
262100500003	1	1	July 02,2021	
262100500004	3	3	July 02,2021	
262100500015	4		Collection date confirmed	26
262200200024	1	1	July 02,2021	
263019008262	4		Confirmed by supplier	28
263019008278	3		Confirmed by supplier	28
263029001185	5		Confirmed by supplier	31
263602100989	1		Confirmed by supplier	33
278019000099	3		Confirmed by supplier	28
278019000108	1		Confirmed by supplier	28
2A170087R	1	1	July 02,2021	
2A220144R	16	16	July 02,2021	
2-ACCA-002-CM-EL	1	1	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
2-ACCS-002-EL	2	2	June 28,2021	
2-ACSV-007--CM-CH-	6	6	July 02,2021	
2ACVCM018CM-WHC	2		Wait for Confirming	N/A
2MK03216008002N	2	2	July 02,2021	
2MK22205044031N	5	1	June 28,2021	
2MK22205061000N	2	2	June 28,2021	
2MK4S401003001N	3		Wait for Confirming	N/A
2MK4S401038000N	1		Wait for Confirming	N/A
3.ND.F30C.AD40	1	1	June 28,2021	
3001436601	1		Confirmed by supplier	34
3002-10798	2		Confirmed by supplier	34
3002-11385	10		Collection date confirmed	24
3003-LUCE061	1		Confirmed by supplier	32
30105-0017502-00	2		Confirmed by supplier	34
3011181310	1		Confirmed by supplier	34
30122-0035900-03	2		Wait for Confirming	N/A
30123-0002902-04	1		Wait for Confirming	N/A
30123-0003003-02	1		Confirmed by supplier	34
30135764	1	1	July 02,2021	
30135768	3		Wait for Confirming	N/A
30138968	3	3	June 28,2021	
30143HD160	5	5	June 28,2021	
30143HF060	6		Confirmed by supplier	34
30143HJ230	2		Wait for Confirming	N/A
30143KV180	2		Confirmed by supplier	38
30145093	1		Confirmed by supplier	36
3014809300	11		Wait for Confirming	N/A
3014809400	3		Wait for Confirming	N/A
30148459	1		Confirmed by supplier	27
3015920700	1		Wait for Confirming	N/A
3016406100	1		Wait for Confirming	N/A
30178-0012900-01	1		Collection date confirmed	25
3019026810	1		Wait for Confirming	N/A
30510479	1	1	July 02,2021	
305328201	4	4	July 02,2021	
305354519	2		Confirmed by supplier	34
305409901	2	2	June 28 , July 02	
305411201	1	1	June 28,2021	
305519704	8	8	July 02,2021	
305521916	2	2	June 28,2021	
305521918	3	3	June 28,2021	
305521920	5		Wait for Confirming	N/A
30565303	1	1	July 02,2021	
31000060514	10	10	July 02,2021	
31000090380	3	3	July 02,2021	
315078823	6		Wait for Confirming	N/A
319256007	1	1	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
32001534	1		Confirmed by supplier	38
32010955	1	1	July 02,2021	
32021453	1		Wait for Confirming	N/A
3204267	20	20	July 02,2021	
3301074705	2		Collection date confirmed	30
3514335430	1		Confirmed by supplier	37
3516913010	1		Confirmed by supplier	38
353245407	3		Confirmed by supplier	38
354008102	1	1	July 02,2021	
354659502	2		Confirmed by supplier	38
357007403	1	1	July 02,2021	
357041103	1		Confirmed by supplier	38
357049203	3		Confirmed by supplier	38
357057803	1		Confirmed by supplier	38
357059901	1		Confirmed by supplier	38
357068701	2		Wait for Confirming	N/A
357068901	3		Confirmed by supplier	38
357083201	2	2	July 02,2021	
357218482	4	4	June 28,2021	
357734301	1		Wait for Confirming	N/A
358198025	2		Confirmed by supplier	38
37001447	1		Wait for Confirming	N/A
37001476	1		Wait for Confirming	N/A
37001477	2	2	June 28,2021	
37002131	2	2	June 28,2021	
37002132	2	2	June 28,2021	
37002133	1	1	June 28,2021	
374063621	1		Confirmed by supplier	38
379203042	50	50	July 02,2021	
379203500	31	31	June 28 , July 02	
379221461	1		Confirmed by supplier	38
379221604	16	16	June 28,2021	
379230130	2	2	June 28,2021	
379400400	2		Confirmed by supplier	38
379441304	12	12	June 28,2021	
387210872	2	2	June 28 , July 02	
387572623	5	5	June 28 , July 02	
387825351	1	1	June 28,2021	
387937693	2		Confirmed by supplier	38
387958432	7	7	June 28 , July 02	
387958474	2	2	June 28,2021	
387963530	1		Confirmed by supplier	38
389077023	1	1	July 02,2021	
389078503	1		Confirmed by supplier	38
389080121	2	2	June 28,2021	
389080421	1	1	July 02,2021	
389081304	4		Wait for Confirming	N/A

Part Number	Orders RDC	TT.Q.	ETA.	WK.
390000599	2	2	June 28,2021	
3956114M80	1		Wait for Confirming	N/A
397012805	1		Confirmed by supplier	38
3B00106CFA002	1		Wait for Confirming	N/A
3C00508ABA005	6	1	July 02,2021	
3C00510ABA003	3		Wait for Confirming	N/A
3C01402AAD001	2	2	June 28,2021	
3C01402AAD015	1	1	July 02,2021	
3C01803AAD002	4	4	June 28,2021	
3E00916ABC001	2	2	June 28,2021	
3G00218AEQ015	1		Wait for Confirming	N/A
3H00801AAD003	1	1	June 28,2021	
3H00901AAD003	1		Wait for Confirming	N/A
4003-00858	6		Confirmed by supplier	34
4003-01992	6		Confirmed by supplier	34
4003-05544	10		Confirmed by supplier	34
403109000091AS	1	1	June 28,2021	
405501014	30	30	July 02,2021	
405501360	2	2	July 02,2021	
405517878	1		Confirmed by supplier	38
405519451	1		Collection date confirmed	32
405523773	50	50	July 02,2021	
405531403	5	5	June 28,2021	
405535618	3		Confirmed by supplier	38
405540128	2		Confirmed by supplier	38
405544417	3	3	June 28,2021	
4055451647	5		Wait for Confirming	N/A
4055454013	3		Wait for Confirming	N/A
4055474581	1		Confirmed by supplier	35
4055478301	20		Wait for Confirming	N/A
4055478491	1		Wait for Confirming	N/A
4055481487	3		Confirmed by supplier	35
4055498010	2	2	June 28,2021	
4055498036	1		Collection date confirmed	27
4055503454	1		Wait for Confirming	N/A
4055503629	8		Confirmed by supplier	34
4055503728	1		Wait for Confirming	N/A
4055510822	2		Confirmed by supplier	31
4055510848	1		Wait for Confirming	N/A
4055510855	6		Confirmed by supplier	25
4055511218	1	1	July 02,2021	
4055511473	2		Confirmed by supplier	33
4055511820	1		Confirmed by supplier	31
4055515094	2	2	June 28 , July 02	
4055515110	3		Wait for Confirming	N/A
4055515243	3	3	July 02,2021	
4055517363	2	2	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
4055517843	10		Confirmed by supplier	40
4055517868	10		Confirmed by supplier	34
4055517884	6		Confirmed by supplier	34
4055522165	2		Confirmed by supplier	34
4055525952	2		Wait for Confirming	N/A
4055525986	1		Wait for Confirming	N/A
4055550679	1		Confirmed by supplier	34
4060000603	102	100	July 02,2021	
4060000710	1	1	July 02,2021	
4060001304	7	7	June 28 , July 02	
4060002468	2		ETA to be confirmed	42
407139371	1		Confirmed by supplier	38
42005789	2		Wait for Confirming	N/A
4FSACM005CM---F0	2		Confirmed by supplier	31
4TFSCM004CM---D0	2		Confirmed by supplier	25
5006-00021	4		Confirmed by supplier	34
5006324800	7	7	June 28,2021	
5007-00080	50	5	July 02,2021	
5007-00109	119		Arrival SPD	27
5008-00155	1		Wait for Confirming	N/A
5009-00016	4		Confirmed by supplier	34
5009-00364	6		Collection date confirmed	24
5012-00170	17		Collection date confirmed	24
5017-00090	1		Confirmed by supplier	34
5023996700	5		Wait for Confirming	N/A
5024206900	1		Confirmed by supplier	38
5024526300	2		Confirmed by supplier	38
5025301600	3		Confirmed by supplier	38
5026955200	1	1	July 02,2021	
5027908800	20	20	June 28 , July 02	
5028622600	3		Confirmed by supplier	38
5029202100	2	2	June 28,2021	
5029496000	1		Wait for Confirming	N/A
5029566300	2		Confirmed by supplier	38
5029709400	2	2	June 28,2021	
5040-00079	2		Collection date confirmed	24
5065288200	1	1	June 28,2021	
5304468124	6		Collection date confirmed	32
5304485924	21		Collection date confirmed	32
5304521256	5		Collection date confirmed	25
561149001	1		Confirmed by supplier	38
561547200	2	2	July 02,2021	
561804340	2	2	July 02,2021	
5THMCM026CM---C0	1		Confirmed by supplier	25
5THMCM036CM---C0	3		Confirmed by supplier	25
5-THMS-021--CM-45A	2	2	June 28,2021	
5-THMS-024--CM-45A	1	1	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
5TRA--002CM-QCC0	1		Wait for Confirming	N/A
600330-CANNUBI	4	4	July 02,2021	
60144-0022800-06	1		Wait for Confirming	N/A
60181-0004907-00	2		Confirmed by supplier	34
60704235	1		Confirmed by supplier	32
60704505	1	1	June 28,2021	
63900775	6	6	July 02,2021	
64287513	2	2	July 02,2021	
64300003024	2	2	June 28,2021	
673006000071	1		Confirmed by supplier	34
673006200014	1	1	June 28,2021	
69412100	2	1	June 28,2021	
69412135	1	1	June 28,2021	
69412140	2	2	July 02,2021	
6HTKHT074EL-NAA0	2		Confirmed by supplier	31
6HTKHT093CM-NAA0	9		Confirmed by supplier	31
6HTKHT117CM-BZA0	1	1	July 02,2021	
6HTKHT147CM-BZA0	1	1	June 28,2021	
6HTKHT151CM-BZA0	6	6	July 02,2021	
6HTKHT156CM-NAA0	1		Wait for Confirming	N/A
6HTKHT158CM-NAA0	1		Wait for Confirming	N/A
7001-02592	38		Confirmed by supplier	34
807015313	30	30	July 02,2021	
807015314	50	50	July 02,2021	
807015316	6		Wait for Confirming	N/A
807180606	2		Wait for Confirming	N/A
807453901	1	1	July 02,2021	
807487634	25	25	July 02,2021	
807695243	5	5	June 28,2021	
807695260	2		Wait for Confirming	N/A
807695267	7	7	June 28,2021	
807695268	7		Wait for Confirming	N/A
807699910	1	1	June 28,2021	
807756004	1	1	July 02,2021	
807790628	7		Confirmed by supplier	38
807850502	2	2	June 28,2021	
807852716	10	10	June 28 , July 02	
807852720	28		Collection date confirmed	32
808145001	1	1	July 02,2021	
808276402	53		Arrival SPD	27
808824512	2		Confirmed by supplier	38
808893501	14	14	June 28,2021	
8089605011	9		Confirmed by supplier	38
809069208	18		ETA to be confirmed	28
811699602	5	5	June 28,2021	
811945608	2	2	June 28,2021	
811949401	2	2	July 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
811953701	2	2	June 28,2021	
811956601	4	4	June 28,2021	
811956701	2	2	June 28,2021	
811958001	3	3	July 02,2021	
811958503	7	7	June 28 , July 02	
811959801	2	2	June 28,2021	
811960201	1	1	July 02,2021	
811974401	2	2	June 28,2021	
811975407	2		Confirmed by supplier	26
811977802	1	1	June 28,2021	
811979404	40		Confirmed by supplier	33
811988501	3		Wait for Confirming	N/A
811988502	4		Wait for Confirming	N/A
811988505	3	3	July 02,2021	
811988508	3	3	July 02,2021	
811988509	4	4	June 28 , July 02	
890067316	4		Confirmed by supplier	29
890071862	2		Collection date confirmed	25
900167235	50	50	July 02,2021	
900167701	4	4	July 02,2021	
900168238	458		Collection date confirmed	32
900168481	100		Collection date confirmed	32
900168847	5	5	June 28,2021	
900168895	1		Collection date confirmed	32
900195178	1		Collection date confirmed	32
900195578	5	5	June 28,2021	
900196703	17	17	June 28 , July 02	
900256295	3	3	June 28,2021	
900256544	2	2	July 02,2021	
900922932	9		Collection date confirmed	32
900922957	22	22	June 28 , July 02	
900922975	175		Wait for Confirming	N/A
900922978	184		Wait for Confirming	N/A
900923050	5		Confirmed by supplier	38
900923078	37		ETA to be confirmed	42
900923217	800		Confirmed by supplier	38
9009233256	740	740	June 28,2021	
9009233314	100		Collection date confirmed	30
902979192	2	1	June 28,2021	
909294319	20	20	July 02,2021	
920493021	3		Confirmed by supplier	37
920493025	7		Collection date confirmed	24
97391141637500	2		Confirmed by supplier	38
97391143600207	1		Collection date confirmed	32
97391151906500	1		Confirmed by supplier	38
97391151919403	1	1	June 28,2021	
97391304118300	1	1	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
97391479250500	2	2	June 28,2021	
97391490016600	20		Wait for Confirming	N/A
97391490018500	20		Wait for Confirming	N/A
97391490024700	12		Wait for Confirming	N/A
97391490024900	20		Wait for Confirming	N/A
97391490029900	30		Wait for Confirming	N/A
97391490030300	23		Wait for Confirming	N/A
97391490031700	4		Confirmed by supplier	24
97391490031800	18		Confirmed by supplier	24
97391490032100	29		Confirmed by supplier	24
97391490033000	31	11	July 02,2021	
97391490034500	2	2	July 02,2021	
97391490045600	2		Wait for Confirming	N/A
97391490048700	5	5	July 02,2021	
97391490049200	1	1	June 28,2021	
97391490055600	10	4	July 02,2021	
97391490056800	9	9	July 02,2021	
97391490059500	6	4	June 28,2021	
97391490073700	2	2	June 28,2021	
97391490073800	2	2	July 02,2021	
97391490084600	1		Wait for Confirming	N/A
97391609708500	51	51	June 28 , July 02	
97391609841001	11		Confirmed by supplier	38
97391609841600	2		Confirmed by supplier	38
97392505303400	1	1	July 02,2021	
97392505307700	1	1	July 02,2021	
97392506004800	1	1	July 02,2021	
97392506018200	2		Wait for Confirming	N/A
97392506036900	1	1	July 02,2021	
97392506038700	2	2	July 02,2021	
97392506044400	1	1	June 28,2021	
97392506045300	1	1	June 28,2021	
97392506047500	2	2	July 02,2021	
98214005969010	2		Wait for Confirming	N/A
987130002	2	2	June 28,2021	
988263005	1	1	June 28,2021	
999992971	1	1	June 28,2021	
A0002021021R	3	3	June 28,2021	
A0002021067R	2		Wait for Confirming	N/A
A0002021465R	1	1	July 02,2021	
A0002021617R	2	2	June 28,2021	
A0002021728R	1	1	July 02,2021	
A00127201	1	1	June 28,2021	
A00155002	2	2	June 28,2021	
A002KD110TH00	2	2	June 28,2021	
A00369113	2	2	June 28,2021	
A00466821	4	4	June 28 , July 02	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A00467003	2	2	June 28,2021	
A0060D06LZJ00	3	3	July 02,2021	
A00675504	5	5	July 02,2021	
A00804802	3	1	June 28,2021	
A00806602	3	3	June 28,2021	
A00807801	2	2	June 28,2021	
A00808401	1	1	July 02,2021	
A00821302	8	8	June 28,2021	
A00822407	1	1	July 02,2021	
A00893205	2	2	July 02,2021	
A0095L060PW1E	4		Wait for Confirming	N/A
A0095L14PWQ00	2	1	June 28,2021	
A00960501	27	27	June 28,2021	
A01058205	2	2	June 28,2021	
A01058206	2	2	June 28,2021	
A01266701	2	2	July 02,2021	
A01452518	5	5	July 02,2021	
A01475404	1	1	June 28,2021	
A01882503	5	5	June 28,2021	
A01952302	1	1	July 02,2021	
A02003302	2	1	June 28,2021	
A02164601	5		Wait for Confirming	N/A
A02164602	1	1	July 02,2021	
A0220D03XDJ02	2		Wait for Confirming	N/A
A02345303	3		Wait for Confirming	N/A
A02497901	1	1	June 28,2021	
A02623003	2	2	July 02,2021	
A02623004	9		Wait for Confirming	N/A
A02829204	14	14	June 28,2021	
A02927902	2		Confirmed by supplier	27
A02927904	1	1	July 02,2021	
A03039001	3	3	June 28,2021	
A03083310	30	30	July 02,2021	
A03592706	56	56	July 02,2021	
A03653601	2	2	July 02,2021	
A04060401	1	1	June 28,2021	
A04061001	1	1	July 02,2021	
A04065101	1	1	June 28,2021	
A04104502	1	1	June 28,2021	
A04476601	88		Wait for Confirming	N/A
A04769212	1		Confirmed by supplier	26
A04783801	2	2	June 28,2021	
A05048804	6		Arrival SPD	27
A05090529	40		Confirmed by supplier	28
A05116902	4	1	June 28,2021	
A0520Z09ZLS0T	3		Confirmed by supplier	28
A05257413	6	6	July 02,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A05354530	1	1	July 02,2021	
A05535101	24	24	July 02,2021	
A05782112	4		Collection date confirmed	26
A05782115	2	1	June 28,2021	
A05915703	2	2	June 28,2021	
A05915803	8	8	June 28,2021	
A06450901	3	3	June 28,2021	
A0645Z17VJD00	1		Confirmed by supplier	28
A06520601	11	11	June 28,2021	
A06831902	4	4	June 28,2021	
A0705Z08PLS00	1		Collection date confirmed	29
A07136302	25	25	June 28 , July 02	
A07136303	7	7	June 28 , July 02	
A07136304	15	15	July 02,2021	
A07207801	1		Wait for Confirming	N/A
A0801C02GLWSW	2		Confirmed by supplier	28
A11587301	200	200	July 02,2021	
A12223602	4	4	July 02,2021	
A12319802	2		Confirmed by supplier	26
A12345501	2	2	June 28,2021	
A12628114	1		Wait for Confirming	N/A
A12628603	1	1	June 28,2021	
A12675802	27	27	June 28,2021	
A12676004	6	6	July 02,2021	
A12842401	3	3	June 28,2021	
A1304D120DR0S	1	1	July 02,2021	
A13071501	6	6	June 28 , July 02	
A13087008	27	27	June 28 , July 02	
A13088901	14	14	June 28 , July 02	
A13098601	4	4	July 02,2021	
A13100108	3	3	June 28,2021	
A13100109	10	10	July 02,2021	
A13100209	9	7	June 28 , July 02	
A13100210	6	6	June 28 , July 02	
A13105501	1	1	July 02,2021	
A13205901	3	3	June 28,2021	
A13285003	2		Wait for Confirming	N/A
A13285004	25	25	June 28,2021	
A13357301	2	2	July 02,2021	
A13494603	2		Confirmed by supplier	28
A13494606	3	3	July 02,2021	
A13969201	2	2	July 02,2021	
A15056501	20	20	July 02,2021	
A15262304	1	1	June 28,2021	
A16287015	1	1	June 28,2021	
A16287016	1	1	June 28,2021	
A16425101	12		Confirmed by supplier	34

Part Number	Orders RDC	TT.Q.	ETA.	WK.
A16425401	3	3	June 28,2021	
A1704D120DR1L	2		Wait for Confirming	N/A
A17396001	4		Confirmed by supplier	34
A2000Y05XDSJ4	2	2	June 28,2021	
A2315Y07TSD9J	3		Collection date confirmed	29
A3980010023R	2	2	June 28,2021	
A4080050008R	1	1	June 28,2021	
A4360050011R	1	1	June 28,2021	
A5333500007R	6		Wait for Confirming	N/A
A5830050004R	1	1	June 28,2021	
A5833950002R	3	3	July 02,2021	
A99208101	2	2	July 02,2021	
ACF001A	24	24	June 28,2021	
ASHA31796A06	2	2	July 02,2021	
ASHA31798A02	3	3	June 28,2021	
ASHA31801A03	2	2	June 28,2021	
ASHA34831A01	6	6	July 02,2021	
ASHA34832A01	6	6	July 02,2021	
ASHA34833A01	9	9	June 28,2021	
AT000003	2	2	June 28,2021	
AZ240511	4	4	July 02,2021	
B1830340601R	3	3	July 02,2021	
B5331490601R	2	2	June 28,2021	
B5830030601R	200	200	July 02,2021	
B5830900601R	100	100	July 02,2021	
BL9305-10-GJA	7		Confirmed by supplier	31
C10EMM2308X	10	3	July 02,2021	
C609920018111	3	3	June 28 , July 02	
C609921018111	12	12	July 02,2021	
CM2090-001	4		Confirmed by supplier	30
CM2090-003	46	27	July 02,2021	
D000-00031	5	5	July 02,2021	
D0020071747A	1	1	June 28,2021	
D00EMS2348X	1	1	July 02,2021	
D00EMS4560X	1	1	July 02,2021	
D0301C010CBDY	4		Confirmed by supplier	25
DA000267017	3		Confirmed by supplier	31
DA020261501	22		Confirmed by supplier	33
DA030027803	39		Confirmed by supplier	33
DA030194001	1		Wait for Confirming	N/A
E251005	6		Confirmed by supplier	27
E251015	2		Confirmed by supplier	34
E607075	1	1	July 02,2021	
E620006(L/R)	3	3	June 28 , July 02	
E621010	3	3	June 28,2021	
E621025	3		Confirmed by supplier	32
E649060	11	6	June 28,2021	

Part Number	Orders RDC	TT.Q.	ETA.	WK.
E694040	3	3	July 02,2021	
F00403-LUCE980-2A	3	3	June 28,2021	
F050-CJJG02	7		Confirmed by supplier	34
F1113100010R	1	1	July 02,2021	
FHND-A214CBZZ	1	1	July 02,2021	
FPACGA558CBZA	8	8	June 28 , July 02	
FPACGA568CBZA	4		ETA to be confirmed	34
FPACGA607CBYA	1		Collection date confirmed	25
FPACGA609CBYA	1		ETA to be confirmed	34
FPACGA619CBKZ	1	1	July 02,2021	
FPACGA621CBKZ	6	6	June 28 , July 02	
G1240320001	16		Collection date confirmed	26
G4070170004	3	3	June 28,2021	
G5330320004	17	6	June 28,2021	
GA000001201	2	2	June 28,2021	
GA000242801	2	2	July 02,2021	
GA000243001	1		Wait for Confirming	N/A
GA000397702	6		Confirmed by supplier	36
GDORPA081CBFB	1	1	July 02,2021	
GS000337901	1		Confirmed by supplier	36
GS000338201	2		Wait for Confirming	N/A
HE11-98	1	1	July 02,2021	
HS-0301/BA	1	1	June 28,2021	
HS-0506/EC	2	1	July 02,2021	
HS-0600/EC	1	1	June 28,2021	
HS-0602/AA	1		Wait for Confirming	N/A
J9000000240	20	20	July 02,2021	
JSC1G0609-389-400	1	1	June 28,2021	
KQ-B08N-1SHH-32	5		Confirmed by supplier	28
KRJ36RCL28	7	7	June 28,2021	
KRJ36RCL4	4		Wait for Confirming	N/A
KRK55RCL28	249	249	June 28 , July 02	
KR-Q70RCL-10DKH-	2		Confirmed by supplier	29
KR-Q70RCL-10DKH-	6		Confirmed by supplier	34
KR-Q70RCL-10DKH-	7	7	July 02,2021	
LA000442801	2	2	July 02,2021	
LA010026229	1		Wait for Confirming	N/A
LSTPPA155CBFA	1		ETA to be confirmed	34
Q533076AD13	1	1	June 28,2021	
Q611157A613	3	3	June 28,2021	
RH-0005/MA	1	1	June 28,2021	
RS60009TA	10	10	June 28,2021	
RS60017	1		Confirmed by supplier	32
RSTT-A195CBZZ	1	1	June 28,2021	
S2001L19PSF00	3		Collection date confirmed	29
S7001L030BL00	1		Confirmed by supplier	28
S7001L19PSF00	2		Confirmed by supplier	28

Part Number	Orders RDC	TT.Q.	ETA.	WK.
S820611P233	2	2	June 28,2021	
S8660250686	1	1	June 28,2021	
SP1730A011	2	2	July 02,2021	
SP1730A017	3		Wait for Confirming	N/A
SP428501W	20	17	July 02,2021	
SP428502	4	4	July 02,2021	
SP820507W	2	2	June 28,2021	
SPA286002-000002	3	3	July 02,2021	
TF62010	2	2	June 28,2021	
TH-0005/AI	1	1	June 28,2021	
TH-0005/BK	3	3	June 28 , July 02	
TH-0005/VA	1	1	June 28,2021	
TH-0005/ZL	1	1	July 02,2021	
TH-0006/FC	1	1	June 28,2021	
TH-0006/UB	2	2	June 28,2021	
TH-0006/ZA	4	4	June 28 , July 02	
TH-0008/CA	1	1	June 28,2021	
TH-0008/KA	1	1	June 28,2021	
TH-0008/ME	1	1	June 28,2021	
TH-0009/CG	2	2	June 28,2021	
TH-0016/BX	2	2	June 28,2021	
THH28RCL39	3		Wait for Confirming	N/A
THH28RCL56	2		Confirmed by supplier	28
W2042QF5-2-3G	1	1	June 28,2021	
X5830340001R	1	1	July 02,2021	